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GOVERNING BOARD REGULAR MEETING
OF OCTOBER 24, 2014

The meeting will convene at 9:30 a.m., and will be held in the Board Room of the South Florida
Regional Transportation Authority, Administrative Offices, 800 NW 33" Street, Pompano Beach,
Florida 33064.

CALL TO ORDER

MOMENT OF SILENCE

PLEDGE OF ALLEGIANCE

AGENDA APPROVAL — Additions, Deletions, Revisions

MATTERS BY THE PUBLIC — Persons wishing to address the Board are requested to complete an
“Appearance Card” and will be limited to three (3) minutes. Please see the Minutes Clerk prior to the
meeting.

CONSENT AGENDA

Those matters included under the Consent Agenda are self-explanatory and are not expected to
require review or discussion. Items will be enacted by one motion in the form listed below. If
discussion is desired by any Board Member, however, that item may be removed from the Consent
Agenda and considered separately.

Cl. MOTION TO APPROVE: Minutes of Governing Board’s Regular Meeting of September 26,
2014.

REGULAR AGENDA

Those matters included under the Regular Agenda differ from the Consent Agenda in that items will
be voted on individually. In addition, presentations will be made on each motion, if so desired.

R1.

MOTION TO APPROVE: Airspace Lease Agreement (Lease Agreement) between South Florida
Regional Transportation Authority (SFRTA) and Florida Department of Transportation (FDOT) for
the east customer parking lot at the Tri-Rail Lake Worth Station for a period of five (5) years, with
one five-year renewal option.

Department: Planning and Capital Development Department Director: William L. Cross, P.E.
Project Manager: Jessica Vargas Astaiza Procurement Director: Christopher Bross




R2.

MOTION TO APPROVE: Sixth Amendment to Agreement No. 11-003, between the South Florida
Regional Transportation Authority (SFRTA) and G4S Secure Solutions USA, to increase the
compensation not-to-exceed amount by One Hundred Twenty Seven Thousand Nine Hundred Ninety
Seven and 76/100 dollars ($127,997.76) to the new maximum total not-to-exceed amount of Twenty
Seven million Seven hundred Fifteen thousand Eighty Five and 76/100 dollars ($27,715,085.76) for
the remainder of the five-year term.

Department: Safety & Security Department Director: Allen Yoder
Project Manager: Allen Yoder Procurement Director: Christopher Bross

INFORMATION / PRESENTATION ITEMS

Action not required, provided for information purposes only. If discussion is desired by any Board
Member, however, that item may be considered separately.

I-1. INFORMATION - Tri-Rail Coastal Link on the FEC Corridor

I-2. INFORMATION - The Fort Lauderdale Wave Modern Streetcar

COMMITTEE REPORTS / MINUTES

Action not required, provided for information purposes only. If discussion is desired by any Board
Member, however, that item may be considered separately.

PROPERTY TASK FORCE

CONSTRUCTION OVERSIGHT COMMITTEE

PLANNING TECHNICAL ADVISORY COMMITTEE
MARKETING COMMITTEE

OPERATIONS TECHNICAL COMMITTEE

CITIZENS ADVISORY COMMITTEE

AUDIT COMMITTEE

LEGISLATIVE COMMITTEE

ADVISORY COMMITTEE FOR PERSONS WITH DISABILITIES
LEGAL SERVICES COMMITTEE

N EOTEUOWy

MONTHLY REPORTS

Action not required, provided for information purposes only. If discussion is desired by any Board
Member, however, that item may be considered separately.

A. ENGINEERING & CONSTRUCTION MONTHLY PROGRESS
REPORTS — September

B. RIDERSHIP GRAPHS — September

C. ON-TIME PERFORMANCE GRAPHS ~ September
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. MARKETING MONTHLY SUMMARY - September

BUDGETED INCOME STATEMENT - September

PAYMENTS OVER $2.500.00 — September

REVENUE AND FARE EVASION REPORTS — September

SOLICITATION SCHEDULE - September

CONTRACT ACTIONS EXECUTED UNDER THE EXECUTIVE DIRECTOR'S
AUTHORITY - September

CONTRACT ACTIONS EXECUTED UNDER THE CONSTRUCTION OVERSIGHT
COMMITTEE - September

PROPERTY TASK FORCE — PROJECT SCHEDULE - N/A

SECURITY REPORT - September

. EXPIRING CONTRACTS — September

CONTRACT ACTIONS EXECUTED UNDER GENERAL COUNSEL’S AUTHORITY
September

OTHER BUSINESS

EXECUTIVE DIRECTOR REPORTS/COMMENTS

LEGAL COUNSEL COMMENTS

CHAIR COMMENTS

BOARD MEMBER COMMENTS

ADJOURNMENT

In accordance with the Americans with Disabilities Act and Section 286.26, Florida Statutes, persons with disabilities needing special accommodation
to participate in this proceeding, must at least 48 hours prior to the meeting, provide a written request directed to the Executive Office at 800 NW 33%
Street, Pompano Beach, Florida, or telephone (954) 942-RAIL (7245) for assistance; if hearing impaired, telephone (800) 273-7545 (TTY) for
assistance.

Any person who decides to appeal any decision made by the Governing Board of the South Florida Regional Transportation Authority with respect to
any matter considered at this meeting or hearing, will need a record of the proceedings, and that, for such purpose, he/she may need to ensure that a
verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based.

Persons wishing to address the Board are requested to complete an “Appearance Card” and will be limited to three (3) minutes. Please see the Minutes
Clerk prior to the meeting.



AGENDA ITEM NO. ClI

MINUTES
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD REGULAR MEETING
OF SEPTEMBER 26, 2014

The regular meeting of the South Florida Regional Transportation Authority Governing Board was held
at 9:30 a.m. on Friday, September 26, 2014 in the South Florida Regional Transportation Authority
Board Room, 800 Northwest 33" Street, Suite 100, Pompano Beach, Florida 33064.

BOARD MEMBERS PRESENT:

Bruno Barreiro, Chair, Commissioner, Miami-Dade County

Andrew Frey, Governor’s Appointee

Frank Frione, Governor’s Appointee

Marie Horenburger, Citizen Representative, Palm Beach County

Nick A. Inamdar, Citizen Representative, Miami-Dade County — arrived at 9:47 a.m.
Kristin Jacobs, Broward County Commissioner

James A. Scott, Governor’s Appointee

James A. Wolfe, Florida Department of Transportation, District [V

BOARD MEMBERS ABSENT:
Steven L. Abrams, Palm Beach County Commissioner
James A. Cummings, Citizen Representative, Broward County

ALSO PRESENT:

Jack L. Stephens, Executive Director, SFRTA

Bonnie Arnold, Public Information Officer, SFRTA

Richard Chess, Director of Finance, SFRTA

Bradley Barkman, Director of Operations, SFRTA

Christopher Bross, Director of Procurement, SFRTA

William Cross, Director of Planning and Capital Development, SFRTA
Diane Hernandez Del Calvo, Director of Administration/ EEO Officer, SFRTA
Mary Jane Lear, Director of Human Resources, SFRTA

Renee Matthews, Comptroller/Director of Special Projects, SFRTA
Daniel Mazza, P.E., Director of Engineering & Construction, SFRTA
Teresa Moore, General Counsel, SFRTA

Jeffrey Olson, Deputy General Counsel, SFRTA

Sandra Thompson, Executive Administrative Coordinator, SFRTA
Allen Yoder, Director of Safety and Security, SFRTA

CALL TO ORDER

The Chair called the meeting to order at 9:40 a.m.

MOMENT OF SILENCE

PLEDGE OF ALLEGIANCE




AGENDA APPROVAL

The Chair asked if there were any changes to the Agenda.

Mr. Jack Stephens, Executive Director, SFRTA requested the following addition to the Agenda.

Exhibit 2 - Amendment Six to JPA for Agenda Item R4 - FISCAL YEAR 2014-15 OPERATING
BUDGET AMENDMENT NO. 2 AND AMENDMENT SIX TO JPA WITH FDOT FOR
HL%LEAH MARKET SECURITY. This item was forwarded to the Board Members on September
22",

Mr. Stephens requested the following deletions to the Agenda.

RS. MOTION TO APPROVE: Amendment No.1 to Agreement No. 12-008 between the South
Florida Regional Transportation Authority (SFRTA) and HDR Engineering, Inc., the Project
Management Consultant (PMC), to provide 30% Design Services for Phase 1C of the Wave
Modern Streetcar Project, in the maximum not-to-exceed amount of $242,433.54.

Information Item I-2 - THE FORT LAUDERDALE WAVE MODERN STREET CAR and Exhibit
1 - Wave Modern Streetcar Presentation

Board Member Frank Frione moved for approval of the Agenda as amended. The

motion was seconded by Board Member Marie Horenburger.

The Chair called for further discussion and/or opposition to the motion. Upon

hearing none, the Chair declared the motion carried unanimously.

MATTERS BY THE PUBLIC

None

AWARD PRESENTATION

Mr. Stephens announced that the SFRTA Procurement Department has been awarded the
prestigious 19" Annual Achievement of Excellence in Procurement Award for 2014 from the
National Procurement Institute. The achieve of Excellence in Procurement Award is earned by
public and non-profit organizations that obtain a high application score based on the criteria of
innovation; professionalism; E-procurement; productivity and leadership. He stated that this is the
gth year that the SFRTA Procurement Department has received the award and the 4™ year in a row.
SFRTA was one of 27 government agencies in Florida and one of 31 Authorities and Special
Districts in the United States to receive the award.

ROLL CALL

The Chair requested a roll call. A quorum was established.

SFRTA Governing Board
September 26, 2014
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CONSENT AGENDA

Those matters included under the Consent Agenda are self-explanatory and are not expected to
require review or discussion. Items will be enacted by one motion in the form listed below. If
discussion is desired by any Board Member, however, that item may be removed from the Consent
Agenda and considered separately.

Cl. MOTION TO APPROVE: Minutes of Governing Board’s Regular Meeting of August 22,
2014.

Board Member Marie Horenburger moved for approval of the Consent Agenda. The

motion was seconded by Board Member Frank Frione.

The Chair called for further discussion and/or opposition to the motion. Upon hearing

none, the Chair declared the motion carried unanimously.

Board Member Inamdar arrived at 9:47 a.m.

REGULAR AGENDA

Those matters included under the Regular Agenda differ from the Consent Agenda in that items
will be voted on individually. In addition, presentations will be made on each motion, if so
desired.

Board Member Frank Frione requested that item (H) be voted on separately and recused himself
from voting on Agenda Item R1- (H).

Board Member Jacobs commented on moving forward with the contracts and requested an increase
in established DBE (Disadvantaged Business Enterprise) certifications goals for General
Engineering Consultant Services.

Board Member Wolfe commented on the management of the existing contracts. He stated that
there is a well-defined in house process; however this is not a competitive process in that the
engineering project is assigned to the most appropriate consultant from the list. He stated that there
can be a better process on these contracts. He requested data on the assignments and work order
history of the assignments to the nine firms over the past years. He stated his support for the
motion, but would like to see a more competitive process in coming contracts.

Mr. Stephens responded that the assignments are project specific. Staff does have the data that
Board Member Wolfe is requesting and will bring it back to the Board.

Board Member Frey stated support for the competitive process to keep costs down.

Board Member Horenburger suggested a workshop to review the procurement process.
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The Chair agreed on a workshop on the overall procurement process.
Board Member Scott concurred with Board Member Horenburger on the workshop.

R1.

(A) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(A), between South Florida Regional Transportation Authority
(SFRTA) and PB Americas, Inc., for General Engineering Consultant Services. Contract 10-
017(A) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(B) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(B), between South Florida Regional Transportation Authority
(SFRTA) and Gannett Fleming, Inc., for General Engineering Consultant Services. Contract 10-
017(B) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(C) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(C), between South Florida Regional Transportation Authority
(SFRTA) and T.Y. Lin International, for General Engineering Consultant Services. Contract 10-
017(C) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(D) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(D), between South Florida Regional Transportation Authority
(SFRTA) and Parsons Transportation Group, Inc., for General Engineering Consultant Services.
Contract 10-017(D) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(E) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(E), between South Florida Regional Transportation Authority
(SFRTA) and EAC Consulting, Inc., for General Engineering Consultant Services. Contract 10-
017(E) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(F) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(F), between South Florida Regional Transportation Authority
(SFRTA) and Jacobs Engineering Group, Inc., for General Engineering Consultant Services.
Contract 10-017(F) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(G) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(G), between South Florida Regional Transportation Authority
(SFRTA) and HDR Engineering, Inc., for General Engineering Consultant Services. Contract 10-
017(G) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(H) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(H), between South Florida Regional Transportation Authority
(SFRTA) and Kimley Horn and Associates, Inc., for General Engineering Consultant Services.
Contract 10-017(H) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

() MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-017(I), between South Florida Regional Transportation Authority
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(SFRTA) and Bergmann Associates, Inc., for General Engineering Consultant Services. Contract
10-017(I) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

Board Member Marie Horenburger moved for approval of items

(A);(B);(C);(D);(E); (F);(G)s(X). (Excluding H)

Commissioner Kristin Jacobs amended the motion to include a directive to staff to

include DBE goals.

Board Member Marie Horenburger agreed to the amendment and moved for

approval. The motion was seconded by Commissioner Kristin Jacobs.

The Chair called for further discussion and/or opposition to the motion. Upon

hearing none, the Chair declared the motion carried unanimously.

Board Member Marie Horenburger moved for approval of item (H) and to include a
directive to staff to include DBE goals. The motion was seconded by Commissioner Kristin

Jacobs.

The Chair called for further discussion and/or opposition to the motion. The Chair
noted that Board Member Frank Frione abstained from the vote. Upon hearing no other

objections, the Chair declared the motion carried.

R2.

(A) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-018(A), between South Florida Regional Transportation Authority
(SFRTA) and PB Americas, Inc., for General Systems Engineering Services. Contract 10-018(A)
is a not-to-exceed amount of $5,000,000 for the duration of the contract.

(B) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-018(B), between South Florida Regional Transportation Authority
(SFRTA) and CH2M Hill, Inc., for General Systems Engineering Services. Contract 10-018(B) is
a not-to-exceed amount of $5,000,000 for the duration of the contract.

(C) MOTION TO APPROVE: Exercising the second of two (2) one (1) year renewal option
periods to Agreement No. 10-018(C), between South Florida Regional Transportation Authority
(SFRTA) and Parsons Transportation Group, Inc., for General Systems Engineering Services.
Contract 10-018(C) is a not-to-exceed amount of $5,000,000 for the duration of the contract.

SFRTA Governing Board
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Board Member Marie Horenburger moved for approval and to include a directive to

staff to include DBE goals. The motion was seconded by Board Member James Wolfe.

The Chair called for further discussion and/or opposition to the motion. Upon

hearing none, the Chair declared the motion carried unanimously.

R3.

MOTION TO APPROVE: Supplemental Joint Participation Agreement (JPA), FM #421390-4-
94-01 between the South Florida Regional Transportation Authority (SFRTA) and the Florida
Department of Transportation (FDOT) for State funds, in the amount of $7,934,400 for the Design
and Construction of the Fort Lauderdale Wave Modern Streetcar Project.

Board Member Marie Horenburger moved for approval. The motion was seconded

by Commissioner Kristin Jacobs.
The Chair called for further discussion and/or opposition to the motion. Upon
hearing none, the Chair declared the motion carried unanimously.

R4.
MOTION TO APPROVE:

(A) Amendment No. 2 to the South Florida Regional Transportation Authority (SFRTA) FY
2014-2015 Operating Budget to increase the Budget by $127,997.76 to provide 24/7 armed
security for the relocated Hialeah Market Station; and

(B) Amendment Six to the Joint Participation Agreement (JPA) between FDOT and SFRTA
for Financial Project Number 406800-2-58-03 to increase the amount by $127,997.76 to a
total amount of $1,102,711.48 for 24/7 armed security for the relocated Hialeah Market
Station.

Board Member Marie Horenburger moved for approval of (A) and (B). The motion

was seconded by Commissioner Kristin Jacobs.

The Chair called for further discussion and/or opposition to the motion. Upon

hearing none, the Chair declared the motion carried unanimously.

Board Member Frey inquired as to the timeline for the opening of the Central Station and getting
back into the MIC and requested more information on this progress at the next board meeting.

SFRTA Governing Board
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Mr. Stephens responded that there are punch list items and safety and security issues currently
being reviewed with FDOT District 6, the contractor and Miami Dade Expressway (MDX). He
confirmed with Mr. Allen Yoder, Director of Safety & Security, SFRTA that Federal Railroad
Administration (FRA) approval can be cleared within the next 30 days. The ultimate decision for
Tri-Rail to move back in is with FDOT District 6.

INFORMATION / PRESENTATION ITEMS

Action not required, provided for information purposes only. If discussion is desired by any Board
Member, however, that item may be considered separately.

I-1. INFORMATION - Tri-Rail Coastal Link on the FEC Corridor

Mr. William Cross, Director of Planning and Capital Development, SFRTA addressed the Board.
Mr. Cross gave a Power Point presentation update on the progress of the project. Mr. Cross
introduced the new Executive Director of the Palm Beach County Metropolitan Planning
Organization (PBMPO), Mr. Nick Uhern.

Mr. Uhern addressed the Board. He stated that the PBMPO is excited about the TRCL project and
gave a brief update on the PBMPO projects.

Board Member Frey commented on the issue of park-n-rides and Transit Oriented Development
(TOD) when considering the expansion of the stations.

Mr. Uhern responded that the MPO and PB County Commission are taking into consideration
zoning for TOD and high density development.

I-3. INFORMATION - Disadvantaged Business Enterprise Program Information (DBE)

Ms. Diane Hernandez Del Calvo addressed the Board. Ms. Hernandez Del Calvo gave a Power
Point presentation and summary update of the DBE program. She stated that SFRTA goal for the
years 2015-2017 is 9%, according to Federal Transportation Administration (FTA) guidelines.

Board Member Jacobs commented that it is good to achieve the goals, but when the goals are set
low, such as 7% and achieve 20%, the goal is set too low. She stated that it is important to
advance the needs of small and minority companies.

Ms. Hernandez Del Calvo clarified the methodology in obtaining the DBE goals due to the Tri-
Counties DBE certifications. She announced that the Ft. Lauderdale Chapter of Conference of
Minority Transportation Organization (COMTO) and SFRTA is hosting a workshop for minority
businesses.

I-4. INFORMATION - Tri-Rail Real Time Passenger Information System

Mr. Michael Kanefsky, Manager of Information Technology, SFRTA addressed the Board. He
introduced Mr. Donald Haygood, Principal Technical Specialist with Parsons Brinckerhoff to
update the Board.

SFRTA Governing Board
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Mr. Haygood gave a Power Point presentation on the current Passenger Information System (PIS).
He stated that GEOFOCUS ceased business with the parent company. Since then, the existing
system experiences increasing technical failures and maintenance is problematic. The current PIS
system in in need of replacement with a Real-Time PIS. He went into detail of a proposed Real-
Time PIS.

Commissioner Jacobs exited the meeting at 10:49 a.m.

There was Board discussion.

COMMITTEE REPORTS / MINUTES

Action not required, provided for information purposes only. If discussion is desired by any
Board Member, however, that item may be considered separately.

PROPERTY TASK FORCE

CONSTRUCTION OVERSIGHT COMMITTEE

PLANNING TECHNICAL ADVISORY COMMITTEE
MARKETING COMMITTEE

OPERATIONS TECHNICAL COMMITTEE

CITIZENS ADVISORY COMMITTEE

AUDIT COMMITTEE

LEGISLATIVE COMMITTEE

ADVISORY COMMITTEE FOR PERSONS WITH DISABILITIES
LEGAL SERVICES COMMITTEE

SrIQmEUOwWR

MONTHLY REPORTS

Action not required, provided for information purposes only. If discussion is desired by any
Board Member, however, that item may be considered separately.

ENGINEERING & CONSTRUCTION MONTHLY PROGRESS REPORTS - August
RIDERSHIP GRAPHS — August

ON-TIME PERFORMANCE GRAPHS — August

MARKETING MONTHLY SUMMARY - August

BUDGETED INCOME STATEMENT - August

PAYMENTS OVER $2,500.00 — August

REVENUE AND FARE EVASION REPORTS — August

T Q7 ®m 9Jg o ®w p»

SOLICITATION SCHEDULE — August
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CONTRACT ACTIONS EXECUTED UNDER THE EXECUTIVE DIRECTOR'S
AUTHORITY - August

CONTRACT ACTIONS EXECUTED UNDER THE CONSTRUCTION OVERSIGHT
COMMITTEE - August

PROPERTY TASK FORCE - PROJECT SCHEDULE - N/A
SECURITY REPORT - August
Board Member Frione inquired about the bike locker thefts.

Mr. Allen Yoder, Director of Safety and Security, SFRTA responded that there has been a
decline in bike locker thefts since last winter.

Board Member Inamdar stated his support for cameras at the stations.

Mr. Stephens responded that there are fiber optic spot problems along the corridor as well as
funding issues. He stated that staff is replacing locks and that security evaluates and increases
patrols when a problem is spotted.

M. EXPIRING CONTRACTS - August

N.

CONTRACT ACTIONS EXECUTED UNDER GENERAL COUNSEL’S AUTHORITY -
August

OTHER BUSINESS

EXECUTIVE DIRECTOR REPORTS/COMMENTS

LEGAL COUNSEL COMMENTS

CHAIR COMMENTS

BOARD MEMBER COMMENTS

Board Member Frey commented on future land use policies, density and ridership projections.

ADJOURNMENT

There being no further business the meeting adjourned at 11:15 a.m.
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Tracking No. _10241446 AGENDA ITEM NO. R1

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014

AGENDA ITEM REPORT

[ ] Consent [X] Regular

AIRSPACE LEASE AGREEMENT BETWEEN SOUTH FLORIDA REGIONAL
TRANSPORTATION AUTHORITY AND THE FLORIDA DEPARTMENT OF
TRANSPORTATION FOR CUSTOMER PARKING AT TRI-RAIL LAKE WORTH STATION

REQUESTED ACTION:

MOTION TO APPROVE: Airspace Lease Agreement (Lease Agreement) between South Florida
Regional Transportation Authority (SFRTA) and Florida Department of Transportation (FDOT)
for the east customer parking lot at the Tri-Rail Lake Worth Station for a period of five (5) years,
with one five-year renewal option.

SUMMARY EXPLANATION AND BACKGROUND:

The property underneath Interstate 95 on the south side of Lake Worth Road is owned by FDOT
and is a 480 space shared parking lot, with approximately 159 spaces currently available for
SFRTA and the balance for the School Board of Palm Beach County. The Tri-Rail customer
parking lot portion has exceeded or has been close to capacity in recent years and SFRTA staff has
been working with FDOT to increase the number of spaces available to Tri-Rail patrons.

The proposed new Lease Agreement adds 90 new Tri-Rail customer parking spaces for a total of
249 spaces. The Lease Agreement is for a period of five (5) years with one five-year renewal
option, at the sole discretion of FDOT. No rent or lease payment is required.

The U.S. Department of Transportation, Federal Highway Administration, requires any use of
airspace above, and/or below the highway's established grade line, lying within the approved right
of way limits on a Federal Aid System, such as 1-95, to be accomplished pursuant to an airspace
agreement in accordance with 23 CFR Part 710.

Department: Planning and Capital Development Department Director: William L. Cross, P.E.
Project Manager: Jessica Vargas Astaiza Procurement Director: Christopher Bross

FISCAL IMPACT: N/A

EXHIBITS ATTACHED: | Exhibit1—  Airspace Lease Agreement with Addendum




Tracking No. 10241446 AGENDA ITEM NO. R1
Page Two

AIRSPACE LEASE AGREEMENT BETWEEN SOUTH FLORIDA REGIONAL
TRANSPORTATION AUTHORITY AND THE FLORIDA DEPARTMENT OF
TRANSPORTATION FOR CUSTOMER PARKING AT TRI-RAIL LAKE WORTH STATION

=/XEL o/ Approved by jQ:g/,'O,/ ¢ / Ik

Recommended |

Department Director  Date Procurement Director Date

Board Action:

Approved: Yes No

Vote: Unanimous

Amended Motion:

Commissioner Steven L. Abrams Yes No Marie Horenburger Yes No
Commissioner Bruno Barreiro Yes No Commissioner Kristin Jacobs Yes No
James A. Cummings Yes No Nick A. Inamdar Yes No
Andrew Frey Yes No James A. Scott Yes No
Frank Frione Yes No James A. Wolfe, P.E. Yes No



Exhibit 1

23 CFR, Part 710 STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 575-060-32
AIRSPACE AGREEMENT e
Page 1 of 7

ITEM/SEGMENT NO.: 2318301

MANAGING DISTRICT: Four

F.A.P. NO.: 0951-104-I

STATE ROAD NO.: SR-9 (I-95)

COUNTY: Paim Beach

PARCEL NO.: 402 (Part) Excess Parcel 3068

THIS AGREEMENT, made this day of , 2014 , between

South Florida Regional Transportation Authority at 800 NW 33™ Street, Suite 100, Pompano Beach, FL 33064

(Lessee) and the STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION (Department), an agency of the State of Florida
(State).

WITNESSETH:

WHEREAS, the Department may convey a leasehold in the name of the State, in any land, buildings, or other property, real
or personal, acquired under Section 337.25, Florida Statutes; and

WHEREAS, the United States Department of Transportation, Federal Highway Administration (FHWA), requires any use of
airspace above, and/or below the highway's established gradeline, lying within the approved right of way limits on a Federal Aid
System, to be accomplished pursuant to an airspace agreement in accordance with 23 CFR, Part 710, and

WHEREAS, the Department has acquired sufficient legal right, title, and interest in the right of way of SR-9 (I-95)
which includes the property described in Exhibit "A" attached hereto and made a part hereof,
which right of way is part of a highway on a Federal Aid System; and

WHEREAS, the Department desires to lease to Lessee the airspace above or below the gradeline of the property described in
Exhibit "A", attached and made a part hereof for the following purpose: Tri-Rail customer parking at the Lake Worth Station
See addendum for more information

WHEREAS, the proposed use will not impair the full use and safety of the highway, require or permit vehicular access to
such space directly from the established gradeline of said highway, or interfere with the free flow of traffic on said highway.

NOW, THEREFORE, in consideration of the premises made a part hereof, and the covenants, promises, understandings, and
agreements made by each party to the other as set forth herein, the Department and the Lessee do hereby mutually agree as follows:

1. Premises
The premises hereto are true and correct and form an integral part of this Agreement.

2. Term

The Department does hereby lease unto Lessee the airspace above or below gradeline of the property for a period of
five (5) years beginning with the date of this Agreement. One renewal of this Agreement may be made for
five (5) years at the sole discretion of the Department . However, except for a public purpose
conveyance, such renewal may not exceed five years. Nothing herein shall be construed to in any way grant an interest in the property
lying below said airspace.

3. Rent

a. Lessee shall pay to the Department as rent each [] month [J quarter [J year on or before the first day of each rent
payment period, $0.00 plus applicable sales tax. When this Agreement is terminated, any unearned rent and
sales tax payment shall be refunded to Lessee. However, no such refund shall be made where termination is due to Lessee’s violation
of a term or condition of this Agreement.
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b. The Department reserves the right to review and adjust the rental fee biannually and at renewal to reflect market
conditions.

c¢. All rental payments are to be made by check or money order, payable to the State of Florida Department of Transportation
and delivered on or before the due date to; Florida Department of Transportation, Office of Right of Way, Attn: Property Management,
3400 W. Commercial Blvd., Ft. Lauderdale, FL 33309

d. Lessee shall be responsible for all state, county, city, and local taxes that may be assessed, including real property taxes
and special assessments. In the event that no rent is specified herein, then it has been determined that either the use by Lessee is a
nonproprietary use by a governmental agency or an exception from the current fair market rental value requirement (23 U.S.C. Section
156) has been obtained for social, environmental, or economic mitigation (SEE) purposes. In the event that it should be determined at
any time that the use is not a nonproprietary use by a governmental agency or that the SEE exception does not apply or has been
revoked, Lessee agrees to pay, at that time, rent as determined to be the fair market rental value by an independent appraiser certified
by the Department, and Lessee further agrees to pay such rent, under the remaining terms and conditions of this Paragraph 3, for the
remaining term (including renewals) of this Agreement.

e. Any installment of rent not received within ten (10) days after the due date shall bear interest at the highest rate allowed by
law from the due date thereof, per Section 55.03(1), Florida Statutes. This provision shall not obligate the Department to accept late
rent payments or provide Lessee a grace period.

4. Use, Occupancy, and Maintenance

a. The Lessee shall be responsible for developing and operating the airspace as set forth herein.

b. The Lessee's proposed use of the airspace is as follows: Tri-Rail customer parking at the Lake Worth Station
See addendum for more information

¢. The general design for the use of the airspace, including any facilities to be constructed, and the maps, plans, and sketches
setting out the pertinent features of the use of the airspace in relation to the highway facility are set forth in composite Exhibit "B"
attached hereto and by this reference made a part hereof. In addition, said composite Exhibit "B" also contains a three-dimensional
description of the space to be used, unless the use is of a surface area beneath an elevated highway structure or adjacent to a highway
roadway for recreation, public park, beautification, parking of motor vehicles, public mass transit facilities, or other similar uses, in which
case, a metes and bounds description of the surface area, together with appropriate plans or cross sections clearly defining the vertical
use limits, may be substituted for said three-dimensional description in said composite Exhibit "B".

d. Any change in the authorized use of the airspace or revision in the design or construction of the facility described in Exhibit
"B" shall require prior written approval from the appropriate District Secretary of the Department, subject to concurrence by the FHWA.

e. The Department, through its duly authorized representatives, employees, and contractors, and any authorized FHWA
representative, may enter the facility at any time for the purpose of inspection, maintenance, or reconstruction of the highway and
adjacent facilities, when necessary; or for the purpose of surveying, drilling, monitoring well installations, sampling, remediation, and
any other action which is reasonable and necessary to conduct an environmental assessment or to abate an environmental hazard.

f. Lessee, at Lessee's sole cost and expense, shall maintain the facility to occupy the airspace so as to assure that the
structures and the area within the highway right of way boundaries will be kept in good condition, both as to safety and appearance.
Such maintenance will be accomplished in a manner so as to cause no unreasonable interference with the highway use. In the event
that Lessee fails to so maintain the facility, the Department, through its duly authorized representatives, employees, and contractors,
may enter the facility to perform such work, and the cost thereof shall be chargeable to the Lessee and shall be immediately due and
payable to the Department upon the performance of such work.

g. Portable or temporary advertising signs are prohibited.

h. The design, occupancy, and use of the airspace shall not adversely affect the use, safety, appearance, or enjoyment of the
highway by smoke, fumes, vapors, odors, droppings, or any other objectionable discharges or emissions, or nuisances of any kind
therefrom.

i. When, for the proposed use of the airspace, the highway requires additional highway facilities for the proper operation and
maintenance of the highway, such facilities shall be provided by the Lessee without cost to either the Department or the FHWA and
subject to both Department and FHWA approval.
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j. The proposed use shall not cause or allow any changes in the existing drainage on the property under the airspace.

k. Lessee shall not occupy, use, permit, or suffer the airspace, the property, the facility, or any part thereof to be occupied or
used for any illegal business use or purpose, for the manufacture or storage of flammable, explosive, or hazardous material, or any
other hazardous activity, or in such manner as to constitute a nuisance of any kind, nor for any purpose or in any way in violation of any
present or future federal, state, or local laws, orders, directions, ordinances, or regulations.

l. Any activities in any way involving hazardous materials or substances of any kind whatsoever, either as those terms may be
defined under any state or federal laws or regulations, or as those terms are understood in common usage, are specifically prohibited.
The use of petroleum products, pollutants, and other hazardous materials affecting the property is prohibited. Lessee shall be held
responsible for the performance of and payment for any environmental remediation that may be necessary, as determined by the
Department. Similarly, if any contamination either spread to or was released onto adjoining property as a result of Lessee's use of the
airspace under lease, the Lessee shall be held similarly responsible. The Lessee shall indemnify, defend, and hold harmless the
Department from any claim, loss, damage, cost, charge, or expense arising out of any such contamination.

m. Existing utilities and all corresponding easements shall remain in place and Lessee shall not disturb or interfere with the
same.

5. Indemnification. (select applicable paragraph)
Lessee is a Governmental Agency

To the extent provided by law, Lessee shall indemnify, defend, and hold harmless the Department and all of its officers,
agents, and employees from any claim, loss, damage, cost, charge, or expense arising out of any act, error, omission, or negligent act
by Lessee, its officers, agents, or employees, during the performance of the Agreement, except that neither Lessee, its agents, or its
employees will be liable under this paragraph for any claim, loss, damage, cost, charge, or expense arising out of any act, error,
omission, or negligent act by the Department or any of its officers, agents, or employees during the performance of the Agreement.

When the Department receives a notice of claim for damages that may have been caused by Lessee in the performance of
services required under this Agreement, the Department will immediately forward the claim to Lessee. Lessee and the Department will
evaluate the claim and report their findings to each other within fourteen (14) working days and will jointly discuss options in defending
the claim. After reviewing the claim, the Department will determine whether to require the participation of Lessee in the defense of the
claim or to require that Lessee defend the Department in such claim as described in this section. The Department's failure to promptly
notify Lessee of a claim shall not act as a waiver of any right herein to require the participation in or defense of the claim by Lessee.
The Department and Lessee will each pay its own expenses for the evaluation, settiement negotiations, and trial, if any.

Note: No longer required for local governments.

[J Lessee is not a Governmental Agency

Lessee shall indemnify, defend, save, and hold harmless the Department, its agents, officers, and employees, from any
losses, fines, penalties, costs, damages, claims, demands, suits, and liabilities of any nature, including attorney's fees (including
regulatory and appellate fees), arising out of or because of any acts, action, neglect, or omission by Lessee, or due to any accident,
happening, or occurrence on the leased property or arising in any manner from the exercise or attempted exercise of Lessee's rights
hereunder whether the same regards person or property of any nature whatsoever, regardless of the apportionment of negligence,
unless due to the sole negligence of the Department.

Lesee's obligation to indemnify, defend, and pay for the defense or at the Department's option, to participate, and to
associate with the Department in the defense and trial of any claim and any related settlement negotiations, shall be triggered by the
Lessor's notice of claim for indemnification to Lessee. Lessee's inability to evaluate liability or its evaluation of liability shall not excuse
Lessee's duty to defend and indemnify within seven days after such notice by the Department is given by registered mail. Only an
adjudication or judgment after the highest appeal is exhausted specifically finding the Department solely negligent shall excuse
performance of this provision by Lessee. Lessee shall pay all costs and fees related to this obligation and its enforcement by the
Department. The Department's failure to notify Lessee of a claim shall not release Lessee of the above duty to defend.

Note: No longer required for local governments.

6. Insurance. Lessee at its expense, shall maintain at all times during the term of this Agreement, public liability insurance
protecting the Department and Lessee against any and all claims for injury and damage to persons and property, and for the loss of life
or property occurring in, on, or about the land arising out of the act, negligence, omission, nonfeasance, or malfeasance of Lessee, its
employees, agents, contractors, customers, licensees, and invitees. Such insurance shall be carried in a minimum amount of not less

than one million dollars ($ 1.000.000.00 ) for badily injury or death to any one person or any number of persons in
any one occurrence and not less than five hundred thousdand dollars ($ 500,000.00 ) for property damage, or a combined
coverage of not less than one million dollars ($ 1.000,000.00 ). All such policies shall be issued by companies licensed

to do business in the State of Florida and all such policies shall contain a provision whereby the same cannot be canceled or modified
unless the Department is given at least sixty (60) days prior written notice of such cancellation or modification. Lessee shall provide
the Department certificates showing such insurance to be in place and showing the Department as additional insured under the
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policies. If self-insured or under a risk management program, Lessee represents that such minimum coverage for liability will be
provided for the property.

7. Termination

a. This Agreement may be terminated by either party without cause upon thirty ( 30 ) days prior written notice to the
other party.

b. Itis understood and agreed to by the Lessee that the Department reserves the right to terminate this Agreement
immediately without prior notice, in the event the Lessee violates any of the conditions of this Agreement and such violation is not
corrected within a reasonable time after written notice of noncompliance has been given. In the event the Agreement is terminated and
the Department deems it necessary to request the removal of the facility on the property, the removal shall be accomplished by the
Lessee in a manner prescribed by the Department at no cost to the Department or the FHWA.

c. The Lessee must notify the Department of its intention to renew this Agreement not later than thirty. (30) days prior to the
expiration of the original term. Lessee's failure to comply with the foregoing notice provision may result in the Department's refusal to
renew the Agreement.

d. Upon termination of this Agreement, Lessee shall deliver the property to the Department, or its agents, in the condition
existing at the commencement of this Agreement, normal wear and tear excepted, unless a facility, any improvement, or any part
thereof has been constructed on the property.

e. If removal of the facility, improvements, or any part thereof is requested by the Department, any such structures shall be
removed by the Lessee at Lessee's expense by midnight of the day of termination of this Agreement and the property restored as
nearly as practicable.

f. This Agreement is terminable by the Department in the event that the facility ceases to be used for its intended purpose or
is abandoned.

8. Eminent Domain

Lessee acknowledges and agrees that its relationship with the Department under this Agreement is one of landlord and tenant
and no other relationship either expressed or implied shall be deemed to apply to the parties under this Agreement. Termination of this
Agreement for any cause shall not be deemed a taking under any eminent domain or other law so as to entitle Lessee to compensation
for any interest suffered or lost as a result of termination of this Agreement, including any residual interest in the Agreement or any
other facts or circumstances arising out of or in connection with this Agreement.

Lessee hereby waives and relinquishes any legal rights and monetary claims which it might have for full compensation, or
damages of any sort, including special damages, severance damages, removal costs, or loss of business profits, resulting from
Lessee's loss of occupancy of the property specified in this Agreement, or any such rights, claims, or damages flowing from adjacent
properties owned or leased by Lessee as a result of Lessee's loss of occupancy of the property specified in this Agreement. Lessee
also hereby waives and relinquishes any legal rights and monetary claims which it might have for full compensation, or damages of any
sort as set out above, as a result of Lessee's loss of occupancy of the property, when any or all adjacent properties owned or leased by
Lessee are taken by eminent domain proceedings or sold under the threat thereof. This waiver and relinquishment applies whether this
Agreement is still in existence on the date of taking or sale or has been terminated prior thereto.

9. Miscelianeous

a. The airspace and Lessee's rights under this Agreement shall not be transferred, assigned, or conveyed to another party
without the prior written consent of the Department, subject to concurrence by the FHWA.

b. in conformance with the Civil Rights Act of 1964 (Title VI, Appendix "C") and 49 CFR Part 21, Lessee agrees as follows:

1. That as a part of the consideration hereof, Lessee does hereby covenant and agree as a covenant running with the land
that (1) no person, on the ground of race, color, sex, or national origin shall be excluded from participation in, be denied the benefits of,
or be otherwise subjected to discrimination in the use of said property and facility; (2) that in connection with the construction of any
improvements on said property and facility and the furnishing of services thereon, no discrimination shall be practiced in the selection of
employees and contractors, by contractors; and (3) that the Lessee shall use the property and facility in compliance with all other
requirements imposed pursuant to 15 CFR Part 8, Subpart A.

2. That in the event of breach of any of the above covenants, the Department shall have the right to terminate this Agreement
and to re-enter and repossess said property and the facility thereon, and hold the same as if this Agreement had never been made or
issued.

c. During the term of this Agreement Lessee shall, at Lessee's own cost and expense, promptly observe and comply with all
present or future laws, requirements, orders, directions, ordinances, and regulations of the United States of America, the State of
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Florida, county or local governments, or other lawful authority whatsoever, affecting the land, property, and facility or appurtenances or
any part thereof, and of all insurance policies covering the property, land, and facility, or any part thereof.

d. In addition to or in lieu of the terms and conditions contained herein, the provisions of any Addendum of even date herewith
which is identified to be a part hereof is hereby incorporated herein and made a part hereof by this reference. In the event of any
conflict between the terms and conditions hereof and the provisions of the Addendum(s), the provisions of the Addendum(s) shall
control, unless the provisions thereof are prohibited by law.

e. This Agreement constitutes the complete and final expression of the parties with respect to the subject matter hereof and
supersedes all prior agreements, understandings, or negotiations with respect thereto. Any provision hereof found to be unlawful or
unenforceable shall be severable and shall not affect the validity of the remaining portions hereof.

f. Lessee acknowledges that it has reviewed this Agreement, is familiar with its terms, and has had adequate opportunity to
review this Agreement with legal counsel of Lessee's choosing. Lessee has entered into this Agreement freely and voluntarily. This
Agreement contains the complete understanding of the parties with respect to the subject matter hereof. All prior understandings and
agreements, oral or written, heretofore made between the parties and/or between Lessee and any previous owner of the property and
landlord of Lessee are merged in this Agreement, which alone, fully and completely express the agreement between Lessee and the
Department with respect to the subject matter hereof. No modification, waiver, or amendment of this Agreement or any of its conditions
or provisions shall be binding upon the Department or Lessee unless in writing and signed by both parties.

g. Lessee shall be solely responsible for all bills for electricity, lighting, power, gas, water, telephone, and telegraph
services, or any other utility or service used on the property.

h. This Agreement shall be governed by the laws of the State of Florida, and any applicable laws of the United States of
America.

i. All notices to the Department shall be sent to the address for rent payments and all notices to Lessee shall be sent to the
property address provided herein or otherwise provided in writing to the Department.
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IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed, the day and year first above written.

South Florida Regional Transportation Authority

LESSEE (Company Name, if applicable)

Bruno A. Barreiro

Name:

Chair

Attest:

Jack L. Stephens

(Seal) Name/Title:

Executive Director

Name:

By:

STATE OF FLORIDA

DEPARTMENT OF TRANSPORTATION

District Secretary

James A. Wolfe, P.E.

Maria Gutierrez, Executive Secretary

Legal Review:

District Counsel

Laurice C. Mavyes, Esqa.
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ADDENDUM

This is an Addendum to that certain Lease Agreement between

and the State of Florida Department of Transportation dated the day of
In addition to the provisions contained in said Agreement, the following terms and conditions shall be deemed to be a part thereof
pursuant to Paragraph 9 (d) of said Agreement:

Disregard this page. See separate addendum.

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION

LESSEE (Company Name, if applicable)

By: By:

District Secretary
Name: Name:
Title: Attest:
Attest; (Seal) Name/Title:
Name: Legal Review:
Title:

District Counsel

Name:




Excess Parcel No. 3068

ADDENDUM

This is an addendum to that certain Airspace Agreement (Lease) between the South Florida Regional Transportation
Authority (SFRTA or Lessee) and the State of Florida Department of Transportation (Department or Lessor) dated the

day of , 2014. In addition to the provisions contained in said Lease, the following terms and conditions shall
be deemed to be part of thereof pursuant to Paragraph 9(d) of said Lease:

1.

The Department has agreed to lease a portion of the area underneath [1-95, south of Lake Worth Road to SFRTA.
The attached exhibits delineate the precise areas of use:

Exhibit “A” — Area leased to SFRTA
Exhibit “B” — Area leased to the School Board

Section 6 of the Lease is hereby deleted and replaced with the following: Insurance and claims shall be handled
pursuant to Section 12 of the Operating Agreement dated June 13, 2013, between Lessor and Lessee.

Section 9(g) of the Lease is hereby amended as follows: Lessor shall cooperate with Lessee in providing access to
Lessee's station maintenance contractor to the electrical box(es) that control all lighting on Parcel 2 (Lease Parcel — Tri-
Rail Parking) as shown on Exhibit A. Such access is required for the maintenance and repair of the lighting on Parcel

2. Lessor shall remain responsible for the payment of all usage charges associated with the existing single electrical
meter that serves both the lighting for Parcel 2 and lighting on 1-95.

SFRTA shall be responsible for parking enforcement in its lease area.

SFRTA shall submit a final plan for the parking lot layout to be approved by the Department.

SFRTA and the School Board shall work together on new fencing, signage, etc. to delineate the two (2) areas for use by
Tri-Rail customers and Lake Worth High School students/faculty.

Any desired changes during the term of the lease must be submitted to the Department for review and approval.

Any plans to modify the size, configuration or use of the lease area must be submitted to the Department for pre-
approval.

IN WITNESS WHEREOF, the parties hereto have caused these presents to be executed, the day and year first written
above.

SIGNATURE LINES ON THE FOLLOWING PAGE



Date:

APPROVED AS TO FORM:

By:

Laurice Mayes, Senior Attorney

APPROVED AS TO FORM:

By:

Teresa Moore, General Counsel

By:

By:

Excess Parcel No. 3068

STATE OF FLORIDA
DEPARTMENT OF TRANSPORTATION (LESSOR)

James A. Wolfe, P.E., District Secretary

Attest:
Maria Gutierrez, Executive Secretary

SOUTH FLORIDA REGIONAL TRANSPORTATION
AUTHORITY (LESSEE)

Bruno A. Barreiro, Chair

Attest:
Jack L. Stephens, Executive Director
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EXHIBIT “A*

Lease Parcel - Tri-Rall Parking

A portlon of the Florlda Department ot Transportation {FDOT) Right of Way, of State Road 9 (I-95), lying In the
north half (N 1/2), of the northwest quarter (NW 1/4), of Section 28, Townshlp 44 South, Range 43 East, Palm
Beach County, Florida; sald portlon lylng within an existing parking lot, being more particularly described as
follows:

Parcel 2

Commence at the northwest corner of Section 28, thence South 86°06'22" East, 1215.12 feet along the north
line of sald northwest quarter (NW 1/4), to the centerline of the CSX Rallroad and Baseline of Survey, as per
FDOT Right of Way map Sectlon 93220-2480; thence South 01°23'56” West, 52B.85 feet along sald Baseline;
thence South BB°36'04* East, 59.42 feet to the wast edge of a curb and gutter and the POINT OF BEGINNING;
thence easterly 258 feet along a llne, projected easterly through the center of bridge columns, to its
intersection with the east edge of a 6 foot wide sidewalk, sald intersection belng 221 feet more or less, nerth
of and parallel with the south line of said Tract 4; thence northerly 460 feet along the east edge of said
sldewalk, followlng all its bends; thence northwasterly 42.5 feet more or less, at right angles from the east
edge of sidewalk to a point of curvature at the back of curb and gutter; thence along sald back of curb,
following all its bends, toward the West 267 feet more or less, to & point of tangency at the back of curb and
gutter, on the east slde of the west entrance to a parking lot; thence West 19 feet more or less, to the back
of curb and gutter; thence Southerly 483 feet more or less, along the west edge of sald curb and gutter,
following all Its bends to the POINT OF BEGINNING.

Contalning 2.909 acres (126,716 square feet) more or less.

1 hereby certlfy that the sketch and legal description was prepared under my direction and that sald sketch
and lega! descriptlon Is in compllance with the minimum tachnical standards as set forth by the Florida Board
of Professional Surveyors & Mappars, In Chapter 5J-17.050-052 Florlda Administratlve Code pursuant to
Section 472,027, Florida Statutes,

Not valld unless slgned and sealed.
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EXHIBIT "B

Lease parcel - School Board of Palm Beach County

Portlons of the Florida Department of Transportation (FDOT) Right of Way, of State Road 9 (1-95), lying in
the north half (N 1/2), of the northwest quarter (NW 1/4), of Section 28, Townshlp 44 South, Range 43
East, Palm Beach County, Florida; said portlon Jying within an existing parking lot, belng more particularly
described as follows:

Parcel 1

Commence at the northwest corner of Section 28, thence South 88°06'22* East, 1215.12 feet along the north
line of sald northwest quarter (NW 1/4), to the centerline of the CSX Railroad and Basellne of Survey, as per
FOOT Right of Way map Section 93220-2480; thence South 01°23'56" West, 528.85 feet along sald Basellne;
thence South 88°36'04" East, 59.42 feet to the west edge of a curb and gutter and the POINT OF BEGINNING;
thence southerly, easterly and southerly, 243 feet more or less along the west edge of sald curb and gutter,
following all Its bends, to the south line of Tract 4, as recorded in Plat Book 5, Page 12 Sawyer's Subdivision
of the West 1/2 of Sectlon 28, Township 44 South, Range 43 East, as recorded in the Public Records of Palm
Beach County, Florlda; thence easterly 145 feet along said Tract line to Its intersection with the east edge of
a 6 foot wide sidewalk; thence northerly, northeasterly and northerly 295 feet more or less along the east
edge of sald sidewalk, following all its bends, to the intersection of a line projected easterly through the
center of bridge columns, lying 221 feet more or less, nerth of and parallel with the south line of sald Tract 4;
thence westerly, 258 feet more or less, through the center of said bridge columns to the wast edge of a
curb and gutter and the POINT OF BEGINNING.

Containing 1.176 acres (51,226 square feet) more or less.

) hereby certify that the sketch and legal description was prepared under my directlon and that said sketch
and legal description Is In compllance with the minlmum technical standards as set forth by the Florida Board
of Professional Surveyors & Mappers, In Chapter $J-17,050-052 Fiorida Adminlstrative Code pursuant to
Section 472.027, Florlda Statutes.

06/17/14
Date

Not valld unless signed and sealed,

TIMS: ¢ \r147555_s h wpsHS, dgn
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Tracking No._10241447 AGENDA ITEM NO. R2

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014

AGENDA ITEM REPORT

[] Consent [X] Regular

SIXTH AMENDMENT TO AGREEMENT NO. 11-003
WITH G4S SECURE SOLUTIONS USA,
FOR ARMED SECURITY. FARE ENFORCEMENT, AND
REVENUE COLLECTION SERVICES

REQUESTED ACTION:

MOTION TO APPROVE: Sixth Amendment to Agreement No. 11-003, between the South
Florida Regional Transportation Authority (SFRTA) and G4S Secure Solutions USA, to increase
the compensation not-to-exceed amount by One Hundred Twenty Seven Thousand Nine Hundred
Ninety Seven and 76/100 dollars ($127,997.76) to the new maximum total not-to-exceed amount
of Twenty Seven million Seven hundred Fifteen thousand Eighty Five and 76/100 dollars
($27,715,085.76) for the remainder of the five-year term.

SUMMARY EXPLANATION AND BACKGROUND:

This Sixth Amendment will incorporate funding due to delays in the completion of the MIC and
the continued need for twenty-four hour, seven day a week, armed security services for the Hialeah
Market Station through March 31, 2015. Approval of this amendment will result in an increase to
the total not-to-exceed amount of the Agreement by $127,997.76, which is being reimbursed to
SFRTA by the Florida Department of Transportation per the Miami Intermodal Center JPA,
amended and approved by the SFRTA Governing Board on September 26, 2014.

Department: Safety & Security Department Director: Allen Yoder
Project Manager: Allen Yoder Procurement Director: Christopher Bross

FISCAL IMPACT: Funds to be expended in this fiscal year pursuant to this amendment are
already available in the budget. Budgets in future fiscal years would be adjusted accordingly to
account for the increase in the contract amount.

EXHIBITS ATTACHED: |Exhibit 1 — Sixth Amendment to Agreement No. 11-003




Tracking No._10241447 AGENDA ITEM NO. R2
Page two

SIXTH AMENDMENT TO AGREEMENT NO. 11-003
WITH G4S SECURE SOLUTIONS USA
FOR ARMED SECURITY. FARE ENFORCEMENT, AND
REVENUE COLLECTION SERVICES

% %ﬁ(_ o/t /1 7 Approved by: @Q/% // u

Recommended by:

Departmeﬁ't Director Date Procurement Director Date

Board Action:

Approved: Yes No

Vote: Unanimous

Amended Motion:

Commissioner Steven L. Abrams Yes No Nick A Inamdar Yes No
Commissioner Bruno Barreiro Yes No Commissioner Kristin Jacobs Yes No
James A. Cummings Yes No James A. Scott Yes No
e e —Yes___No James Wolfe, P.E. Yes No
Frank Frione . Yes No

Marie Horenburger Yes No
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SIXTH AMENDMENT TO AGREEMENT NO. 11-003
BETWEEN
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
AND
G4S SECURE SOLUTIONS (USA) INC.
FOR

ARMED SECURITY, FARE ENFORCEMENT,
AND REVENUE COLLECTION SERVICES



SIXTH AMENDMENT TO AGREEMENT NO. 11-003
BETWEEN
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
AND
G4S SECURE SOLUTIONS (USA) INC.
FOR

ARMED SECURITY, FARE ENFORCEMENT,
AND REVENUE COLLECTION SERVICES

This is a Sixth Amendment to the Agreement for Armed Security, Fare Enforcement, and
Revenue Collection Services between SOUTH FLORIDA REGIONAL
TRANSPORTATION AUTHORITY, hereinafter referred to as “SFRTA” and G4S SECURE
SOLUTIONS (USA) INC., hereinafter referred to as “CONTRACTOR?”.

WHEREAS, on September 24, 2010, SFRTA and CONTRACTOR entered into a five-
year Agreement for Armed Security, Fare Enforcement, and Revenue Collection Services,

hereinafter referred to as “Agreement,” in the maximum not-to-exceed amount of
$25,382,285.00; and

WHEREAS, on March 25, 2011, SFRTA and CONTRACTOR entered into a First
Amendment to the Agreement, to incorporate twenty-four-hour, seven-day-a-week, armed
security services for the Hialeah Market Station during the closure of the Miami Airport Station
to facilitate construction of the Miami Intermodal Center (MIC) in the maximum not-to-exceed
amount of $467,550.00, which is being reimbursed to SFRTA by the Florida Department of
Transportation per the Miami Airport Station Temporary Relocation Agreement; and

WHEREAS, on July 27, 2012, SFRTA and CONTRACTOR entered into a Second
Amendment to the Agreement, to incorporate funding for additional security services during
overnight patrols, additional security services during weekend service, direct connect

communications, and for accrued overtime, using the rates in the original Agreement, in the not-
to-exceed amount of $1,338,000.00; and

WHEREAS, on July 29, 2013, SFRTA and CONTRACTOR entered into a Third

Amendment to the Agreement, for continued twenty-four-hour, seven-day-a-week, armed
security services at the Hialeah Market Station in the not-to-exceed amount of $42,390.00; and

PAGE 1



WHEREAS, on August 23, 2013, SFRTA and CONTRACTOR entered into a Fourth
Amendment to the Agreement, for continued twenty-four-hour, seven-day-a-week, armed

security services at the Hialeah Market Station during MIC construction, in the not-to-exceed
amount of $293,736.00; and

WHEREAS, on July 11, 2014, SFRTA and CONTRACTOR entered into a Fifth
Amendment to the Agreement, for continued twenty-four-hour, seven-day-a-week, armed
security services at the Hialeah Market Station during MIC construction, in the not-to-exceed
amount of $63,127.00; and

WHEREAS, due to delays in the completion of the MIC and the continued need for
twenty-four-hour, seven-day-a-week, armed security services for the Hialeah Market Station

during MIC construction, SFRTA now wishes to amend the agreement to incorporate funding in
the not-to-exceed amount of $127,997.76 for services through March 31, 2015;

NOW, THEREFORE, IN CONSIDERATION of the promises, mutual covenants and

obligations herein contained, and subject to the terms and conditions hereinafter stated, the
parties hereto agree to amend the Agreement as follows:

1. COMPENSATION is amended to read as follows:

SFRTA agrees to pay the CONTRACTOR compensation as specified in the
Contract Documents the total not-to- exceed amount of T—wen{y—Seven—Mﬁl-xeﬂ

Twentv Seven Mllhon Seven Hundred Flfteen Thousand Elghtv-Flve and 76/00
Dollars ($27.715,085.76), which includes an increase in weekly service hours
from 3,272 to 3,482.

Except to the extent amended, the Agreement shall remain in full force and effect. In the
event of any conflict between the terms of this Sixth Amendment to the Agreement and the
Agreement, the parties hereby agree that this document shall control.
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IN WITNESS WHEREOF, the parties have made and executed this Sixth Amendment
to the Agreement on the respective date under each signature: G4S SECURE SOLUTIONS

(USA) INC., signing by and through its

, duly authorized to execute

same and SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY signing by

and through its Chair, authorized to execute same on the day of
2014.
ATTEST: SOUTH FLORIDA REGIONAL

JACK L. STEPHENS
EXECUTIVE DIRECTOR

(SFRTA SEAL)

CHRIS BROSS, Director
Procurement

ATTEST:

WITNESS

(Corporate Seal)

TRANSPORTATION AUTHORITY

By

COMMISSIONER BRUNO A. BARREIRO, CHAIR

DAY OF ,2014

Approved as to form by:

TERESA MOORE, General Counsel

G4S SECURE SOLUTIONS (USA) INC.

By
PRESIDENT OR VICE PRESIDENT

DAY OF , 2014
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AGENDA ITEM NO. I-1

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014
AGENDA ITEM REPORT

X] Information Item X] Presentation

TRI-RAIL COASTAL LINK ON THE FEC CORRIDOR

SUMMARY EXPLANATION AND BACKGROUND:

South Florida Regional Transportation Authority (SFRTA) has worked with its partner agencies for
many years on plans to expand Tri-Rail service onto the Florida East Coast (FEC) Railway corridor.
Now known as the “Tri-Rail Coastal Link” (TRCL), the project proposes a system of fully
integrated and complementary Tri-Rail services that would create significant new economic
development opportunities and extensive mobility benefits.

SFRTA’s Governing Board has repeatedly indicated that Tri-Rail expansion onto the FEC is a top
priority and requested that frequent updates be provided at Governing Board meetings. These
regular updates include information on various TRCL elements, including overall project
information and details related to SFRTA’s roles identified in the TRCL Memorandum of
Understanding (MOU).

SFRTA’s Executive Director continues to communicate with various partners on the issue of access
terms and costs for TRCL service on the FEC corridor. No formal corridor access meetings
between the three parties [All Aboard Florida (AAF), Florida Department of Transportation
(FDOT) and SFRTA] are currently scheduled at this time. However, various coordination and
technical activities continue to occur. An update on these activities will be provided as part of the
September presentation to the Governing Board.

Since the last TRCL update was provided to the Governing Board on September 26, 2014, various
project activities have taken place. These include: TRCL committee and sub-committee meetings;
coordination meetings between staff of the FDOT and SFRTA; technical coordination conference
calls and meetings between representatives of AAF, FDOT and SFRTA; and project presentations.

(Continued on Page 2)

Department: Planning & Capital Development Department Director: William L. Cross, P.E.
Project Manager: Joseph Quinty, AICP Procurement Director: Christopher Bross

EXHIBITS ATTACHED: Exhibit 1 - TRCL Project Update Presentation
Exhibit 2 - TRCL Executive Steering Committee Meeting Presentation




Page 2 AGENDA ITEM NO. I-1

TRI-RAIL COASTAL LINK ON THE FEC CORRIDOR

SUMMARY EXPLANATION AND BACKGROUND: (Continued)

The following is a list of TRCL meetings and presentations that have occurred since the last update
was provided to the SFRTA Governing Board:

AAF/TRCL Downtown Miami Station & Interim Service Coordination Meetings — October 3 & 24
TRCL Executive Steering Committee Meeting — October 8

AAF/TRCL Operations Coordination Teleconferences — October 8 & 22

Urban Land Institute Infrastructure Committee Meeting — October 21

Executive Steering Committee:

The Executive Steering Committee (ESC) last met on October 8, 2014 in West Palm Beach. The
content of the ESC meeting presentation (enclosed) is similar to the slideshows given to the SFRTA
Governing Board at its August 22 and September 26 meetings, but contains further details. Key
topics discussed at the ESC meeting included: Design phase progress for the Iris and Northwood
(CSX-FEC) rail connection projects; technical coordination activities with AAF; TRCL pre-NEPA
and NEPA activities; recent capital cost and peer review workshop with the SunRail consultant
team; TRCL status in the new MPO long range transportation plans; coordination with Federal
Transit Administration staff; the AAF Draft Environmental Impact Statement public review period;
and projected official start of TRCL Project Development phase. The next ESC meeting is
scheduled for January 2015.

Public Involvement/Qutreach Sub-committee:

The Public Involvement/Outreach (PI/O) Sub-committee is responsible for public outreach
activities as the TRCL moves forward. Topics discussed at recent meetings include formation of a
corridor advocacy coalition, coordination with financial planning efforts, securing letters or
resolutions of support from municipalities in Miami-Dade County, and preparing for outreach
activities associated with the kick-off of the TRCL Project Development phase.

Financial Sub-Committee:

The Financial Sub-Committee recently finalized draft technical documents that summarize the
TRCL financial analysis that has been performed since early 2013. Key financial policy issues and
future decisions are outlined in these draft documents. A key topic discussed at the Finance Sub-
Committee on September 16, 2014 was the formation of a policy guidance group. Consensus
among the sub-committee was that the region’s business community and private sector interests
need to be part of such a policy group or coalition. Other topics discussed by the Financial Sub-
Committee were potential financial issues related to TRCL access to the AAF Downtown Miami
station, TRCL status in the new MPO long range transportation plans, and a USDOT Iletter
soliciting projects that could be public-private partnerships.

(Continued on Page 3)



Page 3 AGENDA ITEM NO. I-1

TRI-RAIL COASTAL LINK ON THE FEC CORRIDOR

SUMMARY EXPLANATION AND BACKGROUND: (Continued)

Technical Sub-Committee:

The Technical Sub-Committee is responsible for all technical activities in support of the TRCL
project. Recent progress of the Technical Sub-Committee includes: continued refinement of capital
and O&M costs; ongoing operational and travel demand analyses; technical details and
environmental clearance and design phase work for the Northwood and Iris rail connection projects
(funded via a USDOT TIGER grant); and various station planning activities (including parking
demand analysis). All technical activities related to the project’s NEPA analysis and upcoming
Project Development phase will undergo Technical Sub-Committee review.

The Sub-Committee also continues to be a forum to summarize the various ongoing technical
coordination efforts with the AAF inter-city passenger rail project. Comprehensive AAF-TRCL
technical coordination meetings and teleconferences have been held in recent months. These
coordination meetings and teleconferences have focused on rail operations issues, the details of the
three downtown stations (Miami, Fort Lauderdale, and West Palm Beach) to be shared by the AAF
and TRCL services, and a potential interim TRCL service to Downtown Miami that would utilize
the Iris rail connection and serve the new AAF Miami station.
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TRI-RAIL COASTAL LINK ON THE FEC CORRIDOR

Recommended IE% i'&éz ; gl ’Q("é? Approved /_L/

Department Directot Date Contracts Director Date
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Date

Authorized by:




Tri-Rail Coastal Link Tri-Rail Coastal Link
b ) 5 =)  Project Update

Miami-Dade Metropolitan Planning Organization
Palm Beach Metropolitan Planning Organization
Southeast Florida Transportation Council

South Florida Regional Planning Council

South Florida Regional Transportation Authority
Treasure Coast Regional Planning Council

Presented to:

SFRTA Govemmg Board
October 24 2014 '

Getting Southeast Florida to Work




Tri-Rail C I Link ' .
Lrikail oastallink_ ™7 TRCL Meetings &

Coordination Activities

* TRCL Project Steering Committee
—Qct 8

* AAF/TRCL Downtown Miami Station and
Potential Interim Service Coordination Meetings

—QOct 3
—QOct 24



Getting Southeast Florida To Worle | Broward

Tri-Rail Coastal Link NEPA & PI'OjCCt

Development Status

* TRCL Pre-NEPA activities underway

— Public Involvement Program draft under review
— Station site plan/parking demand updated

— Data collection
» Aerial photogrammetry — completed
« Engineering survey — completed with aerials
» Geotechnical investigation — pending FECR approval
* Environmental & cultural resources — desktop analysis completed
* Traffic data collection underway

* Resubmittal of FTA Request to Enter Project Development
— Target date Mid-November

* Planned start of Project Development activities in January
— Following conclusion of AAF DEIS public comment period



Tri-Rail Coastal Link All Aboard Fl()rida

Getting Southeast Florida To Work | Browa

& Draft Environmental Impact Statement

* Draft EIS released by FRA for public comment on
September 19

* AAF public information meetings in South Florida:
— Miami - Oct. 27
— Fort Lauderdale - Oct. 28
— West Palm Beach - Oct. 29

* Public comment period ends December 3
— Online at www.fra.dot.gov/Page/P0672

* TRCL team reviewing AAF Draft EIS for potential
impacts on TRCL project




_Tri-Rail coastartink_ ) A AF/TRCL Downtown

Getting Southeast Florida To Work . Hroward

Miami Coordination

» Multi-party meetings held in September and October

— Downtown Miami shared station
 Design details
* Proposed costs for TRCL related infrastructure and shared elements

— Potential interim TRCL service to Downtown Miami
using Iris rail connection
« Sharing of data and assumptions
* Rail simulations and infrastructure analysis

— Positive Train Control (PTC) issues
* Inter-operability on SFRC and FEC corridors
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Tri-Rail Integrated
B Tri-Rail Integrated System Jupiter (ﬂ)
@  Existing Station

Tri-Rail Coastal Link ") (CSX-FEC Rail | © fewwese :'::ak"“
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Note: Potential initial TRCL Lake Worth
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but subject to change. Boynton Beach Downtown Boynton Beach

— Allow for an integrated freight &
passenger rail network
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Downtown Boca Raton

I

CSX /| SFRC

x
S
Downtown Deerfield Beach

Fort Lauderdale Downtown Fort Lauderdale

* Multi-agency public-private

P8 Fort Lauderdale Airport/
a—Fort Everglades

Fort Lauderdale/H Hywood Intl. Airpor
Sta‘ion at Dania Beach

pa rt n e rS h i p Sheridan Street SEGEEL

ALNNOJ aHYMOHA

Hollywood Downtown Hollywood

Hallandale Beach

* Miami (Iris) completion in 2016 B s
* WPB (Northwood) full completion in T Tt e: St

Hialeah Mark, ¢

2 O 1 8 ti m efra m e Miami International Airport 5 3% = _': py ey oo

_ = =0

ALNNOJ 3aVa-INVIW



Tri-Rail Coastal Link
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Tri-Rail Coastal Link —

Getting Southeast Florida To Work Broward Ne ( Step S

» Continue TRCL technical and pre-NEPA activities
» Ongoing TRCL committee and sub-committee meetings
* Resubmit Request to Enter Project Development Phase

» Complete review of AAF Draft EIS document & process
 Continue coordination with AAF/FECI

— Downtown Miami station and potential interim service
— Other station and infrastructure related issues
— Corridor access



Tri-Rail Coastal Link

Getting Southeast Florida To Work
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Project Steering Committee

Tri-Rail Coastal Link ™"}
Broward

Broward Metropolitan Planning Organization ".-i.i.- OCtOb er 8, 2 O 1 4

Florida Department of Transportation

Miami-Dade Metropolitan Planning Organization

Palm Beach Metropolitan Planning Organization

Southeast Florida Transportation Council

South Florida Regional Planning Council Palm BeaCh MPO
South Florida Regional Transportation Autherity

Treasure Coast Regional Planning Council

Getting Southeast Florida to Work
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10/1/2014 3



Tri-Rail Coastal Link ) FTA Slte VlSlt

* FDOT & SFRTA hosted Gail McFadden-Roberts of FTA in
South Florida on September 4th and 5th

— Site visits to project corridors and presented information on:

« South Florida travel patterns, existing Tri-Rail service

* Proposed Tri-Rail Coastal Link (TRCL), All Aboard Florida (AAF),
WAVE and Central Broward Transit projects

« TRCL agency roles, project schedule

» Coordination with All Aboard Florida

10/1/2014 : 4



Tri-Rail Coastal Link FTA Slte VlSlt

» Takeaways from FTA site visit

— Must re-apply to enter Project Development (PD) at
appropriate time given 45-day FTA review period

— ldentify Project Development phase funding in STIP

10/1/2014



Tri-Rail Coastal Link ‘ AAF COOI‘dination

B

» Bi-weekly technical coordination calls
— AAF redesigning Miami Station to reduce construction cost

— May require shift in TRCL platform and tracks
— AAF has sent Ft. Lauderdale station and track layout to FECR
— No FECR acceptance of any TRCL project element to date

— Impacts of Parallel Infrastructure utility corridor on TRCL are unknown

10/1/2014 6



* Draft EIS released by FRA for public comment on September 19th

— AAF Public information meetings in south Florida:
* Miami on Oct. 27t
* Fort Lauderdale on Oct. 28"
» West Palm Beach on Oct. 29t

 Public comment period ends December 3
— https://www.fra.dot.qov/Page/P0672

* TRCL team reviewing AAF Draft EIS for impacts on TRCL project

10/1/2014 7



Tri-Rail Coastat Link_ *) Technical Coordination

* Rail Design Criteria under SFRTA review
* Parking needs and right-of-way cost estimate update in progress
* FDOT review of available AAF design plans is ongoing

* TIGER Connections at Northwood and IRIS - design in progress

— FDOT Value Engineering Workshop scheduled for October 6t

10/1/2014 8 |



« Capital Cost Workshop on August 25t & 26t with SunRail team

— Peer Review of Capital Cost Estimate
— Confirmed April 2014 planning level estimate of $790-$880 (2013%, SCC format)
— ldentified potential risk areas and focus for Project Development

— SunRail lessons learned; rode SunRail train

* Key Assumptions

— Assumes AAF service is operational before TRCL
— Includes: stations, parking (except in CBDs), vehicle allowance

— Excludes: pedestrian bridges and new maintenance facilities

10/1/2014



* Pre-NEPA activities underway

— Public Involvement Program draft under review
— Project Fact Sheet being updated
— Station site plan/parking demand updated

— Data collection-

* Aerial photogrammetry — completed

» Engineering survey — completed with aerials

» Geotechnical investigation — pending FECR approval
 Environmental & cultural resources — desktop analysis completed; field review during PD
« Traffic data collection underway

— Schedule update based on AAF DEIS public comment period

10/1/2014




« Upcoming NEPA activities upon Approval of Entry into PD

— Winter 2014/2015:

» Advance Notification (AN) transmittal letter to federal/ state /local agencies
 FDOT Environmental Technical Advisory Team (ETAT) teleconferences

» Public Kickoff Workshops for Environmental Assessment (EA)

— Summer/Fall 2015:

» Detailed Alternatives Analysis

10/1/2014 11



Lri-Rail Coastal Link_ *~2) Request to Enter Project Development

b

* May 2014 Request to Enter PD was temporarily withdrawn at request of
FDOT & SFRTA

* In August, FTA indicated that request should be resubmitted
— Include updated PD Milestone Schedule (next slide)

— FTA processing timeframes will be based on date of resubmittal

 Target mid-November resubmittal to FTA

 Obtain approval to Enter PD in January 2015

— Pending progress of AAF public meetings and Draft EIS
— 45-day FTA review period per MAP-21

10/1/2014 12



Tri-Rail Coastal Link_ =) PD Milestone Schedule (2 Years)

Hrowurd

N T o e
-/:w"-..’-ldr ] f__:‘; _‘J
J

J AS O ND|IJ FMAMIJ|J A S|IOND

FTA Approves Entry into PD / Initiate PD W

Initial Screening of Alternatives

Public Kick-off Meetings

Comparative Analysis of Alternatives

Prepare Draft Environmental Assessment (EA) M

Alternatives Public Workshops *

Identify Recommended Alternative for PSC Review ”

Approval of Draft Financial Plan by Funding Partners & PSC “

Finalize EA and Preliminary Engineering Report for
Public Hearing :

|
Locally Preferred Alternative (LPA) Selected / Endorsed by MPOs *

Update LRTP Cost Feasible Plans / TIP / STIP q

Submit New Starts and Final EA / Draft FONSI to FTA ﬁf

FTA Review/ Obtain Project Rating and FONS! Approval 4>
Entry into Engineering Phase: Application and Approval

* Note: Schedule is intended to illustrate key milestones. Dates are subject to change.
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Tri-Rail Coastal Link s

Financial Subcommittee Update
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« Meeting held on September 16t"
— Agenda topics

— Formation of Policy Guidance Group
— FECI / AAF Corridor Access Discussions
— TRCL Access to AAF’s Downtown Miami Station
— TRCL Status in MPO LRTPs
— USDOT Request for Potential PPP Projects
— Final Draft of Financial Subcommittee Technical Report

* Next Subcommittee meeting scheduled Nov 18th

10/1/2014 15



Tri-Rail Coastal Link AAF Downtown Mlaml

J Station Coordination

 Multi-party discussions being held regarding Tri-Rail access to
the AAF station in Downtown Miami

— Incremental capital cost to accommodate TRCL in the AAF station

» Consensus that the public and all parties benefit if AAF’s
Downtown Miami Station serves as TRCL southern terminus

* Mutual interest in accelerated interim TRCL service into AAF’s
Downtown Miami Station

— Using IRIS Connection to SFRC
— Potential 2017 opening

10/1/2014 16



_Tri-Rail Coastal Link_ ) AAF Downtown Miami

Station Coordination

 Multi-party meeting held on September 19t

— Extensive discussion and sharing of information
* Downtown Miami shared station and infrastructure
 Potential interim TRCL service using IRIS Connection
» Positive Train Control (PTC) issues

* Process agreed for further technical analysis and cost estimating
— Data exchange, rail simulations & infrastructure needs
— AAF value engineering results for Miami station nearing completion
— Follow-up meetings in October

10/1/2014 17



_trirait coastatink_ ) MPQO Long Range Transpottation

&) Plan (LRTP) Process

* The region’s three MPOs are now developing new versions of
their Long Range Transportation Plan (LRTP)

— Updates occur every five years

— This new version looks ahead to year 2040
* More TRCL details known than in last cycle of LRTPs

* Draft version of new LRTPs recently released to agency staff and
MPQO committees

» LRTPs scheduled for adoption by all three MPOs in October &
November 2014

10/1/2014 18



* Miami-Dade MPO
~ TRCL in “Partially Funded” list

 Broward MPO
— TRCL in “Other Unfunded Needs”

« Palm Beach MPO
— Tri-Rail Jupiter Extension in Cost Feasible Plan
— Full TRCL currently unfunded in “Desires/lllustrative” list

10/6/2014 19



Outreach Subcommittee on hold until further
direction

10/1/2014 20



Next Steps
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Tri-Rail Coastal Link :

* Continue TRCL technical development and pre-NEPA activities

* Continue review of AAF Draft EIS for impacts on TRCL and any
changes from EA/FONSI issued in 2013

» Resubmit Request to Enter Project Development Phase*

» Continue technical coordination with AAF for shared-use
infrastructure and railroad access

* Form regional Policy Guidance Group to steer TRCL financial
planning activities*

* Next PSC meeting in January 2015

* pending progress of AAF Draft EIS

10/1/2014 22
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Tri-Rail Coastal Link

For additional information, please visit us at. . .

C_) www. Tri-RailCoastalLink.com

Questions?

e ] ~
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AGENDA ITEM NO. I-2

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014
AGENDA ITEM REPORT

X Information Item [X] Presentation

THE FORT LAUDERDALE WAVE MODERN STREETCAR

SUMMARY EXPLANATION AND BACKGROUND:

The Wave Modern Streetcar (the Project) is a proposed 2.7 mile modern streetcar system in Fort
Lauderdale, Florida. The system will have 10 passenger stations, five streetcar vehicles and an
operational and vehicle maintenance and storage facility.

This project will be located in the transportation epicenter of Broward County having links to the
Tri-Rail Coastal Link regional commuter rail services as well as proposed All Aborad Florida
Regional Passenger and County bus and trolley service. The streetcar system will serve an
already dense urban mix of residential, government, employment and recreational centers and will
generate a significant “wave” of new private sector development on numerous parcels within the
corridor.

The Wave is an unprecedented partnership of federal, state, regional, county, city, and the
business community and includes the following partners: Federal Transit Administration (FTA),
State of Florida (FDOT), South Florida Regional Transportation Authority (SFRTA), Broward
Metropolitan Planning Organization (MPO), Broward County, City of Fort Lauderdale, and the
Downtown Development Authority of Fort Lauderdale (DDA). Per the Partnership Agreement
dated April 26, 2013, SFRTA is both the Federal project sponsor and implementer for the Project.

At the October 24, 2014 Governing Board meeting, staff will provide a brief overview of recent

project activities. The update will include information on the project’s status, funding, design
progress, schedule, risks and costs.

Department: Planning & Capital Development Department Director: William L. Cross, P.E.

Project Manager: Barbara Handrahan Procurement Director: Christopher Bross

EXHIBITS ATTACHED:| Exhibit 1- Presentationléte—b&p%e%éded—uﬁder—sepﬁa{eeea%r%—
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WAVE MODERN
STREETCAR

Project Update to South Florida
Regional Transportation Authority Board

October 24, 2014




MAIN TOPICS

Project Overview
Progress to Date

Project Risks
* SFRTA’s Role
e SUMMAary

10/24/2014




PROJECT OVERVIEW
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$142 MILLION
50/25/25 BUDGET

e TIGER $18.0

. MPO $3.7 /‘/

Broward
All figures in millions of dollars - > MPO, $4.64




PARTNERSHIP
AGREEMENT

o Approved by Broward County Commission
March 12, 2013

oroved by Broward MPO April 2013

oroved by DDA Board April 2013

oroved by City of Fort Lauderdale
Commission April 2013

 Approved by SFRTA Board April 2013

10/24/2014




PARTNERSHIP AGREEMENT —
AMENDMENT #1

« Amended January 2014 to:

 Replaced $20.59M City bond proceeds due
SFRTA December 31, 2013 with a State
Infrastructure Bank (SIB) loan

 Modified some intermediate $10.5M City
CASH contribution deadlines, but retained
June 30, 2014 deadline for payment in full

10/24/2014




PROGRESS TO DATE




PROGRESS TO DATE

 Federal Environmental Approvals
* $18M TIGER Award

e $49M Small Start Grant — Included in FFY’14
President’s Budget

e City Assessment in place
 FDOT funding in place

10/24/2014




PROGRESS TO DATE

* Project Management Consultant (PMC) in
place

 Phase |IA - 30% design complete
 Phase IB - 30% design underway

 Final Design Consultant in place
* Phase |A - Final Design underway

 FECR has provided us access to Site “K”

10/24/2014




PROGRESS TO DATE

o State Infrastructure Bank (SIB) loans:

1. City of Fort Lauderdale Assessment
e Consistent with Amendment #1

 Final negotiations with FDOT, DDA, City
and SFRTA

2. Small Start Grant Interim Funding

« SFRTA made application to FDOT
August 2014

10/24/2014




FEDERAL TRANSIT
ADMINISTRATION

e Supportive of “one project, two grant”
approach to project budget and

schedule.

10/24/2014




PROJECT RISKS




KEY ISSUES

. City’s Breach of Partnership Agreement

. Uncertainty over location of Wave
Vehicle Maintenance Facility (VMF)

. Parther Requests

. Budget and Cost Overruns

. Schedule

. FTA reaction to all of the above

10/24/2014




#1 & #2 - CITY

e City passed assessment and has provided
$1.1M of $20.59M, balance pending SIB loan

» City has paid $3.2M of their $10.5M cash and
land commitment

e City is in breach of PARTNERSHIP AGREEMENT
because they missed a June 2014 deadline
for $7.3M cash and land due the project.

10/24/2014




#1 & #2 - CITY

« City provided a letter to SFRTA

« Commits to bringing agreement to November
4, 2014 City Commission

» Allows SFRTA to consider agreement with City at its
December 5, 2014 Board meeting

* Provides for clear path to SFRTA acquisition of VMF,
either Site “K” or Site “O”, by April 30, 2015
e On project’s critical path

10/24/2014




#1 & #2 - CITY

What’s heeded:

 SFRTA/City agreement executed by
December 5, 2014 that delivers land
for the VMF no later than April 2015.

10/24/2014




#3 - PARTNER REQUESTS

e Partners have requested additional capital
scope to improve project

e Existing Phase | budget inadequate to
cover costs

 Funding for design work is needed
almost immediately to protect overall
project schedule

10/24/2014




#3 — PARTNER REQUESTS

Design
Services Construction
Description (12/19/2014) | (4/30/2015)

SCADA* (Co.) $493,555 $2,469,445 $2,963,000
Special Track (Co.) $323,000 $2,155,127 $2,478,127
Sub-total $5,441,127

Bridge Rehabilitation $3,500,000 $3,500,000
(Co./RTA/FDOT)

N. Loop (City/DDA) $1,771,987 $5,772,581 $7,544,568
Electronic Coupler (Co.) Unknown
*Supervisory control and data acquisition (SCADA)

10/24/2014




#3 - PARTNER REQUESTS

e Partners have agreed to split new work 25%
local, 25% state and 50% Federal, but there Is
no federal, state or local commitment at
present

* SFRTA has requested an additional $9.5M
from FTA In FFY2015 Small Start application

* Local funding needed by December 19, 2014
for design services

e Local funding needed for construction by
Apfl' 30, 2015 10/24/2014




#4 - BUDGET

$19.3M Components
FFY’15 Small
Start Request

" ® Partner
Requests

>— $19.3M m Cost

Overruns
-’

Current
TIGER/Small Start

10/24/2014




#4 — BUDGET

Cost Overruns

Phase IC $3,500,000
Additional Station Stops $700,000

Additional Mast Arms $2,804,000

Additional Power Station $3,138,000

Time Value of Money and Other $3,700,000

VMF ROW UNKNOWN
Total Cost Overruns $13,842,000

10/24/2014




#4 - BUDGET

FEY’15 Small Maintains 50/25/25 Share
Start Request

=

» Federal
> $19.3M E State

® Local
=7

Current
TIGER/Small Start
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#5 -SCHEDULE

e TIGER & Small Start commitment to
December 2016 opening

e “Best case” now December 2017

e $4-5 million of delay induced costs

 VMF “land swap” deal on critical path

* FTA Is very “sensitive” to schedule
delays

10/24/2014




September 2014 FTA Quarterly

2015 2016 2017

2014

Sep Oct @iNov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

-
= 1. City Fulfilment of Partnership
S AF/SFRTA Site “K” Title Terms -
Q Preparation to RTA PI’O]ECt DEIay as Of
o
CASH Balance to SFRTA| 2. DDA CAPTIAL COST OVERRUN
— | funding committed Augu'St 2014
CARITA| FQSTIINCREASES 3. All BETTERMENT Funding at
g a Construction Fupds Due SFRTA
£ lo STRT4 TIGER/Small Start
3 ey 4. All non-5309 funds committed

Tractior ?ower Easements Revenue Service

AN EEEEE SN EEEEEEEEEEEEEEEEEEEEEEEEEEESR

— Date
FTASM LLSTART GRANT 1. AIIFTA Funding in Place
E m 1P Amendments e Grant
FY16 Negotiations | Final 2. Allnon-5309 funds at SFRTA
‘ Grant
I 3. Small Start SIB Loan Executed Revenue Service
CAPITA| ;OST OVERRUN
- Date as of
s $3.5M Phase | “local”
g EElao T — August 2014
DDA S |l Start SIB Loan
Agreement
|ommm—
@A Phase IC
30% DESIGN
E R Phase IC
'™
n

FINALDESIGN

¢ ¥

Phase IB/C

AEEEEEEEEEEESR

EORSIHDERON Testing & Commissioning

Site Civil, Tracks, Stops, Bridge, Systems

Private Utility Relocations -

Amendment #2
Agreement

Legend: . - Notice to Proceed




PARTNERSHIP
AMENDMENT TWO

e Draft prepared by SFRTA and transmitted
September 12, 2014

1. Provides for City to meet progress deadlines
and ultimately deliver Site “K” by date
certain or revert to Site “O”

. Provides option for County to include
Special Track-work, additional SCADA
features and Bridge upgrades, if funds are
provided by certain dates

10/24/2014




PARTNERSHIP
AMENDMENT TWO

1. Provides option for City/DDA to add
Northern Loop if funds are provided by
certain dates

. Prioritizes additional Federal dollars to
COST OVERRUNS, CAPITAL INCREASES,
and then BETTERMENTS

« County has deemed terms
“unacceptable”

 City has significant issues and has asked for
a bilateral agreement with SFRTA

10/24/2014




* Flagged TIGER

grant with for
schedule and
YELLOW for budget

TIGER DISCRETIONARY GRANT PROGRAM

City of Fort Lauderdale August 2014

Wave Streetcar Project Montnly Project Status Report

ST TDG Modal Coordinator
TIGER IV — Capital Grant Heimi Ehadidi (HQ): Margarita Sandberg [TRO-4)

Delton Hampton and Assocates, FTA Task Orger Manager:

Reazon for Deviation

The revized Revenue Serwce Date (RSD) for
v-funced

and Storage

the Supplemental Em
- of Site K, and the Partners awaiting
the stahuz of Small Starts funding

nigher estimated
faciities, systems, vehicies

es, Syste
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ISSUE #6 - FTA

 Requested SFRTA submit “updated”
Wave Small Start Grant for Federal Fiscal
Year (FFY) 2015

10/24/2014




ISSUE #6 - FTA

* FTA has not committed to additional funding
and notes we may need to “de-scope”
project if additional funds are not identified,
Federal or local

* FTA Is actively reviewing updated Small Start
Grant now

10/24/2014




ISSUE #6 - FTA

e Our inability to maintain schedule
and budget due to unmet

Parthner commitments and
unresolved Partner issue does not
support our request for $59 million
of FTA Small Start Funds

10/24/2014




SFRTA’S ROLE




SFRTA’S ROLE...

e Federal Transit Administration Project Sponsor
e TIGER & Small Starts

* Planning, Environmental and Grant
Development

 Budget Management

e State Infrastructure Bank
e TIP/STIP Amendments

e Interagency Agreements
e Design
e Construction

10/24/2014




THE WAVE MODERN STREETCAR
PARTNERSHIP AGREEMENT

Section 10 - CAPITAL COST OVERRUNS

10.1 - “The intent of all PARTNERS is that the
PROJECT shall be constructed within the
identified and agreed upon capital budget
with no CAPITAL COST OVERRUNS...”

10/24/2014




THE WAVE MODERN STREETCAR
PARTNERSHIP AGREEMENT

Section 10 - CAPITAL COST OVERRUNS

10.1 - “The PARTNERS agree the IMPLEMENTOR
shall have authority to change the scope of
the PROJECT, consistent with FEDERAL GRANT
reguirements, to save and reduce costs to
maintain the approved budget.”

10/24/2014




THE WAVE MODERN STREETCAR
PARTNERSHIP AGREEMENT

Section 10 - CAPITAL COST OVERRUNS

10.2 - “Any CAPITAL COST INCREASES may be
considered by the IMPLEMENTOR only if the
requesting PARTNER is willing to pay all
associated costs.”

10/24/2014




THE WAVE MODERN STREETCAR
PARTNERSHIP AGREEMENT

Section 10 - CAPITAL COST OVERRUNS

10.2 “BETTERMENTS that impact the
CONSTRUCTION schedule may be rejected by

SFRTA, even if the requesting PARTNER is willing to pay
Incremental costs plus schedule induced costs.

Under no circumstances are PARTNER-
requested BETTERMENTS considered CAPITAL
COST OVERRUNS.

10/24/2014




THE WAVE MODERN STREETCAR
PARTNERSHIP AGREEMENT

Section 2 — DEFINITIONS

2.30 — “BETTERMENTS shall mean improvements
that SFRTA, In its sole discretion, determines to

be beyond those required to implement the
PROJECT.”

10/24/2014




SUMMARY




WHAT'S NEEDED?

e Resolution of City breach and project back
on track by January 2015 FTA Project
Quarterly Meeting

e City adoption of acceptable SFRTA/City
Agreement November 4, 2014

 SFRTA/City Agreement to December 5, 2014
SFRTA Board

10/24/2014




WHAT'S NEEDED?

e Funding Decision on Partner Requests:

« December 19, 2014 for Design Funds

« April 30, 2015 for Construction Funds

10/24/2014




WHAT'S NEEDED?

e Decision on Electronic Coupler to allow
vehicle procurement to advance

 Industry review and PMC recommend vehicle
without electronic coupler

10/24/2014




WHAT'S NEXT?

 NEPA work for new Site “K” can begin upon
City approval of Agreement

e “At Risk” expenditure

 NTP Final Design for Phase IB (pending)

 NTP Preliminary Design Phase IC (pending)
e “At Risk” expenditure

e City/SFRTA agreement for purchase of Site
“K” (pending)

* Vehicle Procurement (pending)

10/24/2014
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AGENDA ITEM NO. C1

MINUTES

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
RTA MARKETING COMMITTEE MEETING OF SEPTEMBER 17, 2014

The RTA Marketing Committee Meeting was held at 2:00 p.m. on Wednesday, September 17,
2014, at the SFRTA’s Administrative Offices, 800 NW 33" Street, Pompano Beach, FL 33064.

COMMITTEE MEMBERS PRESENT
Bobbie Crichton, (Chair) Miami-Dade Transit
Paula Girard, Palm Tran

COMMITTEE MEMBERS NOT PRESENT

Diane Hernandez Del Calvo, (Vice Chair) SFRTA/Tri-Rail
Doris Williams, Broward County Transit

Jordan Rockwell, Florida Department of Transportation

ALSO PRESENT

Victor Garcia, SFRTA/Tri-Rail (alternate voting member)

Suzell Hopman, South Florida Commuter Services

Sabrina Kirkpatrick, South Florida Commuter Services

Steve Rosenberg, SFRTA/Tri-Rail

Jim Udvardy, South Florida Commuter Services (alternate voting member for FDOT)

CALL TO ORDER

The Chair called the meeting to order at 2:10 p.m.

AGENDA APPROVAL - Additions, Deletions, Revisions

Ms. Crichton moved for approval of the Agenda. The motion was seconded by Mr. Garcia.
The Chair moved the discussion to the next item on the Agenda.
MATTERS BY THE PUBLIC - Persons wishing to address the Committee are requested to

complete an “Appearance Card” and will be limited to three (3) minutes. Please see the Minutes
Clerk prior to the meeting.

None.

DISCUSSION ITEMS

None.



CONSENT AGENDA

Those matters included under the Consent Agenda are self-explanatory and are not expected to
require review or discussion. Items will be enacted by one motion in the form listed below. If
discussion is desired by any Committee Member however, that item may be removed from the
Consent Agenda and considered separately.

Cl1-MOTION TO APPROVE: Minutes of Marketing Committee Meeting of July 17,
2014

Ms. Crichton moved for approval of the Minutes of the July 17, 2013 Meeting. The motion was
seconded by Mr. Garcia.

The Chair called for any discussions and/or opposition to the motion. Upon hearing none, the
Chair declared Item C1 approved.

The Chair moved the discussion to the next item on the Agenda.

REGULAR AGENDA

Those matters included under the Regular Agenda differ from the Consent Agenda in that items
will be voted on individually. In addition, presentations will be made on each motion, if so
desired.

INFORMATION / PRESENTATION ITEMS

Action not required, provided for information purposes only.

11 - INFORMATION ITEM: REGIONAL FARE INTEROPERABILITY
e Mr. Udvardy stated that Mr. Rockwell’s conflict in attending this meeting was due to his
attending a Fare Interoperability Meeting presently and should be able to update this
Committee at the next meeting.

12 - INFORMATION ITEM: TRI-RAIL SERVICE CONNECTED CARD

e Mr. Garcia stated that this item is in regard to Tri-Rail’s new Service Connected pass
which is a result of SFRTA’s Governing Board’s decision to grant veterans with
disabilities, free travel on Tri-Rail for life, after supplying documentation to support their
status.

e Travel is good on any day, on any train, but the passenger is required to tap on and tap off
as with any other EASY Card. The same rules apply for transfer to MDT and well as
BCT and Palm Tran as for any rider. The passenger would have to load cash onto the
card to pay for transfers to the other systems.




e To receive this pass, the veteran’s application can be processed at any station at which an
agent is on duty. A few organizations have already spread the word after SFRTA
initiated a press release and some veterans are already registering.

13- DISCOUNT EASY CARD REQUEST AND RENEWAL
e Mr. Garcia stated that the Discount EASY Card Request and Renewal was created for the
convenience of passengers (veteran’s with disabilities and other Easy Card users who
travel on various discounted fares) who are able to process their requests online via
uploading a photo and necessary documentation. This is a great boon for students so that
they don’t have to personally visit a station agent.

REPORTS

Action not required, provided for information purposes only.

None.

OTHER BUSINESS

AGENCY REPORTS

BROWARD MPO
No representation at this meeting.

BROWARD COUNTY TRANSIT
No representation at this meeting
e Mr. Udvardy advised that on October 13, BCT’s 595 Express Bus from western Broward
County to the Civic Center and to downtown Miami, will now have a stop at the
campuses in Davie to support those colleges. There is now a bus stop across from the
pyramid (cemetery) at the Davie Road Extension in Davie, so people will be able to park
their cars and ride the Express Bus to the Civic Center.

FLORIDA DEPARTMENT OF TRANSPORTATION
No comments.

MIAMI-DADE TRANSIT

e Ms. Crichton stated that MDT is working with Clever Devices for its CAD/AVL devices
and is coming along really well.

e EASY Tickets are being discontinued to the general public but will continue to be sold in
bulk for special events.

e MDT will take part in the Book Fair again this year. Ms. Crichton invited the member
agencies to share the booth. Mr. Garcia stated that there will be a common area for
information from organizations that do not have booths.




PALM TRAN
Ms. Girard stated that there have been many organizational changes at Palm Tran. Ms. Finke

is now responsible for Training, Organizational Development and the Customer Relations
Department. Ms. Girard stated that she is in charge of Marketing and works with two
colleagues, RoseAnn Labella-Voils and Steve Quismundo as well as two interns. Steve
will do GIF work and website design. Much work will be outsourced.

iGo 2.0 is a main focus.

A new app with on-demand texting has been introduced. Rack cards give a step-by-step
approach to using the app.

A soft launch of iGo 2.0 has taken place, mainly because it is not on Palm Tran’s website
yet.

New guide books are at the printer and will be available at the end of

September. October’s bid will change seven routes.

The Electronics Way location will close to the public on January 1. The Intermodal
Center will be the location for ticket purchases.

SOUTH FLORIDA COMMUTER SERVICES

No comments.

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY/ TRI-RAIL

Mr. Garcia stated that tomorrow the judging will be held for the FPTA awards. He
acknowledged that he received the entries for all of the agencies present.

Tri-Rail shuttle bus brochures are available should anyone need a supply.

Long Range Transportation Plans for each agency may be used in the next newsletter.
Mr. Garcia suggested a future group outing to the Miami Intermodal Center.

ADJOURNMENT

The next meeting will take place on November 19, 2014 at SFRTA’s headquarters.
There being no further business, the meeting adjourned at 2:37 pm.



DRAFT MINUTES
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
OPERATIONS TECHNICAL COMMITTEE MEETING
September 25, 2014 Thursday, CRM 102, @ 10:00 A.M.

The regular Meeting of the South Florida Operations Technical Committee meeting held on Thursday,
September 25, 2014 at 10:00 A.M., SFRTA CRM 102, located at 800 NW 33 Street, Pompano, FL
33064.

Committee Members Present:

Brad Barkman, SFRTA, Chair

Jordan Rockwell, FDOT, Vice Chair

Jim De Vaughn, SFRTA

Jim Udvardy, SFCS

Eric Zahn, MDT

Present via Media Communication Access
Rob Surgeoner, CSX

Jared Fried, BCT

Ernest Nastari, NSU

Anthony lovino, NSU

Committee Members /Alternates Absent:
Cheryl Boehm, CSX

Fred Schenke, AMTRAK

Scott Aronson, Delray Beach

Chuck Cohen, Palm Tran

Others present:
Margaret Ferrara, SFRTA (minutes)

Brandy Creed, Planning

CALL TO ORDER
The Vice Chair, Brad Barkman, called the meeting to order at 10 A.M.

MATTERS BY THE PUBLIC
Persons wishing to address the Committee are requested to complete an “Appearance Card” and will
be limited to three (3) minutes. Please see the Minutes Clerk prior to the meeting.

| CONSENT AGENDA|

C14{ REGULAR AGENDA|

Matters included under the Regular Agenda differ from the Consent Agenda will be voted on
individually. In addition, presentations will be made on each motion, if desired.

C1 — Motion to Elect New Chair: A motion for Chair was made, Brad explained that he would be
Chair, as SFRTA representative; no other motions were made; a motion for a vice chair was made,
Jordon Rockwell was selected and voted to be Vice-Chair, motion seconded, so moved - motion
approved.

[INFORMATION/PRESENTATION ITEMS|
Action not required, provided for information purposes only.




[ UPDATES/PRESENTATIONS|

1.

Pompano Tri-Rail Station Presentation by Brandy Creed
Presentation distributed to all via email

Bike Cars Presentation by Brad Barkman
Presentation distributed to all via email

- ACE will send a pro-type

- Run four car sets

- Thirteen (13) spaces in the Bombardier (10) cars

- SFRTA will choose the color

- Estimated time frame - four months

BEC Locomotives

- SFRTA 11 of the 12 on property

- 12" loco still in Brookville for engineering retrofits
- Submitted 6" loco for conditional acceptance

- Three locos are in revenue service

- Changing outside window - larger view mirrors

- Older locos will be disposed through FDOT release
- Wrapped similar to other cars — look good

DAYV Free Pass - distributed to all via email

- Free passes to DAV

- 100 passes sent out thus far

- Passes can be obtained on line

- Access for Disabled Vets

- Selling tickets at WPB station for Palm Tran buses

- In future we might be selling Amtrak tickets and visa-versa

ADA Scooters and mobile devices
- Permission to use three wheeled scooters on train
- Gasoline operated scooters are not allowed on trains

Boynton Beach Shuttle bus
- CRA could not contribute a percentage of funds, so bus was cancelled

MIC and Dispatch

- FRA —do not have acceptance date yet

- More test trains will be operated for switches and signals

- Schedules reverted back to former schedule

- Change — weekend trains on hourly service weekend

- Crews and changes will be made by Transdev

- Bathrooms will be cleaned and sets manipulated to four trips a day
- Water and service needs will be completed in the yard

- Remove the cleaner in between trips

- Route 133 — a meeting will be set up to discuss final details

- Hialeah Market will be operating as usual — ticket machines only

- Possibly keep RT 133 for at least one week after moving to MIC

- Plenty of advertisement to customers that MIC is open

- Target end of December for full dispatch — mobilization period with contractor




Updates:
MDTA - Eric Zahn

*November line up — adjust to 238 affect Tri-Rail service, poor performing route

*Future plans for 132-133 Eric will discuss with the Planning staff today

*New service in coordination with DOT to Civic Center Broward Blvd Station

*Planned improvements on 150 @ MIC [Airport flyer] to South Beach from reduce time — high
ridership

FDOT - Jordan Rockwell
*Fare Operability going well — Mobile ticketing moving ahead
*Broward Blvd. fixed routes

SFCS - Jim Udvardy

*New Park n Ride at Davie Road and State Rd 84 exiting 595 bus servicing SFEC campuses and
going downtown —Civic Center 70% of the riders come from Miramar area pocket at University Drive
*Tuesday was a round table at Civic Center with employers and transit agencies, transit officials to see
what is working and what they would like to see

BCT - Jared Fried

*New Line up Oct 12" — 595 schedule adjustments and a few other routes

*Moving forward with new AVL system end of October pilot testing — developing apps

*Brad asked for the contact of AVL contractor

*BCT has a link to Tri-Rail schedules

*New Dispatch system will export the exact track the train will arrive

*Jared would like to schedule a meeting for real time information and mobile app with some agencies-
possibly complements each agency

CSX - Rob Surgeoner
*Brad covered all issues of MIC and corridor

NSU — Anthony lovino

*Working new route to include service to Super Walmart as part of the stops for students - bus takes
them right to the Walmart door

*Qrientation for new students tell them about the IShark mobile app Next Bus - real time service
*Parking lot is open to all students this seems to hamper bus ridership

*QR Bar codes at stops for real time information

*Cameras on buses records audio / visual

*Tri-Rail now has audio / visual on buses too

Meeting Adjourned, so moved
Next OTC meeting November 13, 2014




AGENDA ITEM NO. A

Engineering & Construction
Monthly Progress Report
September 2014

Pompano Beach Station Improvements and SFRTA’s Operations Center:

These two projects have been combined and procured together due to the location, common
infrastructure, and construction schedule. The Pompano Beach Station Improvements Project
(Station) and the Operations Center Project (Ops Center) are both located in the same property,
within limits that overlap each other. The Station project area is approximately 5.79 acres, and
it includes both the Tri-Rail Station and the east parking lot; the Ops Center is 3.47 acres, and is
located within the Station’s east parking lot. The Station design is 100% complete, while the
Ops Center is in the preliminary design stage, and impacts the design that has been completed
for the Station. Therefore, it was beneficial to combine both projects under a single
procurement package, so that design plans for the Station are revised as the final design of the
Ops Center progresses, and to incorporate all features and infrastructure that will support both
projects within the same site. The figure below shows the limits of the Station project and the

Ops Center project.
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Engineering & Construction
Monthly Progress Report
September 2014

The Station will be upgraded to Segment 5 station standards, and it features Tri-Rail’s first
green, LEED certified, sustainable station, which will generate more than 100 percent of the
station’s energy demand though solar panels. Other improvements consist of widening existing
platforms to a 25’ width, new full-length canopies, pedestrian overpass with stairs and
elevators, and bus circulation improvements.

The Ops Center includes a 79,000 square-foot operations building and 450-space parking
garage located within the Station’s east parking lot. Both structures for the Ops Center have a
height that will range between 37-42 feet from the ground. The Station platform canopy height
will range between 14.5-16.5 feet from the ground. This means that the OC Project structures
will be taller than the Station Project platform canopy by over 20 feet, and shade will impede
the solar panels from getting the required sunlight to meet the energy demand if installed on
the platform canopy. To support the energy demand of the Station, solar panels will be
installed on the top floor of the parking garage. The solar panels will also provide shaded
parking, which was originally included in the parking improvements of the Station project.

Additional features that will be provided in the parking garage of the Ops Center include
electric vehicle charging stations, passenger drop-off area, and additional passenger parking,
which were improvements originally included on the Station project.

The procurement package for both projects has been completed, and the project was
advertised on August 26, 2014. A pre-bid meeting was held on September 11, 2014, and bids
are due October 17, 2014. Estimated construction start is Summer of 2015.

Opa-Locka Station Parking Expansion:

Expand parking at Tri-Rail's Opa-Locka Station, inclusive of adding about forty five (45) new
parking spaces to the south of the station; increase bus bay areas in the existing parking lot;
install a continuous pedestrian canopy over the bus waiting areas with solar panels; and
improve landscape and hardscape. A Work Order was executed for HNTB to provide site
geotechnical investigation, site survey, environmental services as required for a Categorical
Exclusion per NEPA requirements; and the preparation of 30% design plans. Geotechnical
investigation, survey, and 30% design plans have been completed. The NEPA documentation
has been completed and approved by FDOT and the FTA.
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Engineering & Construction
Monthly Progress Report
September 2014

SFRTA has executed a work order for the final 100% design plans, permitting and bidding phase
assistance for the project. The design kick-off meeting was held on August 21, 2013 and the
final 100% design is complete. SFRTA submitted the 100% design plans to the City of Opa-Locka
for review and comments. The City of Opa-Locka Building Department has reviewed and
approved the final design plans and will issue the master permit once they receive all the
permit fees. Once the project has gone through the SFRTA procurement process and a
Contractor is selected, the Contractor will have to pull the individual discipline permits from the
City prior to beginning construction. Estimated construction start is Summer of 2015.

Wave Modern Streetcar:

Design, Construction and Management of a 2.7 mile modern streetcar in Downtown Fort
Lauderdale with passenger, solar powered stations, which will operate in mixed traffic with
signal priority. Project includes the procurement of five (5) vehicles and the construction of a
storage and maintenance yard. Project Partners include The Federal Transit Administration
(FTA), Florida Department of Transportation (FDOT), Broward County, Broward Metropolitan
Planning Organization (MPQ), City of Fort Lauderdale, Fort Lauderdale Downtown Development
Authority (DDA) and SFRTA. An Interlocal Partnership Agreement has been executed by all
parties on April 26, 2013. The Project Management Consultant (PMC) contract was awarded to
HDR Engineering, Inc. to provide services throughout the project. The NTP was issued on May
9, 2013 for the 1.47-mile starter line (Phase 1A). A Small Starts application rating of Medium-
High was received, with a recommendation for funding. Preliminary plans were submitted by
the PMC on December 20, 2013, comments by all the Partners have been addressed on the
preliminary alignment, utility investigations, survey, geotechnical investigation, design criteria;
documents control plan, quality management plan, project schedule, vehicle parameters
analysis, and community awareness plan discussions. On March 10th 2014, the Notice to
Proceed was given to the PMC Team to proceed with professional services including 30% plans
on the Phase 1B of the project — Small Starts extension.

Coordination activities include interaction with all the Project Partners. The contract for Final
Design Services was finalized with Parsons Transportation Group (PTG) and approved by the
Board on August 22, 1014. The Notice to Proceed for Final Design-Phase IA to PTG was
executed on September 13, 2014.
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Monthly Progress Report
September 2014

South Florida Rail Corridor Dispatch System:

The project includes the engineering, furnishing and installation necessary to provide a
complete and fully functional Dispatch System. Currently, CSXT is responsible for dispatch and
maintenance of the South Florida Rail Corridor (SFRC). At this time, in accordance with the
South Florida Operating and Management Agreement (SFOMA), SFRTA shall assume
responsibility for dispatch and maintenance of the SFRC no later than December 31, 2014. The
Notice to Proceed for the Dispatch System was issued on April 16, 2014. The project has been
divided into two phases: Phase 1: Limited Dispatch System which has a completion date of
August 15, 2014 and Phase 2: Full Dispatch System which has a completion date of October 31,
2014. Project Final acceptance completion date is December 31, 2014.

A Site survey was conducted by Ansaldo and subcontractors the week of April 21-25, after the
NTP was issued. The site survey included access to the CSXT Radio Antenna sites and
Bungalows, MIC Signal designs, bungalow designs, drawings of facilities and system track
charts. Several conceptual design items submitted by Ansaldo on May 15, 2014 were discussed
during their visit to SFRTA headquarters on May 21-23, 2014 as well as several RFI’s. SFRTA is
continuing to work in conjunction with FDOT and their subcontractor to coordinate the
integration of the MIC with the Pompano Beach headquarter Dispatch center.

A detailed design review (DDR) meeting was held in Pittsburgh, PA from June 18-20, 2014.
SFRTA reviewed and approved Phase 1 Detailed Design Documentation as well as the Site
Acceptance Procedures during this meeting. All materials & equipment for SFRTA HQ were
ordered and received. The electrical subcontractor began installing electrical outlets and
network ports at Pompano HQ and at the WPB back up Dispatch Center. Most of the phase 1
computers were received in Pittsburgh for assembly, configuration and testing.

Ansaldo finalized testing for Phase 1 and completed the tabling. After all the detailed design
review activities were done, the Factory Acceptance Test meeting was held in Pittsburgh from
July 22-25, 2014. SFRTA/PB reviewed and approved the Software and Hardware Factory
Acceptance Test. Software and Hardware (Computers and Servers) are ready to be shipped to
SFRTA Pompano and WPB.
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As part of Phase 1, the installation of all workstations, computers, radios consoles and servers
for the Pompano Beach HQ was completed by August 18, 2014. In addition dispatcher and
Avtec radio console user training was completed by August 11, 2014.

The Radio and Ground Base Network installation was completed at NW 79 Street and at the
MIC Control Points. All activities were needed to perform the CSX cutover. The MIC Cutover
took place on August 18, 2014 and was successful. Ansaldo also completed the 7 day Burn-in
period based upon the successful cutover of the Phase 1 Dispatch System, as well as, the Phase
1 Final acceptance. Ansaldo/CWA is continuing with the field installation of the Ground Base
Network (GBN) as well as the Radio installation in the SFRC needed for Phase 2 completion.

Ansaldo/CWA reported that all 4 channels have been operational from 79th St. to Pompano
from the Avtec console since September 4, 2014. Additionally, the Avtec tech validated good
coverage from the MIC including the passenger station under canopy. Ansaldo/Dagostino
Electronic confirmed that on September 10, 2014, all access control and communication works
programmed for the Hialeah Ops Center were completed satisfactorily, as well as, Avtec
console installation. By September 17" a total of eight (8) wall monitors were replaced and
connected to the Dispatch server. Six (6) were replaced on the call center and two (2) in the
supervisors office. Ansaldo/CWA continues with the installation of Router, internet protocol
converter and the Verizon wireless modem inside the Control Point bungalows along the
corridor. On September 30”‘, Ansaldo sent the Communication System Detailed Design for
Phase 2 to SFRTA for review.
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AGENDA ITEM NO. B

AGENDA REPORT
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING
October 24, 2014

SEPTEMBER RIDERSHIP

Total monthly ridership for September has decreased 0.3 % when compared to September of last year.
Weekday ridership has increased by 1.6 %, while the average weekday ridership in

September 2013 was 14,998 per day versus 14,505 per day for 2014. Total weekend ridership

for the fiscal year has increased by 4.5% when compared to last year. Total fiscal year

ridership is up by 4.2% over the prior year.

Revenue is shown in Chart 3. Chart 2 shows ridership month-to-month and Chart 1 combines
revenue and ridership month-to-month.

Actual Actual September FY '15 FY '14 FYTD
September  September '14 vs.'13 Rider ship Rider ship '15vs '14
2014 2013 % To Date To Date %
304,610 299,956 1.6% 892,653 857,179 4.1%
24,498 25,492 -3.9% 83,220 77,543 7.3%
21,762 27,099 -19.7% 69,810 70,643 -1.2%
6,476 5,886 10.0% 12,115 9,846 23.0%
357,346 358,433 -0.3% 1,057,798 1,015,211 4.2%

Ridership figures are based on daily reports from Veolia.
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Chart 2 - SFRTA Riders
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Chart 3 - SFRTA Revenue
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SEP 2014 ON TIME PERFORMANCE - CAUSAL ANALYSIS SUMMARY

NO. C

OTP End To End 84.8%
OTP Station To Station 79.0%
NUMBER OF NUMBER OF PERCENT OF TOTAL
DELAY CAUSES INCIDENTS LATE TRAINS TRAINS
PD/ED Activity 2 3 0.2%
SUB-TOTAL 2 3 0.2%
CSX AGREEMENT
RULE COMPLIANCE 1 1 0.1%
FREIGHT 9 14 1.1%
LOCAL SWITCHER 9 11 0.8%
JAX DISPATCHER 5 11 0.8%
MOW 5 8 0.6%
SUB-TOTAL 29 45 3.4%
OUTSIDE CSX
COMMUNICATIONS 0 0 0.0%
SIGNALS-COMP. 11 25 1.9%
SUB-TOTAL 11 25 1.9%
BOMBARDIER MECHANICAL 7 21 1.6%
TRANSDEV TRANSPORTATION 0 0 0.0%
AMTRAK 4 5 0.4%
FEC DELAY 4 5 0.4%
WEATHER 2 3 0.2%
ROW FOUL 4 14 1.1%
SFRTA TRANSPORTATION 10 23 1.7%
OTHER 14 18 1.4%
3rd PARTY 7 30 2.3%
ROTEM MECHANICAL 0 0 0.0%
BROOKVILLE MECHANICAL 1 1 0.1%
SENSO TECH 0 0 0.0%
BRIDGE SIGNAL 0 0 0.0%
NBC MOW 0 0 0.0%
NBC DISPATCHER 0 0 0.0%
VANDALISM 0 0 0.0%
ADA 3 3 0.2%
EFFICIENCY TESTING 1 1 0.1%
SUB-TOTAL 57 124 9.4%
TRAINS LATE 197 14.9%
TERMINATED 3 0.2%
TERMINATED/RECOVERED 0 0.0%
ANNULLED 1 0.1%
TRAINS ON TIME 1119 84.8%
TOTAL 1320 100.0%
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Total Riders for Month

SFRTA Tri-Rail Monthly Ridership
2014
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AGENDA ITEM D

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
CORPORATE AND COMMUNITY OUTREACH OFFICE
MONTHLY SUMMARY FOR SEPTEMBER 2014

GOVERNING BOARD MEETING

EMPLOYER DISCOUNT PROGRAM

The Employer Discount Program (EDP) added 21 new employers and 188 new employees

during the month of September.

The total number of EDP tickets recorded as sold was 2,520 and the total revenue generated was

reported as $148,615.80 in September.

NEW EDP COMPANIES

Enrollment Date City

Employer

Achievement Centers for Children & Families 09/29/2014 Delray Beach
Aegis Legal Center 09/25/2014 Deerfield Beach
Arbortech USA dba Nautilus Reels 09/19/2014 Miami
Brookdale Home Health 09/15/2014 Fort Lauderdale
Calvary Chapel Church, Inc. 09/30/2014 Fort Lauderdale
CNS Direct Marketing, LLC |09/16/2014 |Boca Raton
DRB Capital, LLC 09/23/2014 Delray Beach

E Sciences, Inc. 09/17/2014 Fort Lauderdale
Enclos Corporation 09/30/2014 Deerfield Beach
Engineered Air, LLC 09/10/2014 Pompano Beach
FAE Consulting l09717/2014 |Boca Raton
Fort Lauderdale Marriott North 09/29/2014 Fort Lauderdale
Liberty Insulation & Fireproofing, Inc. 09/15/2014 Fort Lauderdale
MFH Sheet Metal Fabricators Corp. 09/05/2014 North Miami Beach
My Paint Brush 09/28/2014 Dania

Pirtle Construction Company 09/30/2014 Davie

Platinum Marketing Group 09/30/2014 Boca Raton
Scott Barr Dental 09/08/2014 Plantation
Sherwood Food Distributors 09/16/2014 Opa-locka
Twinstar International 09/26/2014 Delray Beach
Wise Realty, Inc. 09/11/2014 Fort Lauderdale




EDP SALES MISSIONS

Employer

City

Achievement Centers for Children & Families

Delray Beach

American Airlines — Fort Lauderdale

Fort Lauderdale

Artglass Palm Beach, Inc.

West Palm Beach

Bayside Ceramics Dental Lab

Miami

Brookdale Home Health

Fort Lauderdale

Calvary Chapel Church, Inc.

|F0rt Lauderdale

CNS Direct Marketing, LLC

Boca Raton

Commercial Jet, Inc.

Miami

Delaware North Companies Travel Hospitality Services

Fort Lauderdale

Dex Imaging

Pompano Beach

Empire Executive Offices

Fort Lauderdale

Enclos Corporation

Deerfield Beach

FAW Consulting

Boca Raton

Fort Lauderdale Marriott North

Fort Lauderdale

Four Season Hotel Miami

Miami

Larry Kline Meats, Inc.

Deerfield Beach

Liberty Insulation & Fireproofing, Inc.

Fort Lauderdale

Mattis Advisors, Inc.

Fort Lauderdale

MFH Sheet Metal Fabricators Corporation

Mori Lee, Inc. Boca Raton
My Paint Brush Dania
Oxygen Development Palm Springs
Paychex ||Miramar
Pirtle Construction Company Davie

Scott Barr Dental Plantation
Sherwood Food Distributors Opa-locka
Sunteck Transport Company, Inc. Boca Raton
Swissport, Inc. Miami

Unified Energy Solutions

Fort Lauderdale

WCS Lending, Inc.

Boca Raton

Wise Realty, Inc.

Fort Lauderdale

North Miami Beach




CORPORATE AND COMMUNITY OUTREACH OFFICE
SEPTEMBER ACTIVITIES:

BENEFIT FAIRS

South Florida Regional Transportation Authority (SFRTA) Corporate and Community
Outreach (CCO) staff were present for several benefit fairs throughout the tri-county in the
month of September, for current organizations that are participants of Tri-Rail’s Employer
Discount Program. American Airlines/Miami International Airport Safety and Health Fair in
Miami, Barry University’s Employee Benefits Fair in North Miami, Broward College’s Student
Orientation in Coconut Creek, and Florida Atlantic University’s Sustainability Event in Boca
Raton. Representatives from South Florida Commuter Services (SFCS) were also available to
provide information on current transportation projects, carpooling services and the Emergency
Ride Home Program.

CIVIC CENTER TRANSPORTATION PANEL

The SFRTA CCO Manager was present for a Health District transportation roundtable
discussion held at the University of Miami Hospital. The gathering was made up of some of the
center’s senior staff, along with representatives from Jackson Health Systems, Miami-Dade
Transit (MDT), Miami Parking, vRide Miami and SFCS, who coordinated the meeting. Topics
included employee safety concerns accessing the Metrorail Civic Center Station, parking and
traffic issues, and potential opportunities to enhance the communication regarding the
transportation options in the area.

FPTA JUDGING PANEL

Judging for the Florida Public Transportation Association’s (FPTA) 2014 Marketing
Awards was held at the SFRTA’s headquarters, as four local professionals volunteered to take
the task of evaluating this year’s entries to recognize the best marketing efforts throughout over
the State of Florida. As Chair of this year’s FPTA Marketing Committee, SFRTA’s C&CO
Manager is responsible for ensuring that the awards are judged fairly and presented to the
winners during the FPTA’s 40™ Annual Conference, in Naples, FL. The four judges consisted of
a videographer, a community relations manager for a local youth center, a litigation lawyer and a
president of a security company; none of which have business relations with any transit agencies,
to ensure a fair an unbiased participation on their part.

PARK(ING) DAY

SFRTA Outreach staff participated in the annual Park(ing) Day event, hosted by the City
of Hollywood and held in its downtown area. The premise of the annual event is to transform
current public parking spaces into temporary public spaces, to communicate an environmentally
conscious message regarding the usage of space. Attendees were able to learn of Tri-Rail’s
Coastal Link project, which is proposed to access the downtown Hollywood area and increase
the City’s access to commuter rail service.



TRANSPORTATION DAY

SFRTA'’s Corporate and Community Relations Liaison, along with representatives from
SFCS and MDT, were present for a transportation day held for the employees of Royal
Caribbean Cruises in Miami. As an EDP participant, employees were provided with information
about their available discount. Information on MDT services, carpooling and the Emergency
Ride Home Program was provided by the respective agency staff.

usDOT

CCO staff participated in a U.S. Department of Transportation (USDOT) webinar,
available to agencies nationwide to allow the federal agency to look at the landscape of
transportation systems and provide an opportunity to identify challenges and opportunities that
the country is facing or will encounter in the future. The interactive session allowed
transportation professionals to communicate their current experiences in the industry and helped
USDOT build their strategic transportation plans.

ONGOING COMMUNITY OUTREACH ACTIVITIES

e COMTO Quarterly Membership Meeting

e FPTA Marketing Committee / Annual Awards Coordination

e Greater Boca Raton Chamber of Commerce / Economic Development Committee
Meeting

e Greater Fort Lauderdale Chamber of Commerce / Biz to Biz Leads Group

e SFRTA Marketing Committee Meeting



AGENDA ITEM NO. E

SOUTH FLORIDA
REGIONAL
TRAMSPORTATION
AUTHORITY

EXECUTIVE SUMMARY
BUDGETED INCOME STATEMENT

September 2014

Revenue:

Train Revenue

For September 2014 year-to-date (YTD) actual revenue decreased $15,921 or 1% when
compared to fiscal year (FY) 2015 YTD budgeted revenue. Actual revenue for FY 2015
YTD increased by $15,729 or 1% when compared to FY 2014 YTD actual revenue. This
increase is attributed to an increase in ridership.

Operating Assistance
The FY 2015 Florida Department of Transportation (FDOT) Dedicated Funding first
quarter payment for $7,650,000 was fully recorded in September.

EXxpenses:
As of September 2014, the SFRTA FY 2015 YTD actual expenses are $6,864,939 or

28% below budget when compared to the FY 2015 YTD budgeted expense. All expenses
are well within budget.

Train operations for FY 2015 YTD actual are $4,752,571 or 32% below budget when
compared to the FY 2015 YTD budget and increased $1,359,938 or 16% when compared
to FY 2014 YTD actual. This increase in FY 2015 can be mostly attributed to an increase
in Train Fuel and Insurance expense.

The major categories within Train Operations include Train Fuel, Security, Insurance and
Feeder Service:

e Train fuel expense for FY 2015 YTD actual is $173,534 or 6% below budget
when compared to the FY 2015 YTD budget, and increased $459,026 or 22%
when compared to FY 2014 YTD actual fuel expense.

e Security expense for FY 2015 YTD actual is $271,358 or 17% below budget
when compared to the FY 2015 YTD budget, and increased $44,692 or 3% when
compared to FY 2014 YTD actual. This increase can be attributed to changes in
the rates per the contract.



AGENDA ITEM NO. E

Expenses (Contd.)

e Feeder bus expense for FY 2015 YTD actual is $97,807 or 7% below budget
when compared to the FY 2015 YTD budget and increased $97,193 or 8% when
compared to FY 2014 YTD actual. This increase in FY 2015 can be attributed to
increased monthly expenses related to shuttle service.

e Insurance expense for FY 2015 YTD actual is $75,587 or 11% below budget
when compared to the FY 2015 YTD budget and increased $527,177 or greater
than 100% when compared to the FY 2014 actual. This increase in FY 2015 can
be attributed to the annual booking of the prepaid journal entry from last year for
the current year services.

Train and Station Maintenance for FY 2015 YTD actual is $1,041,412 or 19% below
budget when compared to the FY 2015 YTD budget and decreased $33,828 or 1% when
compared to the FY 2014 actual. This decrease can be attributed to a decrease in Train
and Station Maintenance expenses for the current month.

e Train Maintenance for FY 2015 YTD actual is $852,909 or 18% below budget
when compared to the FY 2015 YTD budget and decreased $46,926 or 1% when
compared to FY 2014 YTD actual. This decrease in FY 2015 can be attributed to
a lower amount of expenses monthly with our fleet maintenance contract.

e Station Maintenance for FY 2015 YTD actual is $188,503 or 28% below budget
when compared to the FY 2015 YTD budget and increased $13,098 or 3% when
compared to FY 2014 YTD actual. This increase in FY 2015 can be attributed to a
higher amount of expenses associated with our contract.

Personnel Expenses for FY 2015 YTD actual are $561,433 or 20% below budget when
compared to the FY 2015 YTD budget and increased $108,152 or 5% when compared to
the FY 2014 actual.

Professional Services for FY 2015 YTD actual are $164,077 or 50% below budget when
compared to the FY 2015 YTD budget and decreased $3,680 or 3% when compared to
FY 2014 actual.

Legal Departmental expenses for FY 2015 YTD actual are $74,845 or 36% below budget
when compared to the FY 2015 YTD budget and increased $18,984 or 16% when
compared to FY 2014 actual. This increase can be attributed to slightly higher personnel
expense in the current year.



AGENDA ITEM NO. E

Expenses (Contd.)

General and Administrative Expenses for FY 2015 YTD are $146,567 or 24% below
budget when compared to the FY 2015 YTD budget and increased $16,614 or 4% when
compared to FY 2014 actual. Some categories within General and Administrative
expenses are Business Travel, Office Supplies, and Dues and Subscriptions.

e Business Travel expense for FY 2015 YTD actual is $27,942 or 46% below
budget when compared to the FY 2015 YTD budget and increased $22,463 or
greater than 100% when compared to FY 2014 actual.

e Dues and Subscriptions for FY 2015 YTD actual is $22,661 or 34% below budget
when compared to the FY 2015 YTD budget and decreased $18,715 or 30% when
compared to the FY 2014 actual. This decrease is attributed to SFRTA not yet
receiving some of annual subscriptions thru August.

Corporate & Community Outreach expenses for FY 2015 YTD actual are $28,373 or
18% below budget when compared to the FY 2015 YTD budget and increased
approximately $8,142 or 7% when compared to the FY 2014 YTD actual.

e Marketing Contract for FY 2015 YTD actual is $5,296 or 4% below budget when
compared to the FY 2015 YTD budget and increased approximately $8,283 or 7%
when compared to the FY 2014 actual. This increase is attributed to slighter
higher expenses associated with the contract in August.



REVENUE

Train Revenue
Interest Income / Other Income
TOTAL TRAIN REVENUE

OPERATING ASSISTANCE
Statutory Operating Assistance
Statutory Dedicated Funding
Statutory Maintenance of Way
FHWA

FTA Assistance
FTA-Designated Recipient Fees

FTA-JARC/New Freedom Program Fee
FTA-JARC/New Freedom Program Match

Statutory Counties Contribution
Gas Tax Transfer

SFRTA Reserves

Other Local Funding

TOTAL ASSISTANCE

TOTAL REVENUE

EXPENSES

Train Operations

Train and Station Maintenance
Personnel Expenses

Professional Fees

Legal

General & Administrative Expenses
Corporate & Community Outreach
Reserve

Expenses Transferred to Capital

TOTAL EXPENSES

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
BUDGETED INCOME STATEMENT

9/01/14 TO 9/30/14

SEPTEMBER 2014 YTD YTD OVER 2014-15
ACTUAL ACTUAL  BUDGETED  (UNDER) ANNUAL BUDGET
REVENUES REVENUES REVENUES  BUDGET BUDGET AVAILABLE

$1,041,905 $3,194514  $3,210,435 ($15,921) $13,064,845 $9,870,331
23,151 103,602 81,249 22,353 325,000 221,398
$1,065,056 $3,298,116  $3,291,684 $6,432 $13,389,845 $10,091,729
1,441,667 4325001 4,325,001 - 17,300,000 12,974,999
1,108,333 3,324,999 3,324,999 - 13,300,000 9,975,001
- - 3,600,000 (3,600,000) 14,400,000 14,400,000
479,851 897,406 999,999 (102,593) 4,000,000 3,102,594
1,168,732 4023919 5869418 (1,845,499) 23,100,000 19,076,081
34,335 72,860 75,000 (2,140) 300,000 227,140
4,225 10,580 12,501 (1,921) 50,000 39,420
28,335 86,070 93,972 (7,902) 375,890 289,820
391,250 1173750 1,173,750 - 4,695,000 3,521,250
- - 350,001 (350,001) 1,400,000 1,400,000

- - 959,409 (959,409) 3,837,636 3,837,636
34,225 71,780 73,686 (1,906) 294,740 222,960
4,690,953 13,986,365 20,857,736 (6,871,371) 83,053,266 69,066,901
$5,756,009 $17,284,481  $24,149,420 ($6,864,939) $96,443,111 $79,158,630

SEPTEMBER 2014 YTD YTD (OVER) 2014-15
ACTUAL ACTUAL  BUDGETED UNDER ANNUAL BUDGET
EXPENSES EXPENSES  EXPENSES BUDGET BUDGET AVAILABLE

3,247,070 10,126,629 14,879,200 4,752,571 59,293,030 49,166,401
1,524,241 4,407,171 5,448,583 1,041,412 22,151,447 17,744,276
847,669 2,208,854 2,770,287 561,433 11,081,154 8,872,300
32,500 165,750 329,827 164,077 1,187,400 1,021,650
44,364 134,716 209,561 74,845 838,244 703,528
146,750 477,016 623,583 146,567 2,338,337 1,861,321
42,970 128,755 157,128 28,373 628,500 499,745
- - 125,001 125,001 499,999 499,999
(129,555) (364,410) (393,750) (29,340) (1,575,000) (1,210,590)
$ 5756009 $ 17284481 $24149420 $ 6864939 $ 96443111 $ 79,158,630
0.00 0.00 0.00 0.00 0.00 0.00



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
ACTUAL VS BUDGET REPORT
SEPTEMBER 30, 2014 & 2013

Curent Year Prior Year Comparison
September 2014 September 2014 FY 2015 YTD YTD FY 2014 YTD
Actual Budget Variances Actual Budget Variances % Actual Variances %
Revenues:
Train Revenue $1,041,905 $1,079,575 (37,670) $3,194,514 $3,210,435 -$15,921 0% $3,178,785 $15,729 0%
Interest/Dividend Income 23,151 27,083 (3,932) 103,602 81,249 22,353 28% 57,118 46,484 81%
Total Train Revenue 1,065,056 1,106,658 (41,602) 3,298,116 3,291,684 6,432 0% 3,235,903 62,213 2%
Operating Assistance:

Statutory Operating Assistance 1,441,667 1,441,667 . 4,325,001 4,325,001 . 0% 4,413,874 (88,873) 2%
Statutory Dedicated Funding 1,108,333 1,108,333 . 3,324,999 3,324,999 . 0% 3,236,126 88,873 3%
Statutory Maintenance of Way - 1,200,000 (1,200,000) - 3,600,000 (3,600,000) -100% - - 0%
FHWA 479,851 433,333 46,518 897,406 999,999 (102,593) -10% 704,829 192,577 0%
FTA Assistance 1,168,732 1,783,181 (614,449) 4,023,919 5,869,418 (1,845,499) -31% 2,834,541 1,189,378 0%
FTA-Designated Recipient Fees 34,335 45,000 (10,665) 72,860 75,000 (2,140) 3% 152,716 (79,856) -52%
FTA-JARC/New Freedom Program Fee 4,225 14,167 (9,942) 10,580 12,501 (1,921) 15% 11,574 (994) 9%
FTA-JARC/New Freedom Program Match 28,335 71,324 (42,989) 86,070 93,972 (7,902) 8% 91,003 (4,933) 5%
Statutory Counties Contribution 391,250 391,250 - 1,173,750 1,173,750 - 0% 1,173,750 - 0%
Gas Tax Transfer . 116,667 (116,667) . 350,001 (350,001) -100% . . 0%
SFRTA Reserves . 319,803 (319,803) . 959,409 (959,409) -100% . . 0%
Other Local Funding 34,225 44,562 (10,337) 71,780 73,686 (1,906) -3% 45,868 25,912 56%
Total Operating Assistance 4,690,953 6,969,287 (2,278,334) 13,986,365 20,857,736 (6,871,371) -33% 12,664,281 1,322,084 10%

Total Revenue $5,756,009 $8,075,945 ($2,319,936) 17,284,481 $24,149,420 (6,864,939) -28% $15,900,184 1,384,297 9%



Expenses:

Train Operations
Train Operations Contract
Train Operation - Fuel
Emergency Bus Service
Security Contract
Feeder Bus
Station Utilities
EMS Boards
Revenue Collection
Insurance
APTA Dues
ROW Maintenance
TVM Maintenance
Smart Card
Dispatch

Total Train Operations

Train and Station Maintenance
Train Maintenance
Station Maintenance

Total Train and Station Maintenance

Personnel Expenses
Salaries and Wages
Taxes
Group Insurance
Pension

Total Personnel Expenses

Professional Services
Auditing Services
Professional Services

Total Professional Services

Legal
Salaries and Wages
Taxes
Group Insurance
Pension
Business Travel
Membership/Dues/Subscriptions
Seminars and Training
Legal Services

Total Legal

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
ACTUAL VS BUDGET REPORT
SEPTEMBER 30, 2014 & 2013

Curent Year

Prior Year Comparison

September 2014 September 2014 FY 2015 YTD YTD FY 2014 YTD

Actual Budget Variances Actual Budget Variances % Actual Variances %
$975,000 $1,153,963 (178,963) $2,926,892 $3,036,039 (109,147) 4% $2,908,608 18,284 1%
819,865 906,875 (87,010) 2,547,091 2,720,625 (173,534) 6% 2,088,065 459,026 22%
2,475 4,983 (2,508) 7,238 13,749 (6,511) -47% 4,565 2,673 0%
526,566 545,062 (18,496) 1,363,828 1,635,186 (271,358) 17% 1,319,136 44,692 3%
434,967 506,778 (71,811) 1,362,527 1,460,334 (97,807) % 1,265,334 97,193 8%
45,830 100,000 (54,170) 150,583 250,000 (99,417) -40% 142,514 8,069 6%
11,679 15,167 (3,488) 38,196 41,001 (2,805) % 23,587 14,609 62%
54,560 58,583 (4,023) 127,877 130,749 (2,872) 2% 58,830 69,047 0%
1,511 25,000 (23,489) 591,080 666,667 (75,587) 11% 63,903 527,177 825%
1,583 (1,583) . 4,749 (4,749) -100% . . 0%
42,761 1,306,250 (1,263,489) 68,674 3,917,750 (3,849,076) -98% 52,244 16,430 0%
13,295 14,333 (1,038) 17,655 42,999 (25,344) -59% 82,098 (64,443) 18%
12,262 6,500 5,762 12,262 19,500 (7,238) -37% . 12,262 0%
306,299 313,284 (6,985) 912,726 939,852 (27,126) -3% 757,807 154,919 20%
3,247,070 4,958,361 (1,711,291) 10,126,629 14,879,200 (4,752,571) -32% 8,766,691 1,359,938 16%
1,373,341 1,544,155 (170,814) 3,930,277 4,783,186 (852,909) -18% 3,977,203 (46,926) 1%
150,900 221,799 (70,899) 476,894 665,397 (188,503) -28% 463,796 13,098 3%
1,524,241 1,765,954 (241,713) 4,407,171 5,448,583 (1,041,412) -19% 4,440,999 (33,828) 1%
536,891 675,926 (139,035) 1,543,510 2,027,778 (484,268) 24% 1,503,076 40,434 3%
41,892 59,522 (17,630) 118,219 178,566 (60,347) -34% 114,521 3,698 3%
214,499 215,775 (1,276) 392,442 393,624 (1,182) 0% 346,240 46,202 13%
54,387 61,773 (7,386) 154,683 170,319 (15,636) 9% 136,865 17,818 13%
847,669 1,012,996 (165,327) 2,208,854 2,770,287 (561,433) -20% 2,100,702 108,152 5%
. . . 36,250 37,250 (1,000) 0% 42,480 (6,230) 15%
32,500 91,927 (59,427) 129,500 292,577 (163,077) -56% 126,950 2,550 2%
32,500 91,927 (59,427) 165,750 329,827 (164,077) -50% 169,430 (3,680) 2%
28,452 38,138 (9,686) 94,527 112,014 (17,487) -16% 87,252 7,275 8%
608 2,740 (2,132) 4,638 8,220 (3,582) -44% 4,706 (68) 1%
3,132 3,250 (118) 8,627 9,750 (1,123) -12% 7,116 1,511 21%
4,188 4,632 (444) 12,833 13,657 (824) 6% 10,649 2,184 21%
. 750 (750) . 2,250 (2,250) -100% 157 157) -100%
449 543 (94) 898 1,629 (731) -45% 891 7 0%
75 333 (258) 75 999 (924) -92% . 75 0%
7,460 21,667 (14,207) 13,118 61,042 (47,924) -79% 4,961 8,157 0%
44,364 72,053 (27,689) 134,716 209,561 (74,845) -36% 115,732 18,984 16%



General and Administrative Expenses
Bank & Credits Cards Fees
Building Maintenance
Business Travel
Materials & Supplies
Membership/Dues/Subscriptions
Office Rent
Printing & Advertising
Seminars and Training
Telecommunications
Vehicle Operations & Maintenance
Miscellaneous Personnel Expenses

Total General and Administrative Exp

Corporate & Community Outreach Expenses

Special Programs

Customer Service/Information

Corporate & Community Outreach Contract

Promotional Materials

Total Corporate & Community Outreach Expenses

Reserves and Transfers

Reserve

Expenses Transferred to Capital

Total Reserves and Transfers

Total Expenses

Net Income

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
ACTUAL VS BUDGET REPORT
SEPTEMBER 30, 2014 & 2013

Curent Year

Prior Year Comparison

September 2014 September 2014 FY 2015 YTD YTD FY 2014 YTD

Actual Budget Variances Actual Budget Variances % Actual Variances %
11,548 13,833 (2,285) 35,114 35,499 (385) 1% 28,575 6,539 23%
8,396 11,875 (3,479) 20,854 35,625 (14,771) 41% 26,007 (5,153) -20%
5,506 20,350 (14,844) 33,108 61,050 (27,942) -46% 10,645 22,463 211%
19,997 23,333 (3,336) 50,186 57,999 (7,813) -13% 55,016 (4,830) 9%
1,299 12,171 (10,872) 43,852 66,513 (22,661) -34% 62,567 (18,715) -30%
56,627 57,491 (864) 171,236 172,473 (1,237) 1% 156,815 14,421 9%
835 4,496 (3,661) 2,442 13,488 (11,046) -82% 3,588 (1,146) -32%
664 13,212 (12,548) 1,453 39,636 (38,183) -96% 4,684 (3,231) -69%
36,575 40,583 (4,008) 106,954 112,749 (5,795) 5% 99,810 7,144 %
4,626 6,750 (2,124) 10,403 20,250 (9,847) -49% 12,258 (1,855) -15%
677 2,767 (2,090) 1,414 8,301 (6,887) -83% 437 977 0%
146,750 206,861 (60,111) 477,016 623,583 (146,567) -24% 460,402 16,614 1%
. 1,000 (1,000) . 3,000 (3,000) -100% . . 0%
3,448 9,292 (5,844) 8,928 27,876 (18,948) -68% 9,096 (168) 2%
39,400 46,667 (7,267) 119,705 125,001 (5,296) 4% 111,422 8,283 %
122 417 (295) 122 1,251 (1,129) -90% 95 27 0%
42,970 57,376 (14,406) 128,755 157,128 (28,373) -18% 120,613 8,142 7%
. 41,667 (41,667) . 125,001 (125,001) -100% . . 0%
(129,555) (131,250) 1,695 (364,410) (393,750) 29,340 7% (274,385) (90,025) 0%
(129,555) (89,583) (39,972) (364,410) (268,749) (95,661) 36% (274,385) (90,025) 0%
5,756,009 8,075,945 (2,319,936) 17,284,481 24,149,420 (6,864,939) -28% 15,900,184 1,384,297 9%

0%
0%



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

STATEMENTS OF NET ASSETS
SEPTEMBER 30, 2014

ASSETS

Current assets:

Cash and cash equivalents

Accounts receivable:
State Grants
Federal Grants
Counties
Other

Prepaid expenses
Total current assets

Noncurrent assets:

Capital assets (net of accumulated depreciation)

Total noncurrent assets
Total assets

LIABILITIES

Current liabilities:
Accounts payable
Accruals
Compensated absences
Deferred revenue
Due to other governmental units
Total current liabilities

Noncurrent liabilities:
Compensated absences
Deposits
Advances from FDOT
Total noncurrent liabilities
Total liabilities

NET ASSETS

Invested in Capital Assets
Reserved for Capital Projects
Unrestricted

Total net assets

Total liabilities and net assets

61,222,870

3,476,385
15,233,464
2,516,536
587,861
18,445

83,055,561

569,917,834

569,917,834

652,973,395

3,445,772
4,443,055
454,623
1,091,520
176,852

9,611,822

681,934
3,224,980
2,000,000

5,906,914

15,518,736

569,917,834
42,754,347
24,782,478

637,454,659

652,973,395




AGENDA ITEM NO. F

SOUTH FLORIDA
REGIONAL
TRANSPORTATION
AUTHORITY

FINANCE & INFORMATION TECHNOLOGY
EXECUTIVE SUMMARY

INVOICES OVER $2,500

During September 2014, the SFRTA’s Accounts Payable division processed
322 invoices totaling $4,883,617.27 and disbursed 173 checks, excluding
payroll, totaling $4,311,984.28.

Invoices over $2,500 represent 30.1% (52 checks) of all invoices processed in
the month of September, and represent 98.8% of the value ($4,258,125.95) of
all checks processed in September 2014.

Accounts Payable processed 86.5% (45 checks) of the checks over $2,500
within the 21-25 days, with 92.3% (48 checks) of the checks over $2,500
processed within 30 days.



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY AGENDA ITEM NO. F
PAYMENT CYCLE REPORT - SEPTEMBER 2014

FOR INVOICES $2,500 AND OVER

MONTHLY AVERAGE MONTHLY AVERAGE
JULY 2014 TO JUNE 2015 JULY 2013 TO JUNE 2014

INVOICE % INVOICE %
CYCLE OF TOTAL CYCLE OF TOTAL
0-10 Days 20.3% 0-10 Days 15.2%
11-20 Days 46.0% 11-20 Days 47.6%
21-25 Days 13.4% 21-25 Days 10.5%
26-30 Days 6.9% 26-30 Days 12.6%
31-35 Days 7.4% 31-35 Days 6.3%
36-40 Days 1.5% 36-40 Days 3.7%
41-45 Days 3.5% 41-45 Days 3.7%
Over 45 Days 1.0% Over 45 Days 0.5%

AVERAGES FOR 2014 and 2015
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SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014
INFORMATION ITEM:

SUMMARY OF PAYMENTS OVER $2,500

SEPTEMBER 1, 2014 TO SEPTEMBER 30, 2014

PERCENT

INVOICE NO. OF ACCUM
CYCLE CHECKS TOTAL %
0-10 days 16 30.8% 30.8%
11-20 days 21 40.4% 71.2%
21-25 days 8 15.4% 86.5%
26-30 days 3 5.8% 92.3%
31-35 days 4 7.7% 100.0%
36-40 days 0 0.0% 100.0%
41-45 days 0 0.0% 100.0%
Over 45 days 0 0.0% 100.0%

TOTAL CHECKS 52 100.0%



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014

INFORMATION ITEM: PAYMENTS OVER $2,500
SEPTEMBER 1 TO SEPTEMBER 30, 2014

RCVD
DATE

8/29/2014
9/2/2014
8/26/2014
8/29/2014
8/15/2014
8/25/2014
9/2/2014
9/9/2014
9/8/2014
9/2/2014
9/8/2014
9/9/2014
9/8/2014
9/1/2014
9/8/2014
8/28/2014
9/15/2014
9/12/2014
9/11/2014
9/19/2014
9/19/2014
9/9/2014
9/12/2014
9/2/2014
9/9/2014
9/15/2014
9/23/2014
9/24/2014
9/8/2014
9/19/2014
9/8/2014
9/11/2014

APPRVD CHECK MAILED

DATE

9/2/2014
9/2/2014
9/2/2014
9/2/2014
8/28/2014
8/27/2014
9/5/2014
9/9/2014
9/9/2014
9/8/2014
9/9/2014
9/9/2014
9/9/2014
9/15/2014
9/9/2014
9/18/2014
9/15/2014
9/12/2014
9/11/2014
9/19/2014
9/19/2014
9/16/2014
9/23/2014
9/23/2014
9/23/2014
9/22/2014
9/23/2014
9/24/2014
9/19/2014
9/23/2014
9/29/2014
9/19/2014

DATE

9/4/2014

9/4/12014

9/4/2014

9/4/2014

9/4/2014

9/4/2014

9/8/2014
9/12/2014
9/12/2014
9/12/2014
9/12/2014
9/12/2014
9/12/2014
9/15/2014
9/17/2014
9/18/2014
9/18/2014
9/18/2014
9/22/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/26/2014
9/29/2014
9/29/2014

CHECK PROCESS

9/8/2014

9/8/2014

9/8/2014

9/8/2014

9/8/2014

9/8/2014

9/8/2014
9/15/2014
9/15/2014
9/12/2014
9/12/2014
9/12/2014
9/15/2014
9/15/2014
9/19/2014
9/18/2014
9/22/2014
9/22/2014
9/22/2014
9/30/2014
9/30/2014
9/29/2014
9/30/2014
9/30/2014
9/30/2014
9/30/2014
9/30/2014
9/30/2014
9/30/2014
9/30/2014
9/29/2014
9/29/2014

DAYS

10
6
13
10
24
14
6
6
7
10
4
3
7
14
11
21
7
10
11
11
11
20
18
28
21
15
7
6
22
11
21
18
32

VENDOR

EAC CONSULTING

FLORIDA POWER & LIGHT

G4S SECURE SOLUTIONS USA

KEOLIS TRANSIT SERVICES, LLC
CDWG

RAIL TECH CONSULTANTS
MAGNADATA USA INC

FLORIDA POWER & LIGHT

G4S SECURE SOLUTIONS USA
MERIDIAN MANAGEMENT COMPANY
RESPECT OF FLORIDA

DBA WEX BANK WRIGHT

ERICKS CONSULTANTS

NATIONAL RAILROAD PASSENGER SERVICE
BOMBARDIER MASS TRANSIT CORPORATION
BV OIL COMPANY

FLORIDA POWER & LIGHT

AT&T

BANK OF AMERICA

CITY OF WEST PALM BEACH
FLORIDA POWER & LIGHT

G4S SECURE SOLUTIONS USA

CDWG

DELL MARKETING LP

GLOBAL INDUSTRIAL EQUIPMENT
KAPLAN KIRSCH ROCKWELL LLP
PROLOGIS TRUST

MIAMI DADE

RAIL TECH CONSULTANTS

RESPECT OF FLORIDA

BV OIL COMPANY

BOMBARDIER MASS TRANSIT CORPORATION
TOTAL OPERATING EXPENDITURES

DESCRIPTION

Commuter Rail Track & Signal
Station Utlities

G4S 8/18-24/14

Feeder Service 8/1-15/14
Computer Parts

PIS Parts and Labor - 08/14
Ticket Stock

Station Utlities

G4S 8/25-31/14

Station Maintenance July 2014
Janitorial Services August 2014
August 2014 Fuel

State Legistaltive Consultant Services - 08/31/14

Base Comp - August 2014
Brochure Holders

Train Fuel - 8/29-9/314

Station Utlities

Reg Summ Bill - 09/14

Purch Cards - 09/04/14

Wir/Swr WPB - 08/15-09/16/14
Station Utlities

G4S 9/1-7/14

Computer Parts

Laptop -9/2014

Supplies - 9/2014

Legal Services August 2014

Rent October 2014

TVM-Miami Dade Credit Card Fees
PIS Parts and Labor - 09/14
Janitorial Services September 2014
Train Fuel - 8/28-9/314

Base August 2014

AMOUNT

24,544.75
4,755.74
101,013.16
152,006.25
3,194.13
3,775.00
2,975.00
3,713.02
125,358.00
149,557.08
5,122.77
3,009.34
20,500.00
286,320.00
31,504.00
600,434.63
5,969.76
39,857.07
18,456.69
2,616.62
23,494.99
98,894.95
9,316.78
4,475.76
2,849.19
7,459.80
55,309.77
106,812.95
11,638.00
5,547.27
182,146.24
1,227,038.00
3,319,666.71



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
GOVERNING BOARD MEETING: OCTOBER 24, 2014
INFORMATION ITEM: PAYMENTS OVER $2,500

SEPTEMBER 1 TO SEPTEMBER 30, 2014

RCVD
DATE

8/20/2014
8/26/2014
8/21/2014
8/21/2014
8/15/2014
8/21/2014
8/14/2014
9/9/2014
9/3/2014
8/11/2014
9/2/2014
8/22/2014
9/10/2014
9/4/2014
9/5/2014
9/22/2014
9/9/2014
9/3/2014
8/29/2014
9/12/2014

APPRVD CHECK MAILED
DATE DATE CHECK

8/28/2014 9/4/2014 9/8/2014
8/29/2014 9/4/2014 9/8/2014
8/28/2014 9/4/2014 9/8/2014
8/29/2014 9/4/2014 9/8/2014
9/8/2014 9/12/2014  9/12/2014
9/8/2014 9/12/2014  9/12/2014
9/8/2014 9/12/2014  9/15/2014
9/9/2014 9/12/2014  9/15/2014
9/8/2014 9/12/2014  9/15/2014
8/28/2014  9/12/2014  9/15/2014
9/10/2014  9/18/2014  9/24/2014
9/10/2014  9/18/2014  9/24/2014
9/12/2014  9/18/2014  9/24/2014
9/10/2014  9/18/2014  9/24/2014
9/10/2014  9/18/2014  9/19/2014
9/22/2014  9/26/2014  9/30/2014
9/16/2014  9/26/2014  9/30/2014
9/16/2014  9/26/2014  9/30/2014
9/16/2014  9/26/2014  9/30/2014
9/19/2014  9/29/2014  9/29/2014

Item Total

DAYS
PROCESS

19
13
18
18
28
22
32

12
35
22
33
14
20
14

21
27
32
17
20

52

VENDOR

CDW G

G4S SECURE SOLUTIONS USA
HNTB CORPORATION

PARSONS BRINCKERHOFF
JACOBS ENGINEERING GROUP INC.
PARSONS BRINCKERHOFF

CH2M HILL, INC.

CITY OF FORT LAUDERDALE

G4S SECURE SOLUTIONS USA
GOVCONNECTION INC

KIMLEY HORN AND ASSOCIATES
PARSONS BRINCKERHOFF

PEARL TRANSIT CORPORATION

S FL REGIONAL PLANNING COUNCIL
TY LIN INTERNATIONAL

CITY OF WEST PALM BEACH

G4S SECURE SOLUTIONS USA
KIMLEY HORN AND ASSOCIATES
PARSONS BRINCKERHOFF

ROTEM COMPANY

TOTAL CAPITAL EXPENDITURES

DESCRIPTION

MS Surface Pro 3 13 64GB 4GB W8P, Replacement Plan

G4S 8/18-24/14

ADA/FAC Compliance Design Standards
Professional Planning Services

Technical and Logistical Support for Projects
Professional Planning Services

Technical and Logistical Support for Projects
Reimb under JARC/NF Grant 050 2/1-5/31/14
G4S 8/25-31/14

Cisco Routers and Switches for Network
Technical and Logistical Support for Projects
Professional Planning Services

Reiimb. of NF grant 050 7/1-8/8/14
Professional Planning Services -04/01-06/30/14
To Perform Construction Engineering and Inspection
Reimb under JARC/NF Grant 052 7/7-8/3/14
G4S 9/1-7/14

Technical and Logistical Support for Projects
Professional Planning Services

Services for Commuter Rail Cars

TOTAL OPERATING EXPENSES AND CAPITAL EXPENDITURES

AMOUNT

7,975.67
4,803.12
4,495.62
206,951.61
7,855.23
76,867.73
19,254.10
49,791.24
4,803.12
73,840.61
192,930.61
11,780.14
12,692.66
25,000.00
3,241.75
18,275.40
4,803.12
22,055.99
25,200.02
165,841.50

938,459.24



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
REVENUE REPORT-SEPTEMBER 2014

REVENUE -SEPTEMBER 2014

AGENDA ITEM NO. G

DESCRIPTION Sep-13 Sep-14 VARIANCE %

Weekday Sales 915,372 896,872 (18,499) -2.0%
Weekend Sales 153,514 192,418 38,904 25.3%
Other Income 14,700 23,152 8,452 57.5%
Total Revenue 1,083,586 1,112,442 28,856 2.7%

Revenue Monthly Trends

$1,300,000
$1,200,000
$1,100,000
$1,000,000

$900,000

FY 12/13 and FY 13/14

April May June July August Sept.

m Series2

m Seriesl




SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
REVENUE REPORT- SEPTEMBER 2014

AGENDA ITEM NO. G

PERCENT o
CHANGE

-9%

-12%

-83.6%

3.9%
0.6%
7.3%
11.5%
-27.8%
2.6%
-12.1%
0.0%
-34.6%

45.2%

1.9%

SEPTEMBER SEPTEMBER
SALES BY TICKET TYPE 2013 2014
Palm Beach Schools 30,250 27,550
Employer Disc. Program 168,880 148,616
Group Tour Sales 337 55
Station Sales:
One-Way 367,977 382,386
Roundtrip 213,482 214,716
12 Trips 38,703 41,511
Monthly 63,500 70,800
Monthly Reg. Pass 27,580 19,900
One-Way Discount 6,085 6,241
Roundtrip Discount 10,681 9,391
Monthly Discount 42,200 42,200
Monthly Disc. Reg. Pass 21,700 14,200
Stored Value 76,929 111,724
Card Deposits 580
Total Station Sales 869,418 913,069
Total Sales 1,068,886 1,089,290
AVERAGE FARE | 2.98| | 3.05|

Average Fares
FY 12/13 and FY 13/14
3.15 $3.11

$3.00 ennies e vesrneee e @ D@0

$250 | $2.83  $2.79 $3.08 3.08 $2.98

$2.00 + 1 1 1 1
April May June July August

| —@—FY12/13 ---e:- FY 13/14 |




AGENDA ITEM NO. G

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
FARE EVASION REPORT
APRIL 2014 THROUGH SEPTEMBER 2014

TOTAL TOTAL # OF # OF % RIDERS
MONTH INSPECTED| VIOLATIONS | CITATIONS | WARNINGS| INSPECTED
APRIL 2014 491,362 2,765 120 2,737 127%
MAY 2014 458,263 3,233 179 3,048 123%
JUNE 2014 409,153 3,157 227 2,915 120%
JULY 2014 429,167 3,393 273 3,111 125%
AUGUST 2014 442,931 3,214 215 2,988 124%
SEPTEMBER 2014 465,919 3,332 198 3,124 130%
AVERAGE 449,466 3,182 202 2,987 125%
[FARE EVASION % 0.72%| [ FINES $ 6,027 |

Fare Violations / Citations

2014
4,500 -
4,000 A
3,500 3,233 53 157 >00° 53,2143 3,332
3,000 ¥ —p 765 '
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SOUTH PLORIDA
TRANSPORTATION

Solicitation Status Report
September 2014

AGENDA ITEM: H

Solicitation Solicitation Description of Services Advertise Document Pre-Submittal Due Date Award
Number Type Date Available Conference Bids/Proposals Contract
14-012 ITB Maintenance Of Way Services 6/8/2014 6/9/2014 6/20/2014 9/11/2014 12/5/2014
Design Build Services for the SFRTA Operations Center and
15-001 RFP Pompano Beach Tri-Rail Station Improvements 8/26/2014 9/2/2014 9/11/2014 10/17/2014 12/5/2014
14-010 RFQ General Planning Consultants (GPC) Services 7/18/2014 7121/2014 7129/2014 8/18/2014 12/5/2014
15-003 RFP Corporate & Community Outreach and Marketing Services 9/5/2014 9/8/2014 9/17/2014 10/3/2014 10/24/2014

H- Sol Rpt 0914

10/15/2014
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Contract Actions Executed

AGENDA ITEM NO: |

:-., R.‘rﬁ R Gayano Under The Executive Director's Authority
e For The Month of September 2014
Contract/ Purchase Contract /Project Description Contract Amount

Order No. Action $

15-000182 CONTRACTOR: AT&T Purchase Order $79,867.68
DESCRIPTION: Data Circuits For Dispatch At WPB and Pompano.

15-000174 CONTRACTOR: CH2MHILL, INC. Work Order $26,598.07
DESCRIPTION: Two Customer Focus Group Workshops and a Series of You Tube
Videos - Five lllustrating The Use Of The Easy Card System.

15-000175 CONTRACTOR: CH2MHILL, INC. WorkOrder $82,371.07
DESCRIPTION: Assist SFRTA In Developing A Near-Term Rall Fleet Strategy For
All Of SFRTA's Locomotives, DMUs, Cab Cars, Coaches, And To Consider How
Older Equipment In The Existng Fleet Can Contribute To A Future Tri-Rail Coastal
Link.

15-000183 CONTRACTOR: CUBIC TRANSPORTATION SYSTEMS Purchase Order $25,000.00
DESCRIPTION: Repair of Cubic AFC Components.

15-000190 CONTRACTOR: GANNETT FLEMING INC. Work Order $40,408.98
DESCRIPTION: Provide Support Services To Develop And Conduct A One Day
Course Of Instruction In Derailment Investigation And train Accident Prevention.

15-000176 CONTRACTOR: HDR ENGINEERING Work Order $25,000.00
DESCRIPTION Assist the South Florida Regional Transportation Authority In
Performing General Planning Tasks Which Require A Quick Response And Short
Turn-Around Time.

15-000178 CONTRACTOR: HDR ENGINEERING Work Order $189,263.31
DESCRIPTION: Engineering Support Services For Bike Rack Installation in 10
Bombardier Cars.

Page 2 of 4
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SOUTH FLORIDA
REGIONAL

TRANSPORTATION
AUTHORITY

Contract Actions Executed
Under The Executive Director's Authority
For The Month of September 2014

AGENDA ITEM NO: |

Contract/ Purchase Contract /Project Description Contract Amount
Order No. Action $
15-000162 CONTRACTOR: JACOBS ENGINEERING GROUP INC. Work Order $64,711.64
DESCRIPTION: To Assist SFRTA With Conducting A Telephone-Based Public
Opinion Survey.

15-000163 CONTRACTOR: PARSONS TRANSPORTATION GROUP Work Order $25,000.00
DESCRIPIION: 10 Assist | he South Horida Regional | ransportation Authority In
Performing General Systems Engineering Services Tasks Which Require A Quick
Response And Short Turn-Around Time.

15-000177 CONTRACTOR: PARSONS TRANSPORTATION GROUP Work Order $25,000.00
DESCRIPIION: 10 AssIst | he South Florida Regional | ransportation Authority In
Performing General Systems Engineering Services Tasks, Which Require A Quick
Response And Short Turn-Around Time.

15-000161 CONTRACTOR: VERIZON WIRELESS Purchase Order $17,280.00
DESCRIPTION: Wireless Service For Dispatch

15-000160 CONTRACTOR: VITAL PRINTING Purchase Order $24,000.00
DESCRIPTION: Blanket Purchase Order For Pocket Schedules

Page 3 of 4
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REGIONAL

.
AUTHORITY

SOUTH FLORIDA
ANSFORTATION

Contract Actions Executed
Under The
Construction Oversight Committee's Authority
For The Month of September 2014

AGENDA ITEM: J

Date Signed Contract Amount
Description Action $
N/A No Contract Actions were executed by the Construction Oversight Committee for the Month
of September, 2014 N/A N/A
J-ConstOvrsgtCom 0914 10/15/2014
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TRANSPORTATION
AUTHORITY
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AND FARE EVASION REPORT
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SOUTH FLORIDA REGIONAL
TRANSPORTATION AUTHORITY
MONTHLY CRIME ANALYSIS SUMMARY

o B B O S o A e ey e N TS s PRI il
SEPTEMBER 2014

During the month of SEPTEMBER 2014, 3773, incidenis were reported to, or by G4S Secure Solutions, USA, and
Custom Protection Officers®, of these, two (2) Battery on a C.P.O., one (1) Auto Theft Attempt, four (4) Thefts (one
recovered Theft) and one (1) Trespass after Warning. A total of twelve (12) Arrests were made this month, 10 of them

for Fare Evasion.

MAJOR INCIDENTS

Battery on a Transit Agent C.P.O. Arrest

Case #09-14-821

Occurred on 09/08/14, Monday, at 0750 hours. The subject, during a Fare Inspection, failed to produce a ticket when
asked for identification, the subject became belligerent and spat in the officer’s face and attempted to strike the officer
with a belt. Police responded and arrested the subject for Battery, Fare Evasion, and public intoxication. Broward
Sheriff’'s Office Case # 101409001131.

Battery on a Transit Agent C.P.O.

Case #09-14-3042

Occurred on 09/25/14, Thursday, at 0705 hours. The subject, during a Fare Inspection, failed to produce a ticket. The
subject handed identification to the officer. While completing the citation, the subject grabbed the officer's hand and
bent back the officer’s fingers removing the license. The subject fled the scene upon arrival at station.

Theft-bicycle

Case #09-14-876 (P622)

Occurred on 09/08/14, Monday, at 1155 hours. Victim alleges a B/M removed his bicycle from the P822, Car #1107A
at the Hollywood Station. Victim was unable to give a description of the bicycle or subject. No Police Report.

Theft-bicycle (bike rack)

Case # 09-14-0919

Occurred between 09/06/14, Saturday, and 09/08/14, Monday at 1500 hours. Victim alleges person(s) unknown
removed her bicycle from the east bike rack. Victim refused to file a police report.

Burglary Auto

Case # 09-14-3213

Occurred on 09/26/2014, Friday, at 1330 hours. While the C.P.O, conducted a vehicle/parking lot security check a
white, 2005, Dodge Caravan was discovered with a broken driver’s side window and ignition damage. Palm Beach
Sheriff's Office arrived and after seeing the vehicle towed the vehicle since it could not be secured. Paim Beach
Sheriff's Office Case # 14124329,

MANGONIA PARK STATION

Theft-recovered cash

Case # 09-14-1283

Occurred on 09/11/2014, Thursday, at 1025 hours. While on the P616 the Transit Officers located a back pack.
During the investigation he located the owner who observed a B/M with her bag. The black bag was returned to the
owner and the subject returned the $90.00 dollars he had removed from the back pack. All items were returned to the
owner and no police case.

LAKE WORTH STATION

Theft-bicycle

Case # 09-14-1971

Occurred on 09/17/2014, Wednesday, at 1800 hours. The victim had secured her bicycle to the east platform bike
rack between the hours of 0500-1800 hours and upon returning had discovered her Mountain Bike was missing. The
chain was cut with pieces lying on the ground. Palm Beach Sheriff's Office Case # 14-120814.



FT LAUDERDALE STATION

Trespass After Warning ARREST

Case # 09-14-2040

Occurred on 09/17/2014, Wednesday, at 1900 hours. The subject jumped the track and got stuck on the fence by his
pants and fell down on to the tracks injuring himself. Subject appeared to be under the influence of an unknown
substance and kept returning to the property. Ft Lauderdale Police Department arrived, trespassed, arrested and
transported the subject off property. Ft Lauderdale Police Department Case # 14-226909,

OUTSTANDING JOB PERFORMANCES
R T N T e e o 2 B Tl B ST S L S P i L e

September 13, 2014, C.P.O. Lanspery discovered a person in a wheelchair whose phone was not working. C.P.O.
Lanspery assisted the passenger with arranging for transportation from the station.

September 22, 2014, C.P.O. Adamson located passengers on the train that left the station without their purse which
contained their passports. C.P.O. Adamson quickly retrieved the purse from the train at the Hialeah Train Yard.



MONTHLY FARE EVASION REPORT

MONTH: September-2014
| Date Total Total Total Number of  Discretion F.8.5. % Riders % Riders | % Violators | % Violators | %Violators
Passengers Inspected __Violations Citations Warnings 812.015 Inspected Violation Cited Warned Arrested

9/1/2014 6,476 8,165 82 4 78 0 126% 1.00% 5% 96% 0%
9/2/2014 14,790 18,808 145 12 133 0 127% 0.75% 8% 92% 0%
9/3/2014 14,817 18,808 129 14 113 2 127% 0.69% 1% 86% 2%
9/4/2014 14,330 18,808 86 5 81 0 131% 0.46% 6% 94% 0%
9/5/2014 14,151 18,808 120 5 114 1 133% 0.64% 4% 95% 1%
9/6/2014 6,159 6,563 76 8 68 0 107% 1.16% 11% 89% 0%
9/7/2014 5473 6,491 74 2 72 0 119% 1.14% 3% 97% 0%
9/8/2014 15,172 19,374 127 7 120 0 128% 0.66% 6% 94% 0%
9/9/2014 14,409 19,567 107 4 103 0 136% 0.55% 4% 96% 0%
9/10/2014 14,771 19,565 144 5 139 0 132% 0.74% 3% 87% 0%
9/11/2014 14,506 18,326 132 3 129 0 126% 0.72% 2% 98% 0%
9/12/2014 14,500 18,430 110 4 106 0 127% 0.60% 4% 96% 0%
9/13/2014 5,947 7,295 62 1 61 0 123% 0.85% 2% 98% 0%
9/14/2014 5,331 5,995 72 5 66 1 112% 1.20% 8% 90% 1%
9/15/2014 14,997 20,447 131 13 118 0 136% 0.64% 10% 90% 0%
9/16/2014 14,325 19,850 118 8 110 C 139% 0.58% 7% 93% 0%
9/17/2014 14,501 19,268 120 10 110 0 133% 0.62% 8% 92% 0%
9/18/2014 14,496 19,743 116 8 107 1 136% 0.59% 7% 92% 1%
9/19/2014 13,747 19,098 122 6 115 1 139% 0.64% 5% 94% 1%
9/20/2014 8,065 6,831 88 2 86 0 113% 1.29% 2% 88% 0%
9/21/2014 5,638 5,938 75 5 69 1 105% 1.26% 7% 91% 1%
9/22/2014 14,581 19,385 141 9 131 1 133% 0.73% 6% 93% 1%
9/23/2014 14,573 18,754 124 4 120 0 129% 0.66% 3% 97% 0%
9/24/2014 14,906 20,597 124 8 115 1 138% 0.60% 6% 93% 1%
9/25/2014 13,198 17,580 138 7 131 0 133% 0.78% 5% 95% 0%
9/26/2014 14,032 19,039 145 8 137 0 136% 0.76% 6% 94% 0%
912712014 6,230 8,168 63 2 61 0 131% 0.77% 3% 97% 0%
9/28/2014 5,360 7,877 74 4 69 1 141% 0.98% 5% 93% 1%
9/29/2014 15,024 18,640 147 14 133 0 124% 0.79% 10% 90% 0%
| _9/30/2014 14,993 19,910 140 11 129 0 133% 0.70% 8% 92% 0%
Totals 357,498 465,919 3,332 198 3124 10 130% 0.72% 6% | 94% 0%




Month: September-2014

Weekly/Monthly Fare Inspection Report

Week Total Total Total Number of  Discretion F.8.5. % Riders %_ Riders | % Violators | % Violators | %Violators
Passengers Inspected Violations Citations Warnings 212.015 | Inspected Violation Cited Warned Arrested

09/01/2014-09/07/2014 76,196 96,451 712 50 659 3 127% 0.74% 7% 93% 0%
09/08/2014-09/14/2014 84,636 108,552 754 29 724 1 128% 0.69% 4% 96% 0%
09/15/2014-09/21/2014 83,769 111,275 770 52 715 3 133% 0.69% 7% 93% 0%
09/22/2014-09/28/2014 82,880 111,021 809 42 764 3 134% 0.73% 5% 94% 0%
09/29/2014-09/30/2014 30,017 38,550 287 25 262 0 128% 0.74% 9% 91% 0%

] 357,498 465,919 3,332 198 3,124 10 130% 0.72% | 6% 94% 0%




FARE EVASION REPORT PAGE 10F 6
MONTHLY COMPARISON ]
MONTH Total Total Tot_al Number of Discrej-tion F.S.S. % Riders %. Riders % \Ii‘_)lators % Violators | % Violators
Passengers Inspected Violations Citations Warnings  812.015 Inspected Violation Cited Warned Arrested

April-88 284,380 170,853 541 495 27 19 60% 0.32% %1% 5% 4%
May-928 180,788 118,150 395 350 28 18 65% 0.33% 89% 7% 5%
June-98 167,931 119,333 605 538 39 28 71% 0.51% 89% 6% 5%
July-98 164,028 114,160 753 675 56 22 70% 0.66% 90% 7% 3%
August-98 175,944 126,223 643 598 29 16 72% 0.51% 93% 5% 2%
September-98 169,522 118,346 442 419 17 6 70% 0.37% 895% 4% 1%
October-98 194,241 137,885 636 613 13 10 1% 0.46% 96% 2% 2%
November-98 172,782 123,556 564 540 11 13 72% 0.46% 96% 2% 2%
December-98 177,662 129,428 533 57 6 10 73% 0.41% 97% 1% 2%
January-98 182,432 140,296 531 509 10 12 77% 0.38% 96% 2% 2%
February-99 184,533 137,924 531 516 8 5 75% 0.38% 98% 2% 1%
March-99 206,134 161,833 710 696 6 8 79% 0.44% 98% 1% 1%
April-99 195,182 146,649 565 555 9 1 75% 0.39% 98% 2% 0%
May-99 185,160 138,211 608 594 8 6 75% 0.44% 98% 1% 1%
June-99 165,130 126,263 533 511 21 1 76% 0.42% 96% 4% 0%
July-99 157,020 124,754 470 373 93 4 79% 0.38% 79% 20% 1%
August-99 183,578 140,002 475 447 23 5 76% 0.34% 94% 5% 1%
September-99 170,632 138,267 407 397 6 4 81% 0.29% 98% 1% 1%
October-99 181,774 155,633 508 484 20 4 86% 0.33% 95% 4% 1%
November-99 186,616 147,986 560 549 7 4 79% 0.38% 98% 1% 1%
December-29 182,591 145,524 563 547 1 5 80% 0.39% 97% 2% 1%
January-00 187,154 144,403 529 520 8 4 7% 0.37% 98% 1% 1%
February-00 198,944 158,269 582 573 5 4 80% 0.37% 98% 1% 1%
March-00 210,339 166,800 519 507 9 3 79% 0.31% 98% 2% 1%
Apri-00 103,414 170,365 509 500 5 4 88% 0.30% 98% 1% 1%
May-00 207,042 180,112 587 572 9 6 87% 0.33% 97% 2% 1%
June-00 173,063 141,554 680 670 7 3 82% 0.48% 99% 1% 0%
July-00 171,438 131,316 622 613 4 5 77% 0.47% 99% 1% 1%
August-00 204,722 153,674 512 497 9 6 75% 0.33% 97% 2% 1%
September-00 207,322 144,675 491 470 11 10 70% 0.34% 96% 2% 2%
*October-00 227112 156,845 651 216 425 10 69% 0.42% 33% 65% 0%
November-00 219,668 157,151 670 221 437 12 72% 0.43% 33% 65% 2%
December-00 198,383 153,327 626 235 383 8 77% 0.41% 38% 61% 0%

Totals 6,266,662 4,719,767 18,551 16,519 1757 276 75% 039% | 8% 9% 1% |

Note: Hurricane George Warning on Wednesday, 9/23/98.

Per Tri-Rail ticket checks/citations were stopped at 1200 hrs on 9/23/28.
Holiday: 11/26/98, 12/25/98, 1/1/99 - No Train Service.

Note: Hurricane Floyd Warning on Tuesday 09/14/99 and Wednesday, 9/15/99.

* October 2000 MODIFIED FARE EVASION BEGINS

Per Tri-Rail trains were canceled due fo hurricane on 9/24/98 & 8/25/98.

Per Tri-Rail ticket checks/citations were started at P646 on 9/26/98.
January 22-24,1999 - Friends Ride Free.

Holiday: 11/25/99, 12/25/99, 1/1/00 - No Train Service.




FARE EVASION REPORT
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MONTHLY COMPARISON
VIONTH Total Total Total Number of  Discretion F.S.S. % Riders % Riders % Violators | % Violators | % Violators
Passengers Inspected Violations Citations Warnings  812.015 Inspected Violation Cited Warned Arrested
January-01 217,992 158,234 595 201 387 7 73% 0.38% 34% 65% 1%
February-01 218,815 155,774 500 144 351 5 71% 0.32% 29% 70% 1%
March-01 236,192 187,706 546 130 412 4 79% 0.29% 24% 75% 0%
April-01 224,941 205,730 581 129 444 8 N% 0.28% 22% 76% 1%
May-01 227,874 213,360 620 135 485 0 94% 0.29% 22% 78% 0%
June-01 188,375 191,285 664 174 487 3 102% 0.35% 26% 73% 0%
July-01 187,923 193,992 690 219 489 2 103% 0.36% 32% 63% 0%
August-01 220,792 228,613 659 170 488 1 104% 0.29% 26% T4% 0%
September-01 197,084 199,546 557 157 398 2 101% 0.28% 28% 71% 0%
October-01 224 865 226,566 642 221 47 4 101% 0.28% 34% 65% 0%
Novernber-01 196,902 190,162 640 240 400 0 97% 0.34% 38% 63% 0%
December-01 197,396 181,718 666 276 381 9 92% 0.37% 4% 57% 1%
January-02 215,010 199,804 627 208 417 2 93% 0.31% 33% 67% 0%
February-02 209,444 213,042 589 172 414 3 102% 0.28% 29% 70% 1%
March-02 227,971 224 847 650 270 377 3 99% 0.29% 42% 58% 0%
April-02 239,345 225,965 661 238 420 3 94% 0.29% 36% 64% 0%
May-02 231,330 217,200 643 195 445 3 94% 0.30% 30% 69% 0%
June-02 181,749 174,081 658 259 395 4 96% 0.38% 39% 60% 1%
m 195,723 195,531 865 38 817 10 100% 0.44% 4% 94% 1%
August-02 225,555 231,376 880 38 841 1 103% 0.38% 4% 96% 0%
September-02 216,671 227,528 883 37 843 3 105% 0.39% 4% 96% 0%
October-02 243,867 250,859 954 48 903 3 103% 0.38% 5% 95% 0%
November-02 221,892 219,181 955 49 903 3 99% 0.44% 5% 95% 0%
December-02 220,225 215,762 995 34 961 0 98% 0.46% 3% 97% 0%
January-03 238,953 239,334 963 28 933 2 100% 0.40% 3% 97% 0%
February-03 233,620 233,517 910 27 881 2 100% 0.39% 3% 97% 0%
March-03 247,918 247,702 801 44 756 1 100% 0.32% 5% 94% 0%
April-03 241,294 251,377 833 36 795 2 104% 0.33% 4% 95% 0%
May-03 239,967 248,639 769 53 714 2 104% 0.31% 7% 93% 0%
June-03 198,394 201,188 794 52 738 4 101% 0.39% 7% 93% 1%
July-03 203,815 211,409 881 46 828 7 104% 0.42% 5% 94% 1%
Page 1 Total 6,266,662 4,719,767 18,551 16,519 1,757 276 75% 0.38% 96% 9% 1% -

Totals 13,038,556 11,280,885 41,222 20,587 20257 379 87% 0.37% 50% 49% 1%

* October 2000 MODIFIED FARE EVASION BEGINS
JULY 1,2002-NEW WARNING POLICY-ONE WARNING TO ALL-NEW ENFORCEMENT GUIDE

09/11/01 TERRORIST ATTACK
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MONTH Total Total Total Number of Discretion F.S.8. % Riders % Ridfers 9% Violators | % Violators | % Violators
Passengers Inspected Violations Citations  Warnings 812.015 | Inspected Violation Cited Warned Arrested

August-03 225,003 233,605 732 27 703 2 104% 0.31% 4% 96% 0%
September-03 231,637 247,620 779 43 736 0 107% 0.31% 6% Q4% 0%
October-03 252,722 257,883 1035 64 970 1 102% 0.40% 6% 94% 0%
November-03 216,440 225123 1014 63 950 1 104% 0.45% 6% 4% 0%
December-03 223,791 222530 1089 71 1014 4 59% 0.49% 7% 83% 0%
January-04 237,635 233,086 1038 77 958 3 98% 0.45% 7% 92% 0%
February-04 242 576 222543 1000 73 926 1 92% 0.45% % 93% 0%
March-04 261,974 227,616 1006 63 941 2 87% 0.44% 6% Q4% 3%
April-04 254,585 229,216 740 37 702 1 90% 0.32% 5% 95% 0%
May-04 248,924 228,334 688 31 657 0 92% 0.30% 5% 95% 0%
June-04 220,646 195,551 1046 38 1007 1 89% 0.53% 4% 96% 0%
July-04 217,550 197,139 968 49 917 2 31% 0.49% 5% 95% 0%
August-04 244 841 215,845 10686 37 1029 0 88% 0.49% 3% 97% 0%
September-04 134,259 127,913 524 18 505 1 95% 0.41% 3% 96% 0%
October-04 250,254 216,532 906 33 871 2 87% 0.42% 4% 96% 0%
November-04 247,676 235,871 947 M 904 2 95% 0.40% 4% 95% 0%
December-04 232,664 231,754 931 58 873 0 100% 0.40% 5% S4% 0%
January-05 233,079 240,361 1244 91 1147 6 103% 0.52% 7% 929% 0%
February-05 234,939 242,323 1149 90 1055 4 103% 0.47% &% 92% 0%
March-05 271,374 268,833 1230 89 1140 1 99% 0.46% 7% 93% 0%
April-05 261,406 260,144 1500 77 1420 3 100% 0.58% 5% 95% 0%
May-05 249,519 248,817 1421 116 1297 8 100% 0.57% 8% 91% 0%
June-05 200,482 194,500 1360 107 1237 16 7% 0.70% 8% 91% 1%
July-05 186,245 183,463 1295 103 1181 1 99% 0.71% 8% 91% 1%
August-05 207,320 206,156 1224 112 1108 4 aG% 0.58% 5% 91% 0%
September-05 227,227 206,899 1213 93 1118 2 91% 0.58% 8% 92% 0%
October-05 161,615 143,769 963 63 898 2 89% 0.67% 7% 93% 0%
November-05 178,032 114,184 745 32 702 4 64% 0.65% 5% 94% 1%
December-05 207,734 172,526 1347 59 1284 4 83% 0.78% 4% 95% 0%
January-06 224,188 175,605 1555 95 1457 3 78% 0.89% 6% 94% 0%
February-06 217,412 173,825 1447 74 1368 5 80% 0.83% 5% 95% 0%
March-06 248,631 199,736 1800 93 1698 9 80% 0.80% 5% 24% 1%
April-06 257,607 192,193 1776 93 1680 3 75% 0.92% 5% 85% 0%
Page 2 Total 13,038,556 11,280,895 41,222 20,587 20,257 379 87% 0.37% 50% 49% 1%
[~ Totals 20,548,543 18,252,390 78,000 22,804 54,770 457 0% U.43% ~29% 0% 1%

LIMITED OR NO TRAIN SERVICE DUE TO HURRICANE FRANCES-SEPTEMBER 2-12, 2004
LIMITED OR NO TRAIN SERVICE DUE TO HURRICANE JEANNE- SEPTEMBER 25-29, 2004

LIMITED OR NO TRAIN SERVICE DUE TO HURRICANE KATRINA -AUGUST 25-28, 2005
NO TRAIN SERVICE SEPTEMBER 20, 2005 HURRICANE RITA

NO TRAIN SERVICE OCTOBER 22-31, 2005 DUE TO HURRICANE WILMA

NO TRAIN SERVICE NOVEMBER 1-3, 2005 DUE TO HURRICANE WILMA
NO TICKET CHECKS NOVEMBER 4-11, 2005 DUE TO HURRICANE WILMA




FARE EVASION REPORT PAGE 4 OF 6
MONTHLY COMPARISON
MONTH Total Total Total Number of Discretion  F.5.S. % Riders % Ridfars % Vic_:lators % Violators | % Violators
Passengers Inspected Violations Citations Warnings 812.015 | Inspected Violation Cited Warned Arrested

May-06 291,543 208,697 1966 93 1868 5 72% 0.94% 5% 85% 0%
June-08 263,417 188,847 1754 77 1675 2 72% 0.93% 4% 95% 0%
July-06 250,659 178,368 1828 86 1738 4 71% 1.02% 5% 95% 0%
269,197 197,985 1915 106 1802 7 74% 0.97% 6% 94% 0%
September-06| 287,529 212,380 1842 109 1729 4 74% 0.87% 6% 94% 0%
October-06 309,013 232,544 2096 105 1986 5 75% 0.80% 5% 95% 0%
November-06 | 281,711 219,411 1894 97 1794 3 78% 0.86% 5% 95% 0%
December-06 | 271,530 220,247 2143 94 2045 4 81% 0.97% 4% 95% 0%
January-07 294,795 250,522 2201 o2 2103 6 85% 0.88% 4% 96% 0%
February-07 287,357 247,655 2354 130 2220 4 86% 0.95% 6% 94% 0%
306,651 316,244 2473 129 2335 9 103% 0.78% 5% 94% 0%
April-07 274,767 316,493 2634 16 2509 9 115% 0.83% 4% 95% 0%
May-07 303,896 353,284 2874 128 2741 5 116% 0.81% 4% 95% 0%
June-07 268,097 308,831 2645 121 2519 5 115% 0.86% 5% 95% 0%
July-07 266,694 308,224 2613 17 2493 3 116% 0.85% 4% 95% 0%
August-07 295,771 331,353 2754 130 2614 10 112% 0.83% 5% 95% 0%
September-07 | 275,035 300,849 2385 109 2273 3 113% 0.77% 5% 95% 0%
October-07 326,004 360,151 2816 112 2698 7 110% 0.78% 4% 96% 0%
November-07 | 306,116 325,178 2588 133 2448 7 106% 0.80% 5% 85% 0%
December-07 | 294,709 308,632 2531 107 2419 5 105% 0.82% 4% 96% 0%
January-08 324,570 342,578 2655 102 2545 8 106% 0.78% 4% 96% 0%
February-08 331,830 336,200 2272 84 2179 9 101% 0.68% 4% 96% 0%
March-08 348,437 357,954 2571 77 2478 16 103% 0.72% 3% 96% 1%
April-08 352,304 374,861 2614 118 2482 14 106% 0.70% 5% 95% 1%
May-08 371,527 385,360 2893 161 2773 9 104% 0.75% 8% 94% 0%
June-08 367,215 384,174 2915 166 2743 6 106% 0.76% 6% 94% 0%
July-08 378,471 387,641 2687 123 2558 6 102% 0.69% 5% 95% 0%
Algust-08 353,045 367,779 2335 10 2229 5 104% 0.64% 4% a5% 0%
September-08| 383,320 430,263 2452 104 2339 9 112% 0.57% 4% 85% 0%
October-08 399,891 446,825 2628 112 2507 9 112% 0.58% 4% 95% 0%
November-08 | 346,597 361,181 2133 Q0 2041 2 104% 0.59% 4% 96% 0%
December-08 | 344,245 363,553 2626 132 2491 3 106% 0.72% 5% 95% 0%
Page 3 Total | 20548543 18,252,390 78,000 22,804 54,710 487 89% 0.43% 29% 70% 1%
Totals || 30,574,576 |[28,185,744] 155,087 ] 26,365 | 128,034 || 690 || 92% 0.55% 17% 83% | 0%

08/29/06-08/30/06 No train service due to Tropical Storm Ernesto

3/9/2007
3/15/2007

03/28/07-03/30/07 PG0S, P609, P630 (3 TRAINS ANNULLED)
03/28/07 -P614-P619 (6 TRAINS)REDUCED TICKET CHECK DUE TO TRAIN BEING IN EXCESS OF 45 MINUTES LATE

08/18/08 AND 08/12/08 TICKET CHECKS SUSPENDED DUE TO TROPICAL STORM KAY

TICKET CHECKS SUSPENDED BY SFRTA FOR THE ENTIRE DAY-MAJOR TRAIN DELAY/TRACK WORK
SFRTA SUSPENDED TICKET CHECKS DUE TO PASSENGER SURVEY
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MONTH Total Total Tot_al Number of Discrgtion F.S.S. % Riders %_ Riders % Vic_:lators % Violators | % Violators
Passengers Inspected Violations Citations Warnings 812,015 Inspected Violation Cited Warned Arrested

January-09 350,903 361,145 2,502 121 2377 4 103% 0.69% 5% 95% 0%
February-09 333,804 366,692 2313 121 2185 7 110% (0.63% 5% 94% 6%
March-09 370,606 418,383 2617 108 2500 g 113% (.63% 4% 96% 0%
April-08 346,865 383,624 2626 111 2513 2 111% 0.68% 4% 95% 0%
May-09 320,894 383,817 2794 129 2658 7 120% 0.73% 5% G5% 0%
June-09 292,806 342,385 2722 112 2601 9 117% (0.80% 4% 96% 0%
July-09 278,565 320,393 2780 126 2646 8 118% 0.84% 5% 95% 0%
August-09 282,760 345,823 2872 151 2716 5 122% 0.83% 5% 95% 0%
September-02 299,754 363,056 2728 137 2586 o 121% 0.75% 5% 95% 0%
October-09 318,259 386,124 2739 149 2581 9 121% 0.71% 5% Q4% 0%
November-09 295,581 347,253 2645 157 2480 8 117% 0.76% 6% 94% 0%
December-09 298,378 347,863 2831 109 2716 6 117% 0.81% 4% Q6% 0%
January-10 295,333 336,698 2463 81 2381 1 114% 0.73% 3% 97% 0%
February-10 304,376 338,819 2506 a0 2415 1 111% 0.74% 4% 96% 0%
March-10 335,992 385,533 2905 107 2795 3 115% 0.75% 4% 6% 0%
April-10 313,425 371,127 2681 88 2590 3 118% 0.72% 3% 7% 0%
May-10 305,996 349,353 2667 92 2571 4 114% 0.76% 3% A6% 0%
June-10 280,138 324,975 2598 92 2505 1 116% 0.80% A% 96% 0%
July-10 272,790 304,665 2691 99 2590 2 112% 0.88% 4% 96% 0%
August-10 299,919 349,453 2556 92 2462 2 117% 0.73% 4% 96% 0%
September-10 315,579 366,391 2462 76 2382 4 116% 0.67% 3% 97% 0%
QOctober-10 324,265 364,612 2525 125 2398 2 112% 0.69% 5% Q5% 0%
November-10 302,629 368,912 2652 91 2558 3 122% 0.72% 3% 86% 0%
December-10 295,042 352,704 2553 79 2474 0 120% 0.72% 3% 97% 0%
January-11 318,924 384,149 2575 60 2515 0 120% 0.67% 2% 98% 0%
February-11 324,224 371,381 1573 38 1535 0 144% 0.44% 2% 98% 0%
March-11 366,153 408,882 1843 34 1808 1 112% 0.45% 2% Q8% 0%
April-11 335,363 398,779 2103 41 2062 0 118% 0.53% 2% Q8% 0%
May-11 334,586 414,986 1316 19 1296 1 124% 0.32% 1% 98% 0%
June-11 319,299 398,088 1 1 0 0 125% 0.00% 100% 0% S
July-11 301,472 383,089 0 0 0 0 125% 0.00% 0% 0% 0%
August-11 332,545 452,285 0 0 0 0 136% 0.00% 0% 0% 0%
September-11 324,300 451,958 3 0 3 0 139% 0.00% 100% 0% 0%
October-11 338,034 468,232 3768 71 3697 0 139% 0.80% 2% 96% 0%
|_page 4-total 30,574,576 28,185,744 155,087 26,365 128,034 620 92% - 0.55% 17% 83% 0%

Totals || 41,304,135 |[40,906,373][ 231,697 | 29272 | 201,630 [ 797 99% 0.57% 13% 87% | 0% |

“AS OF 0511777 INGS/CITAT

06/19/11 DUMP THE PUMP DAY
AS OF 10/03/11 ISSUING WRITTEN WARNINGS

10/20/11& 10/24/11 CITATIONS ISSUED FOR NO PHYSICAL TICKET AND NO TRANSFER WITH TRANSFER TICKET

10/22/11 ONLY WARNINGS BEING ISSUED

AS OF 10/25/11 CITATIONS ISSUED FOR NO PHYSICAL TICKET AND NO TRANSFER WITH TRANSFER TICKET
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November-11 339,550 445 877 3,443 72 3,370 1 131% 0.77% 2% 98% 0%
December-11 311,554 420,962 3435 71 3363 1 135% 0.82% 2% 98% 0%
January-12 336,772 428,741 3711 83 3627 1 127% 0.87% 2% 88% 0%
February-12 338,661 437,229 3133 66 3067 0 129% 0.72% 2% 98% 0%
March-12 364,022 476,764 3398 51 3343 4 131% 0.71% 2% 98% 0%
April-12 352,976 450,968 3178 49 3129 0 128% 0.70% 2% 9B% 0%
May-12 353,854 469,435 3325 60 3264 1 133% 0.71% 2% 58% 0%
June-12 308,231 413,532 2099 37 2960 2 134% 0.73% 1% Q9% 0%
July-12 302,619 405,707 3109 26 3081 2 134% 077% 1% 99% 0%
August-12 324,002 428,836 3099 21 3078 0 132% 0.72% 1% 29% 0%
September-12| 329,319 433572 2998 28 2970 0 132% 0.69% 1% 99% 0%
October-12 380,368 492,830 3321 29 3291 1 130% 0.67% 1% 99% 0%
November-12 | 350,983 459,811 3,208 3 3267 0 131% 0.72% 1% 90% 0%
December-12 | 326,412 439,701 3545 40 3504 1 135% 0.81% 1% 29% 0%
January-13 365,947 470,956 3583 43 3539 1 129% 0.76% 1% 90% 0%
February-13 352,773 438,921 3080 67 3013 0 124% 0.70% 2% 58% 0%
March-13 382,389 488,755 3717 183 3530 4 127% 0.76% 5% 95% 0%
April-13 386,755 486,636 3660 4 3618 1 126% 0.75% 1% 99% 0%
May-13 376,961 488,304 3289 96 32 1 130% 0.67% 3% 97% 0%
June-13 325,240 436,859 3420 193 3223 4 134% 0.78% 6% 94% 0%
July-13 335,538 455,197 3408 225 3173 10 136% 0.75% 7% 93% 0%
August-13 353,977 476,608 3326 163 3155 8 135% 0.70% 5% 95% 0%
September-13| 360,416 473,572 3285 128 3155 2 131% 0.69% 4% 96% 0%
October-13 400,198 523,802 3168 180 2077 11 131% 0.60% 3% 94% 0%
November-13 | 361,358 462,614 2806 146 2652 8 128% 0.61% 5% 95% 0%
December-13 | 356,655 464,640 2037 141 2789 7 130% 0.63% 5% 95% 0%
January-14 388,660 492,277 2755 121 2632 2 127% 0.56% 4% 96% 0%
February-14 364,857 448,069 2400 86 2308 6 125% 0.54% 4% 96% 0%
March-14 385,596 458,743 2553 77 2472 4 119% 0.56% 3% 97% 0%
April-14 387,963 491,362 2765 120 2737 8 127% 0.56% 4% 99% 0%
May-14 372,507 458,263 3233 179 3048 6 123% 0.71% 6% 94% 0%
June-14 340,111 409,153 3157 227 2915 15 120% 0.77% 7% 2% 0%
July-14 343,855 429,167 3393 273 3111 9 125% 0.79% 8% 92% 0%
August-14 356,596 442,931 3214 215 2988 11 124% 0.73% ™ 93% 0%
September-14| 357,498 465,919 3332 198 3124 10 130% 0.72% 5% 94% 0%
PAGE 5 TOTAI 41,304,135 || 40,908,373 231.897 29.272 201,630 797 99% 057% 13% 87% 0%
Totals 53,679,308 || 56,872,086 344,170 33,038 310,295 939 106% 1.61% 10% 50% 0%

AS OF 05/17/11 TEMPORARILY DISCONTINUED ISSUING WRITTEN WARNINGS/CITATIONS
06/18/11 DUMP THE PUMP DAY

AS OF 10/03/11 ISSUING WRITTEN WARNINGS

10/20/11& 10/21/11 CITATIONS ISSUED FOR NO PHYSICAL TICKET AND NO TRANSFER WITH TRANSFER TICKET
10/22/11 ONLY WARNINGS BEING ISSUED

AS OF 10/25/11 CITATIONS ISSUED FOR NC PHYSICAL TICKET AND NO TRANSFER WITH TRANSFER TICKET
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FARE EVASION VIOLATIONS
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PERCENTAGE OF RIDERS INSPECTED
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SIX MONTH CRIME ANALYSIS

2014

CLASS{FICATION

APRIL

MAY

JUN

JUL

AUG

SEPT

ABANDONED VEHICLE

ALARMS

ALCOHOLIC BEVERAGE/TRAIN
ALTERED TICKET/COUNTERFEIT
ARSON

ASSAULT-AGGRAVATED TRANSIT AGENT / CPO
ASSAULT-AGGRAVATED
ASSAULT TRANSIT AGENT / CPO
ASSAULT

ASSIST PASSENGER

ASSIST OTHER AGENCY
ATTEMPTED SUICIDE

AUTO THEFT

AUTO THEFT - ATTEMPT

AUTO THEFT - RECOVERY
BATTERY - AGGRAVATED TRANSIT AGENT/ CPO
BATTERY - AGGRAVATED
BATTERY - TRANSIT AGENT / CPO
BATTERY

BIKE LOCKER/OTHER

BICYCLE VIOLATIONS

BOMBING

BOMB THREAT

BURGLARY

BURGLARY ATTEMPT
BURGLARY-STRUCTURE
BURGLARY-AUTO
BURGLARY-ATTEMPT AUTO
CAMERA MONITORING CENTER
CHEMICAL RELEASE

CIVIL DISTURBANCE
COUNTERFEIT/ALTERED TICKET
CREDIT CARD FRAUD

CRIMINAL MISCHIEF

CROSSING W/ GATE DOWN
CYBER INCIDENT

DAMAGED PROPERTY

DEBRIS ON TRACK
DISORDERLY CONDUCT
DISTURBANCE

DRUG OFFENSE

DOMESTIC VIOLENCE

EMS BOARD MALFUNCTION
ELEVATOR MALFUNCTION
ESCALATOR MALFUNCTION
ELEVATOR PHONE MALFUNCTION

FARE EVASION- CITATIONS
FARE EVASION-WARNINGS
FARE EVASION-ARREST
FALSE IDENTIFICATION

FIRE
GRADE CROSSING PROBLEM

19

120
2637

16

L

17

179
3048

20

21

227
2915
15

23

3111
273

21

D 0 = W

24

215
2988
i

16

24

198
3124
10

SUB-TOTAL| 2826

3203

3236

3486

3300

3412




SIX MONTH CRIME ANALYSIS
2014

CLASSIFICATION

APRIL

MAY

JUN

JUL

AUG

SEPT

ILLNESS

INJURY
INJURY-CPO
MISCELLANEOUS/INFORMATION
INTERFERING W/ TRAIN
INTOXICATED PERSON
INVESTIGATION

KIOSK PROBLEM

LUGGAGE

LOST/FOUND PROPERTY
LOUD MUSIC

MISSING PERSON

MISSING PERSON-LOCATED
MOTOR VEHICLE ACCIDENT
PARKING PROBLEM

PARKING LOT ACCIDENTS
PARKING LOT VIOLATIONS
PAYPHONE MALFUNCTION
PULLED EMERGENCY STOP
RECOVERED STOLEN PROPERTY
RIDIDNG ON OUTSIDE OF TRAIN
ROBBERY

ROBBERY SUDDEN SNATCHING
ROBBERY STRONG ARMED
SAFETY HAZARD

SEXUAL BATTERY

SEX OFFENSE (OTHER)

SIGN PROBLEM

SLIP AND FALL

SMOKING ON TRAIN
SOLICITATION

STUDENT INCIDENT
SURFBOARDS ON TRAIN
SUSPICIOUS INCIDENT
SUSPICIOUS PERSON
SUSPICIOUS VEHICLE
SUICIDE ATTEMPT

THEFT

THEFT-ATTEMPTED
THROWING OBJECT AT TRAIN
TOWED VEHICLES

TRAIN VS ANIMAL

TRAIN V8 BICYCLE

TRESPASSER STRIKE

TRAIN V8 YEHICLE

TRAIN VS FIXED OBJECT

TRESPASS ARREST

TRESPASS

TVM GATE MALFUNCTION

TVM MALFUNCTION

SAV VALIDATOR MALFUNCTION

VEHICLE ON TRACKS

VWEAPON CONCEALED/COMPLAINT
TOTAL REPORTS

9
2

37

158

—_

19

74

33

127

35

~l

14

61

12

39

120

34

16

-

27

67

12

31

113

30

16

22

108

44

115

17

14

120

24

117

23

20

13

113

3184

3618

3582

3863

3673

3773




CLASSIFICATIONS BREAKDOWN
SEPTEMBER 2014

CLASSIFICATION

ABANDONED VEHICLE

ALARMS

ALARMS-TVM

ALCOHOLIC BEVERAGE

ALTERED TICKET/COUNTERFEIT
ARSON

ASSAULT AGGRAVATED TRANSIT AGENT / CPO
ASSAULT-AGGRAVATED
ASSAULT TRANSIT AGENT / CPO
ASSAULT

ASSIST PASSENGER

ASSIST OTHER AGENCY
ATTEMPTED SUICIDE

AUTO THEFT

AUTO THEFT - ATTEMPT

AUTO THEFT - RECOVERY B
BATTERY - AGGRAVATED TRANSIT AGENT / CPO
BATTERY - AGGRAVATED
BATTERY TRANSIT AGENT / CPO
BATTERY (ATTEMPT)

BIKE LOCKER/OTHER

BICYCLE VIOLATIONS
BIOLOGICAL RELEASE

BOMBING

BOMB THREAT

BRUSH FIRE
BURGLARY-ATTEMPT

BURGLARY

BURGLARY-AUTO
BURGLARY-ATTEMPT AUTO
CAMERA MONITORING CENTER
CHEMICAL RELEASE

CIVIL DISTURBANCE

CREDIT CARD FRAUD

CRIMINAL MISCHIEF 5 GRAFFITTI
CROSSING W/ GATE DOWN
CYBER INCIDENT

DAMAGED PROPERTY

DEBRIS ON TRACK

DISORDERLY CONDUCT
DISTURBANCE

DOMESTIC VIOLENCE

DRUG OFFENSE

EMS BOARD MALFUNCTION
ELEVATOR MALFUNCTION
ELEVATOR PHONE MALFUNCTION

16

24




CLASSIFICATIONS BREAKDOWN
SEPTEMBER 2014

CLASSIFICATION
ESCALATOR MALFUNCTION 6
FALSE IDENTIFICATION
FARE EVASION 3332
CITATION WARNED ARREST
12 TRIP NO TAP 1 53 0
ZONE OVERRIDE EASY CARD 0 187 0
INSUFFICIENT FUNDS 18 170 2
NO BUS/METRORAIL TRANSFER 14 146 1
NO PHYSICAL TICKET 116 2028 7
NO SFRTA TRANSFER TICKET 0 29 0
NO TAP EASY CARD 31 437 0
OUTDATED PAPER TICKET 3 74 0
ZONE OVERRIDE PAPER TICKET 15 0 0
TOTAL 198 3124 10
FIRE
GRADE CROSSING PROBLEM 2
HIJACKING
ILLNESS
INJURY 1
INJURY-CPO
INFORMATION / MISCELLANEQUS 24
INTERFERING W/ TRAIN
INTOXICATED PERSON
INVESTIGATION
KIOSK PROBLEM
LOST/FOUND PROPERTY 117
LOUD MUSIC
LUGGAGE
MISSING PERSON 2

MISSING PERSON-LOCATED

MOTOR VEHICLE ACCIDENT

PARKING PROBLEM 23
PARKING LOT ACCIDENTS

PARKING LOT VIOLATIONS

PAYPHONE MALFUNCTION

PULLED EMERGENCY STOP 2
RECOVERED STOLEN PROPERTY

ROBBERY

ROBBERY- SUDDEN SNATCHING

ROBBERY STRONG ARMED

SABOTAGE

SAFETY HAZARD 20
SEXUAL BATTERY

SEX OFFENSE (OTHER)

SIGN PROBLEM



CLASSIFICATIONS BREAKDOWN
SEPTEMBER 2014

CLASSIFICATION

SLIP AND FALL 3
SMOKING ON TRAIN
SOLICITATION
STUDENT INCIDENT 4
BAK MIDDLE SCHOOL 3
DREYFOOS HIGH SCHOOL 1
G STAR
LAKE WORTH
ROOSEVELT MIDDLE SCHOOL
BOYNTON BEACH

OTHER
SURFBOARDS ON TRAIN
SUSPICIOUS INCIDENT 7
SUSPICIOUS PERSON 8

SUSPICIOUS VEHICLE
SUICIDE ATTEMPT
TELEPHONIC THREAT

THEFT 4
THEFT-ATTEMPTED

THROWING OBJECT AT TRAIN 1
TOWED VEHICLE 5

TRAIN VS ANIMAL

TRAIN VS BICYCLE
TRESPASSER STRIKE
TRAIN VS FIXED OBJECT
TRAIN VS VEHICLE

TRESPASS ARREST

TRESPASS 13
TVM GATE MALFUNCTION 3
TVM MALFUNCTION 113
UNAUTHORIZED ANIMAL

SAV VALIDATOR MALFUNCTION 4

VEHICLE ON TRACK
WEAPON-COMPLAINT
VWEAPON-CONCEALED
SPECIAL ASSIGNMENT:
TOTAL INCIDENTS 3773




G5

TWC/SFRTA
FEDERAL (TSA) DIRECTIVES VIOLATIONS
FOR SEPTEMBER 2014

TSA
Incident ; Directive CPO
Date Report # Location Violation Remarks ID#

#

NO INCIDENTS REPORTED

TSA Directive #13  “Inspect each passenger rail car for suspicious persons, items, aor any unattended items.”

TSA Directive #15 “If equipped with locking mechanisms, lock all doors which allow access to the Engineers or Train
Operators cab or compartment.”

SFRTA/Wackenhut Page 1 October 3, 2014




MONTHLY SUBCONTRACTOR UTILIZATION REPORT

INSTRUCTIONS: This form must be filed each month to report actual Subcontractors participation by SFRTA certified firms for work done the proceeding
month.

Contract Contract Reporting
Number: 11-003 Name: Armmed Security, Fare Enforcement and Revenue Collection Period: 09/01/2014-09/31/2014
Prime Contract
Firm:_G4S SECURE SOLUTIONS, USA Amount (as Amended) $_25,382,285.00
Total Invoiced Amount this period:; $0
Total Invoiced to Date:  $0.00
Name of Subcontractor If DBE Minority Group* | Gender M/F | Description of Work | Type of Work* Starting Date | Completion Date
N/A

* Minority Group Enter: B-Black American I-Asian American H-Hispanic American N-Native American P-Asian Pacific American O-Other
* Type of Work: Professional Consultant/Services, Construction, Supplies, Equipment, Other

® If prime firm is a certified DBE firm, the prime firm's quarterly activity must also be reported.
@® This form must be completed monthly and submitted with firm’s application for payment.



MONTHLY SUBCONTRACTOR UTILIZATION REPORT

Confract Contract Reporting

Number: 11-003 Name: Armed Security, Fare Enforcement and Revenue Collection Period: 09/01/2014-09/31/2014
Prime Contract

Firm: G4S SECURE SOLUTIONS, USA Amount (as Amended) $_25,382,285.00

Total amount invoiced for Subcontractors this period: $0
Total amount invoiced for DBE subcontractors this period: $0
Total amount invoiced for Subcentractors to Date: $0
Total amount invoiced for DBE Subcontractors to Date: $0
Name of Suiggg;rtact Amount Invoiced Amount Invoiced Amount Paid Amount Paid To Percentage
Subcontractor (As Amended) This Period To Date This Period Date Compleie
N/A $0 $0 $0 $0

* Minority Group Enter: B-Black American |-Asian American H-Hispanic American N-Native American P-Asian Pacific American O-Other
* Type of Work: Professional Consultant/Services, Construction, Supplies, Equipment, Other

@ I prime firm is a certified DBE firm, the prime firm’s quarterly activity must also be reported.
@® This form must be completed monthly and submitted with firm’s application for payment.




MONTHLY SUBCONTRACTOR UTILIZATION REPORT

1) Did any of the DBE subcontractors rent/lease equipment from the prime consultant or an affiliate company during the report period?
If yes, explain the arrangement, including a description of the equipment and the cost,

NO

2) Did any of the DBE subcontractors utilize employees or former employees of the prime consultant or an affiliate company
during the reporting period?

NO

3) Did any of the DBE subcontractors subcontract any portion of its work to a non-DEB during the report period? If yes, explain fully.

NO

4) Has the scope of work or the subcontract amount of any of the DBE subcontractors changed since the last report? If yes, explain fully.

NO

By signing this form, the person individually and on behalf of the Firm represents to the SFRTA that the information contained on both the above forms is
complete truthful, and accurate.

AUTHORIZED SIGNATURE: TITLE:  ADMINISTRATIVE ASSISTANT DATE: October 3, 2014




NTD INTERNET REPORTING

NON MAJOR SECURITY
Sep-14 Part |
INCIDENTS ONLY
Transit Trapslt Transit Other
Forcibile Rape Passengers 0:::":;5 Employees Workers Treapgeaer Qther m;zt::.ts
In Vehicle 0 0
In Revenue Facility 0 0
Non Revenue Facility 0 0
Right Of Way/Roadway 0 0
Robbery
In Vehicle 0 0
In Revenue Facility 0 2
Non Revenue Facility 0 0
Right Of Way/Roadway 0 0
Aggravated Assaulis
In Vehicle 0 0
In Revenue Facility 0 0
Non Revenue Facility 0 0
Right Of Way/Roadway 0 0
Burglary
In Vehicle 1 1
In Revenue Facility Structure 0 0
Non Revenue Facility 0 0
Right Of Way/Roadway 0 0
Larceny/Theft Offenses
In Vehicle 0 0
In Revenue Facility Includes 4 4
Non Revenue Facility Burglary 0 0
Right Of Way/Roadway Vehicle 0 0
Motor Vehicle Theft
In Vehicle 0 0
In Revenue Facility Includes 0 0
Non Revenue Facility Attempts 0 0
Right Of Way/Roadway 0 0
Arson

In Vehicle [ o 11 AR | | | | | | [ o ]




In Revenue Facility
Non Revenue Facility
Right Of Way/Roadway

Fare Evasion (citations)
Other Assaults (arrests)
Trespassing (arrests)
Vandalism (arrests)

Bomb Threats

Bombing

Chemical / Biclogical / Nuclear Release
Cyber Incident

Hijacking

Non Violent Civil Disturbance

Sabotage

Total Property Damage ($)

NTD INTERNET REPORTING

o

Total

Incidents

198

0

0

0

Total
Incidents

0

NON MAJOR SECURITY
0
0
0
Part Il
In Non
Revenue On Right of
In Vehicle In Revenue Facility Way
198

0
0
0

Other Security Issues

In Non

Revenue On Right of
In Vehicle In Revenue Facility Way

0
0
0
0
0
0
0

ojlojlo|lojo|o

(12)Total Arrests (10 FE)
(2) Battery CPO




G4S Secure Solutions USA
6499 Powerline Road Suite 300
Fort Lauderdale FL 33309-2044

RTA Sl Telephone: 854.771.5005
Fax: 954.771.5408
www.g4s.com/us

MEMORANDUM
To: Mr. Steven J. Collister, Project Manager, G4S/SFRTA
From: Richard D. Cannon, Jr. Investigator, ID #276
SUBJECT: MONTHLY ACTIVITY REPORT - SEPTEMBER 2014
Date: Friday, October 3" 2014

| was assigned the following tasks for the month of: SEPTEMBER — 2014

As the Court Liaison Officer: | maintained contact with the Clerk of the Court, North County

Regional Courthouse, Deerfield Beach, FL. | also handled the filing, service and return of
subpoenas served to Custom Protection Officers assigned to the G4S/SFRTA Project. |
attended all court hearings involving G4S/SFRTA/ Fare Evasion matters and tracked criminal

cases.

As the Citation Coordinator: | managed the review, sorting and filing of Citations. | filed 198

citations at the North County Regional Courthouse. | also processed any voided citations and
conducted inquiries as directed by the County Court Judge, related to Fare Evasion
Citations. | conducted CPR/AED training for personnel assigned to the G4S/SFRTA Project,
as well as entry-level training to newly assigned Transit Agents.

As the Investigator: | investigated or conducted inquiries into (7) incidents:

e SFRTA IR #: 01-14-949 — Train vs. Pedestrian — (Pending P.D. / M.E. Reports)
e SFRTA IR #: 02-14-618 — Battery on CPO — (Pending Judicial Action, 11" Judicial Circuit)
e SFRTA IR #: 04-14-2554 — Train vs. Vehicle (Pending P.D. Reports)



SFRTA IR #: 08-14-199 — Train vs. Pedestrian — (Pending P.D. /M.E. Reports)
SFRTA IR #: 08-14-306 — Train vs. Vehicle — (Pending P.D. / M.E. Reports)
COMPLAINT #: 25489 — Policy Violation — (Adverse Administrative Action Taken)
COMPLAINT #: 25936 — Title 6 — Allegation of Discrimination — (Unfounded)

In addition, | obtained various police reports pertaining to incidents involving the SFRTA.
Refresher training regarding interpersonal relations and conflict management were conducted. In
addition, | conducted CPR/AED Re-Certification / CSX Roadway Worker Training. Lastly, |
continued to provide support, logistical and troubleshooting services to the Director of Security,
SFRTA, as well as the Project Manager.

rdc/
cc: Mr. Allen R. Yoder



Expiring Contract Report
S FL Regional Transportation Authority

Expiring Date ( 9/1/2014) thru (9/1/2015)

Project Manager

Conrtact # Contract Title Start Date Contract Duration
Contract Administrator Contract Name Expiration Date Renewal
projectmar
Brad Barkman TRANSITION DISP TRAIN CTRL AND YARD SERV 02/01/2007 8 Year Term
06-101 010512 NATIONAL RAILROAD PASSENGER 03/31/2015 5 year base term. 5 - 1 year renewal options. 3 options
exercised, 2 options remain.
BOBBY BECKER
Lauran Mehatik GENERAL FLAGGING SERVICES 12/08/2006 8 Year Term
06-117 010116 CSX TRANSPORTATION 12/31/2014 Annual automatic renewals until cancelled by SFRTA or

CSXT. No action required.
BRYAN KOHLBERG

Dan Mazza EMERGENCY REPAIR & MAINTENANCE OF CLASS1 02/14/2008 6 Year Term
07-004 010982 ROADMASTER ENGINEERING, INC. 12/31/2014
BRYAN KOHLBERG

Suzie Papilion GENERAL PLANNING CONSULTANT SERVICES 11/02/2009 5 Year Term

09-007 010195 HDR ENGINEERING INC 11/01/2014 2 - 1 year renewal options. Both options exercised - no
options remain.

BOBBY BECKER

Suzie Papillon GENERAL PLANNING CONSULTANT SERVICES 11/02/2009 5 Year Term

09-011 011208 HNTB CORPORATION 11/01/2014 2 - 1 year renewal options. Both options exercised - no
options remain.

BOBBY BECKER

10/15/2014 Page: 1



Project Manager

Expiring Contract Report

S FL Regional Transportation Authority

Expiring Date ( 9/1/2014) thru (9/1/2015)

Conrtact # Contract Title Start Date Contract Duration
Contract Administrator Contract Name Expiration Date Renewal

projectmagr

Suzie Papillon GENERAL PLANNING CONSULTANT SERVICES 11/02/2009 5 Year Term

09-012 011207 JACOBS ENGINEERING GROUP INC. 11/01/2014 2 - 1 year renewal options. Both options exercised - no
options remain.

BOBBY BECKER

Suzie Papillon GENERAL PLANNING CONSULTANT SERVICES 11/02/2009 5 Year Term

09-013 010547 KIMLEY HORN AND ASSOCIATES 11/01/2014 2 - 1 year renewal options. Both options exercised - no
options remain.

BOBBY BECKER

Suzie Papillon GENERAL PLANNING CONSULTANT SERVICES 11/02/2009 5 Year Term

09-014 010288 PARSONS BRINCKERHOFF, INC. 11/01/2014 2 - 1 year renewal options. Both options exercised - no
options remain.

BOBBY BECKER

Lauran Mehalik STATION MAINTENTANCE SERVICES 08/01/2010 5 Year Term

10-001 010697 MERIDIAN MANAGEMENT CORPORATIO 07/31/2015 No renewal options.

BOBBY BECKER

Vicki Wooldridge STATE LEGISLATIVE CONSULTANT SERVICES 07/01/2010 5 Year Term

10-010 010142 ERICKS CONSULTANTS 06/30/2015 2 - 1 year renewal options. Both options exercised, no

BOBBY BECKER

10/15/2014

renewal options remain.

Page: 2



Project Manager
Conrtact #

Expiring Contract Report

S FL Regional Transportation Authority

Expiring Date ( 9/1/2014) thru (9/1/2015)

Contract Title

Start Date

Contract Duration

Contract Administrator Contract Name Expiration Date Renewal
projectmagr
James DeVaughn SFEC TMA BUS SERVICE 07/01/2010 5 Year Term
10-014 010338 SFEC TMA 06/30/2015 4 1-year renewal options. All options have been

exercised.

BOBBY BECKER
Lynda Westin SFRPC INTERLOCAL AGREEMENT 07/01/2010 5 Year Term
11-010 010339 S FL REGIONAL PLANNING COUNCIL 06/30/2015 No renewals
BOBBY BECKER
Lynda Westin TCRPC INTERLOCAL AGREEMENT 07/01/2010 5 Year Term
11-011 010597 COUNCILTREASURE COAST REGIONAL PLAN 06/30/2015 No renewal options,

BOBBY BECKER

Page: 3



Contract Actions Executed
Under The General Counsel's Authority
For The Month of September 2014

SOUTH FLORIDA
REGIONAL
TRANSPORTATION
AUTHORITY

L
W

~

: RTA
’J

»
T

AGENDA ITEM NO: N

Date Signed Contract /Purchase Order No. Contract Amount Term
Action $
Purchase Order 10,000.00 N/A
15-000179

9/19/2014  |Shutts & Bowen LLP
Outside Legal Counsel Services -Environmental Legal Assistance for Parcels

104/105
Contract #15-004

N-ConActsLegal Sept. 2014

10/14/2014
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